
Prince George's County Public Schools
May 2022 | Capital Improvement Project Status Update

ACTIVE PROJECTS BY THE NUMBERS

Active Projects By Status #
Planning 11
Scope Development 9
Design Procurement 4
Design 37
Contractor Procurement 45
In Construction 120
Substantially Complete 169

Final Completion (Closeout Approval Requested) 341

TOTAL ACTIVE PROJECTS 736

Active Projects By Type # Funding
Abatement 27 5,169,756.95$            
ADA Upgrades 33 6,562,223.52$            
Athletic Improvements 51 9,097,069.29$            
Building Repairs: Major/Emergency 42 20,661,609.96$          
Building Repairs: Minor 56 4,466,422.23$            
Central Garage & Transportation 3 535,700.00$                
Code Corrections 92 8,371,353.37$            
Emergency / Major Repair 0 ‐$                              
Exterior Door/Window Upgrades 21 29,304,929.00$          
IT Upgrades 18 685,789.00$                
Kitchen & Food Services 29 9,261,000.00$            
New Schools & Modernizations 20 659,366,475.00$        
Other 10 933,766.08$                
Parking Lots 54 13,746,926.11$          
Playgrounds 31 3,047,660.35$            
Renovations: Career Academy 22 32,584,500.00$          
Renovations: Classrooms 0 ‐$                              
Renovations: Misc 1 2,000,000.00$            
Renovations: Pod Conversions 9 23,829,000.00$          
Security Upgrades 44 8,125,526.54$            
Systemic Upgrades: Electrical 15 8,053,583.65$            
Systemic Upgrades: HVAC 125 245,476,228.37$        
Systemic Upgrades: Life‐Safety 21 3,559,000.00$            
Systemic Upgrades: Misc 12 17,373,000.00$          
TOTAL 736 1,112,211,519.42$    
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ACTIVE PROJECT STATUSES
o Planning ‐ Project plans are documented, the project deliverables and 

requirements are defined with stakeholders and reviewing agencies, and the 
project schedule is created.

o Scope Development ‐ A comprehensive scope suitable for design or design‐build 
procurement is being developed for the approved project.

o Design Procurement ‐ Services are being solicited for architectural/engineering 
services to complete design documents.

o Design ‐ Project is being designed by the Architect/Engineer and going through 
the necessary review & approval processes.

o Contractor Procurement ‐ Construction services are being solicited.
o In Construction ‐ The construction work is awarded to a Contractor and 

preconstruction (e.g., material ordering) and/or active construction is underway.
o Substantial Completion ‐ Construction work is sufficiently completed with all 

requisite inspections & approvals obtained for use and/or occupancy.
o Final Completion (Closeout Approval Requested) ‐ Project manager has fully 

accepted contract work AND punchlist/corrective work is 100% complete; any 
required trade permits/inspections are 100% approved; applicable operating 
manuals, as‐builts & warranty information are on hand; and, final payment is 
approved.
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Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

8 Allenwood ES FY/17
State & 
County 
Funded

$575,000 
Exterior 
Door/Window 
Upgrades

Courtyard Windows Wall Replacement. A total of 
49 windows and 7 doors will be replaced.

Substantially 
Complete

rexie.fernando@pgcps.org 08/13/18 02/22/19 98%

8 Allenwood ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/10/21 06/20/21 96%

7
Andrew Jackson 
Academy

FY/18
State & 
County 
Funded

$17,641,000 
Systemic Upgrades: 
HVAC

Replace 1971 HVAC equipment including one (1) 
chiller, 14 air handling units, heating and cooling 
piping, and the controls system, replace one (1) 
1996 cooling tower, and replace two (2) 2000 
steam boilers with hot water boilers.

In Construction henry2.lewis@pgcps.org 09/14/20 08/30/22 92%

7
Andrew Jackson 
Academy

FY/18
State & 
County 
Funded

$639,000 
Exterior 
Door/Window 
Upgrades

Window Replacement ‐ All exterior windows 
throughout the building. The work consists of 
demolishing existing window system, removal of 
all related debris, and installation of 85 
commercial grade aluminum single hung insulated 
window units

In Construction henry2.lewis@pgcps.org 09/01/20 08/20/22 85%

7
Andrew Jackson 
Academy

FY/19
County 
Funded

$134,200 
Building Repairs: 
Minor

Gym Reno ‐ Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 09/06/21 12/15/21 100%

7
Andrew Jackson 
Academy

FY/21
County 
Funded

$227,218 Security Upgrades

Install, program and test One hundred Eight IP 
Network Cameras (31‐ Outside, 77‐ Inside) with 
workstation and 43‐inch Wall Mounted Live 
Viewing‐Monitor

In Construction george2.lacour@pgcps.org  04/16/21 06/30/21

7
Andrew Jackson 
Academy

FY/22
State‐ASP 
Funded

$107,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

4
Annapolis Road 
Academy

FY/16
State & 
County 
Funded

$890,000 
Systemic Upgrades: 
HVAC

Steam and Condensate Piping Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/19/18 08/31/18 95%

4
Annapolis Road 
Academy

FY/16
State & 
County 
Funded

$255,000 
Systemic Upgrades: 
HVAC

Roof Top Unit Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/19/18 08/31/18 95%

4
Annapolis Road 
Academy

FY/20
County 
Funded

$255,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement ‐ Old Annapolis 
Road Academy at Tall Oaks HS.

In Construction pg_daniel.marks@pgcps.org 03/21/22 06/10/22 75%

4
Annapolis Road 
Academy

FY/20
County 
Funded

$798,143 
Systemic Upgrades: 
HVAC

Boiler and RTU Replacement In Construction pg_brady.schafer@pgcps.org 06/30/21 08/19/22 80%

4
Annapolis Road 
Academy

FY/21
County 
Funded

$525,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove existing kitchen 
equipment and replace/upgrade with new.

In Construction ricardo.garcia@pgcps.org  06/07/21 08/26/22 25%

8 Apple Grove ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%
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Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

4 Ardmore ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 06/20/16 02/15/17 97%

4 Ardmore ES FY/16
State‐ASP 
Funded

$125,000 
Systemic Upgrades: 
Life‐Safety

Aging School Program (ASP) ‐ Replace fire alarm 
system with Fire Lite MS‐9600LS / MS‐9600UDLS or 
newer Fire Lite System.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 09/15/16 06/05/17 97%

4 Ardmore ES FY/20
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

Boiler Replacement In Construction pg_brady.schafer@pgcps.org 06/30/21 05/20/22 95%

4 Ardmore ES FY/21
County 
Funded

$250,000 Code Corrections Remove Underground Storage Tanks In Construction alex.baylor@pgcps.org 07/15/20 08/31/22 20%

4 Ardmore ES FY/22
County 
Funded

$19,518 
Building Repairs: 
Major/Emergency

Bathroom Partition Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

7 Arrowhead ES FY/15
County 
Funded

$45,000 Code Corrections WSSC Grease Trap Corrections
Substantially 
Complete

sunday.owolabi@pgcps.org 06/15/15 08/20/21 97%

7 Arrowhead ES FY/18
State & 
County 
Funded

$1,916,000 
Systemic Upgrades: 
HVAC

HVAC ‐ Replacing 25 ‐ 1966 heating only unit 
ventilators with heating and cooling unit 
ventilators, three (3) 1978 air handling units, one 
(1) 1966 air handling unit, and removing window 
air conditioning units

Final Completion 
(Closeout 
Approval 
Requested)

kmuse@pgcps.org 06/01/20 12/31/21 99%

7 Arrowhead ES FY/20
County 
Funded

$600,000 
Systemic Upgrades: 
HVAC

HVAC Upgrade ‐ (2) Boilers and Controls
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/22/22 0%

7 Arrowhead ES
County 
Funded

Abatement Floor tile ‐ 12 classrooms

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 02/01/19 05/15/21 100%

8 Avalon ES FY/10
State & 
County 
Funded

$18,962,000 
New Schools & 
Modernizations

Replacement Project
Substantially 
Complete

sunday.owolabi@pgcps.org 11/25/11 08/15/14 96%

9 Baden ES FY/14
State & 
County 
Funded

$1,144,450 
Systemic Upgrades: 
HVAC

Air Conditioning Initiative (ACI) ‐ The request is to 
install a central air conditioning in the 1967 school 
building.

Substantially 
Complete

william5.smith@pgcps.org 06/14/17 09/29/17 99%

9 Baden ES FY/17
State & 
County 
Funded

$129,000 
Exterior 
Door/Window 
Upgrades

Exterior Doors Replacement
Substantially 
Complete

henry2.lewis@pgcps.org 03/01/19 98%

5 Barack Obama ES FY/19
County 
Funded

$136,219 Security Upgrades

Provide and install the following: 
1. (58) Forty‐nine IP Network Cameras (15‐ 
Outside, 43‐ Inside) 
2. 110TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  09/09/19 10/07/19 100%
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Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

8
Barnaby Manor 
ES

FY/15
County 
Funded

$33,000 
Kitchen & Food 
Services

Steam Kettle and Electric Breaker Panel 
Replacement Project ‐ This project is to replace the 
existing steam jacketed kettles and kitchen electric 
breaker panels.  Supply and install a two 
compartment steamer at this school

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 06/23/15 12/02/15 99%

8
Barnaby Manor 
ES

FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8
Barnaby Manor 
ES

FY/22
County 
Funded

$121,666 
Systemic Upgrades: 
HVAC

MPR AHU Replacement In Construction pg_brady.schafer@pgcps.org 06/20/22 08/19/22 0%

4
Beacon Heights 
ES

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/20/21 97%

4
Beacon Heights 
ES

FY/17
State & 
County 
Funded

$4,473,000 
Systemic Upgrades: 
HVAC

AHUs, Condensate Piping, Metal Pan Ceiling &amp; 
Univents Replacement

Substantially 
Complete

sean.nickols@pgcps.org 06/17/19 08/21/19 95%

4
Beacon Heights 
ES

FY/19
County 
Funded

$90,000 Parking Lots Repave all asphalt surfaces

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/24/19 08/30/19 100%

4
Beacon Heights 
ES

FY/22
County 
Funded

$127,940 Playgrounds Playground K‐2 and 3‐6 In Construction louis.underwood@pgcps.org 06/20/22 08/19/22 0%

1
Beltsville 
Academy

FY/13
State & 
County 
Funded

$2,000,000 
Exterior 
Door/Window 
Upgrades

Window Wall Tech‐Fab and Window  
Replacement.

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/05/14 08/06/14 100%

1
Beltsville 
Academy

FY/15
County 
Funded

$33,000 
Kitchen & Food 
Services

Steam Kettle and Electric Breaker Panel 
Replacement Project ‐ This project is to replace the 
existing steam jacketed kettles and kitchen electric 
breaker panels. Supply and install a two 
compartment steamer at this school.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 12/15/15 03/15/16 99%

1
Beltsville 
Academy

FY/17
State & 
County 
Funded

$2,811,000 
Systemic Upgrades: 
HVAC

Univents & Controls and Window Replacement: 
270 windows including tech fab panels will be 
replaced.

Substantially 
Complete

joseph.howell@pgcps.org 01/31/19 09/01/19 99%

1
Beltsville 
Academy

FY/18
State & 
County 
Funded

$2,453,000 
Systemic Upgrades: 
Misc

Roof Replacement ‐ replace the entire 84,169 sf ‐ 
1991 built‐up roof and 173 sf 1991 metal roof, 
including soffit and fascia at the music wing.

Substantially 
Complete

joseph.howell@pgcps.org 06/20/19 09/01/19 99%
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Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

1
Beltsville 
Academy

FY/18
County 
Funded

$400,000 
Kitchen & Food 
Services

Remove dishwasher, hood & tables. Eliminate 
closet in dish room and extend the dish room out 
to kitchen. Remove dish window and close 
opening. Remove existing walk‐in refrigerator. 
Replace kitchen exhaust system. Supply and install 
walk‐in refrigerator.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/17/20 08/24/20 96%

1
Beltsville 
Academy

FY/21
County 
Funded

$300,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm Replacement In Construction pg_daniel.marks@pgcps.org 03/28/22 06/10/22 25%

7
Benjamin Foulois 
K8

FY/19
County 
Funded

$28,925 
Building Repairs: 
Minor

Bathroom Partitions

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 04/05/21 05/04/21 100%

7
Benjamin Foulois 
K8

FY/19
County 
Funded

$68,760 Code Corrections Buried Fuel Tank Removal In Construction alex.baylor@pgcps.org 06/30/21 08/31/22 20%

4
Benjamin 
Stoddert MS

FY/19
County 
Funded

$34,855 
Building Repairs: 
Minor

Bathroom Partitions

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/27/21 100%

4
Benjamin 
Stoddert MS

FY/20
County 
Funded

$291,000 
Systemic Upgrades: 
HVAC

Chiller Replacement, Ice Plant Removal, and 
Underground Piping Replacement

In Construction pg_brady.schafer@pgcps.org 06/20/22 05/20/22 75%

4
Benjamin 
Stoddert MS

FY/22
County‐VLT 
Funded

$68,223 ADA Upgrades Lift Replacement In Construction pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

5
Benjamin Tasker 
MS

FY/15
County 
Funded

$60,000 
Systemic Upgrades: 
Life‐Safety

Code Corrections Fire Hydrant Project ‐ This 
project consists of the replacement of the existing 
Fire Alarm System to meet current County, State 
and Federal building codes

Design 
Procurement

capital.programs@pgcps.org 06/19/17 09/30/17 0%

5
Benjamin Tasker 
MS

FY/17
State & 
County 
Funded

$1,150,000 
Systemic Upgrades: 
HVAC

Piping Replacement & Insulation: includes removal 
and replacement of all existing piping, steam traps 
and hangers on the dual distribution system. This 
will be Phase 1, which will consist of half of the 
school.

Substantially 
Complete

rexie.fernando@pgcps.org 06/20/19 01/31/20 98%

5
Benjamin Tasker 
MS

FY/19
County 
Funded

$216,524 Security Upgrades

Provide and install the following: 1. (98) Ninety‐
eight IP Network Cameras (24‐ Outside, 74‐ Inside) 
2. 160TB Storage Server RAID 5 3. UPS for Storage 
Server 4. (1) 43" Wall Mounted Live Viewing‐
Monitor 5. (1) Live Viewing‐Monitor PC with a 22" 
Monit

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  06/17/19 08/16/19 100%

5
Benjamin Tasker 
MS

FY/19
County 
Funded

$103,998 
Athletic 
Improvements

Gym Reno flooring replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%
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Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

5
Benjamin Tasker 
MS

FY/20
County 
Funded

$120,500 Other Grease Trap Upgrade
Contractor 
Procurement

06/30/22 08/12/22 0%

5
Benjamin Tasker 
MS

FY/22
County 
Funded

$545,150 
Building Repairs: 
Major/Emergency

Corridor and Locker Room Locker Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

5
Benjamin Tasker 
MS

FY/22
County 
Funded

$41,326 
Building Repairs: 
Minor

Dance Floor Replacement In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

2
Berwyn Heights 
ES

FY/19
County 
Funded

$107,444 Security Upgrades

Provide and install the following: 1. (41) Forty‐nine 
IP Network Cameras (15‐ Outside, 26‐ Inside) 2. 
90TB (useable) TB Storage Server RAID 5 3. UPS for 
Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing‐Monitor PC 

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  07/08/19 11/30/19 100%

2
Berwyn Heights 
ES

FY/20
County 
Funded

$2,000,000 Renovations: Misc
A phased limited renovation (Staged Renovation) 
of the facility.

Planning ronald.skyles@pgcps.org

2
Berwyn Heights 
ES

FY/21
State‐ASP 
Funded

$80,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/02/21 08/13/21 100%

4 Bladensburg ES FY/16
County 
Funded

$50,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is to be performed within the 
kitchen renovation project that is unable to be 
performed due to contractor's non‐performance.  

Substantially 
Complete

sunday.owolabi@pgcps.org 08/28/18 09/14/18 97%

4 Bladensburg ES FY/16
County 
Funded

$550,000 
Kitchen & Food 
Services

Kitchen Renovation ‐ This project includes the 
disconnection, removal, and dispose of the kitchen 
breaker panel (see note below), dishwasher, 
tables, dishwasher hood, booster heater, dish 
window, serving line, dish room wall, existing 
kitchen exhaust hood

Substantially 
Complete

sunday.owolabi@pgcps.org 04/16/18 08/23/19 96%

4 Bladensburg ES FY/19
County 
Funded

$119,820 Security Upgrades

Provide and install the following:
1. (49) Forty‐nine IP Network Cameras (17‐ 
Outside, 32‐ Inside)
2. 90TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC wit

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  06/03/19 07/19/19 100%

4 Bladensburg ES FY/22
County 
Funded

$3,305,513 
Systemic Upgrades: 
HVAC

HVAC and Total Roof
Scope 
Development

capital.programs@pgcps.org 0%

4 Bladensburg HS FY/15
County 
Funded

$4,140,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academies of Consumer Services Hospitality & 
Tourism  and Health & Biosciences

Substantially 
Complete

cfloeck@pgcps.org 04/06/20 03/26/21 98%
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4 Bladensburg HS FY/15
County 
Funded

$3,026,845 
Systemic Upgrades: 
HVAC

HVAC Replacement Phase 2 (chiller)
Substantially 
Complete

cfloeck@pgcps.org 07/01/18 04/15/19 98%

4 Bladensburg HS FY/20
County 
Funded

$41,407 Abatement Floor Tile Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/29/20 07/15/20 100%

4 Bladensburg HS FY/20
County 
Funded

$2,300,000 
Athletic 
Improvements

New Turf, Lighting and Running Track Planning william5.smith@pgcps.org

1 Bond Mill ES FY/19
County 
Funded

$83,460 
Building Repairs: 
Minor

Water piping insulation project

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 06/22/19 08/25/19 100%

4
Bonnie F. Johns 
Media Center

FY/18
County 
Funded

$99,223 Parking Lots Parking Lot ‐ Phase II

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 05/29/18 08/21/18 100%

4
Bonnie F. Johns 
Media Center

FY/19
County 
Funded

$56,091 Code Corrections Buried Fuel Tank Removal In Construction alex.baylor@pgcps.org 06/30/21 08/31/22 20%

4
Bonnie F. Johns 
Media Center

FY/21
County 
Funded

$255,616 Security Upgrades
SANS server to for sixty‐five IP camera systems 
located throughout the county.  

In Construction george2.lacour@pgcps.org  03/15/21 04/30/21

4
Bonnie F. Johns 
Media Center

FY/22
County 
Funded

$140,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 06/27/22 08/19/22 0%

5 Bowie HS FY/15
County 
Funded

$135,000 ADA Upgrades Misc. ADA Improvements
Substantially 
Complete

henry2.lewis@pgcps.org 06/24/15 08/15/16 98%

5 Bowie HS FY/15
State & 
County 
Funded

$395,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academic academies of Environmental Science 
and Greenhouse Addition

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/19/18 10/31/18 100%

5 Bowie HS FY/17
State & 
County 
Funded

$2,556,000 Abatement

Fireproofing for Air Conditioning Piping 
Replacement: includes the removal of asbestos 
containing encapsulated sprayed applied 
fireproofing, pipe insulation and associated 
mudded fittings.

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/27/18 09/03/18 100%

5 Bowie HS FY/20
County 
Funded

$113,423 
Athletic 
Improvements

Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 02/29/20 03/13/20 100%

5 Bowie HS FY/20
County 
Funded

$16,000 Parking Lots Track Entrance Paving

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/21/21 08/13/21 100%
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5 Bowie HS FY/21
County 
Funded

$122,893 
Athletic 
Improvements

Track ‐ Exterior Running Track Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/12/21 08/16/21 100%

5 Bowie HS FY/21
State‐ASP 
Funded

$85,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/02/21 08/13/21 100%

5 Bowie HS Annex FY/16
State & 
County 
Funded

$25,865,000 
New Schools & 
Modernizations

Limited Renovation ‐ Limited renovation and 
improvements to the existing special education 
program.  Includes five major systemic projects in 
addition to selected educational program 
enhancements and systemic renovations.

In Construction hiwot.haileselassie@pgcps.org 12/19/19 04/29/22 97%

5 Bowie HS Annex FY/18
County 
Funded

$450,000 
Kitchen & Food 
Services

Replace kitchen exhaust system. Create opening in 
exterior wall for combination walk‐in refrigerator 
and freezer. Provide and install one double 
convection oven, one two compartment steamer.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/16/19 08/16/19 97%

5 Bowie HS Annex FY/20
County 
Funded

$12,362 Abatement Asbestos Removal

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 06/30/21 08/30/21 100%

5 Bowie HS Annex FY/22
County 
Funded

$107,484 ADA Upgrades Lift Replacement In Construction pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

7
Bradbury Heights 
ES

FY/17
State & 
County 
Funded

$1,719,000 
Systemic Upgrades: 
Misc

Roof Replacement: includes replacing 50,025 sq. ft. 
of roof.

Substantially 
Complete

william5.smith@pgcps.org 07/09/18 10/05/18 99%

7
Bradbury Heights 
ES

FY/19
County 
Funded

$19,640 
Building Repairs: 
Minor

Bathroom Partitions

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 04/05/21 05/03/21 100%

7
Bradbury Heights 
ES

FY/22
County 
Funded

$269,947 Playgrounds Playground PreK, K‐2, 3‐6
Contractor 
Procurement

louis.underwood@pgcps.org 06/20/22 08/19/22 0%

7
Bradbury Heights 
ES

FY/22
State‐ASP 
Funded

$97,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

9 Brandywine ES FY/18
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 58,155 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 10/26/20 02/15/21 100%
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9 Brandywine ES FY/19
County 
Funded

$225,000 
Systemic Upgrades: 
Electrical

Switchgear Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/29/20 08/17/20 100%

9 Brandywine ES FY/22
County 
Funded

$68,156 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/21 08/31/21 100%

1 Buck Lodge MS FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 10/01/15 97%

1 Buck Lodge MS FY/16
State & 
County 
Funded

$2,186,000 
Systemic Upgrades: 
HVAC

Unit Ventilator and Exhaust Fans Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/19/18 08/31/18 95%

1 Buck Lodge MS FY/19
County 
Funded

$198,700 Security Upgrades

Provide and install the following: 1. (87) Eighty‐
seven IP Network Cameras (23‐ Outside, 64‐ Inside) 
2. 130TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing‐Monitor PC 

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  06/03/19 07/15/19 100%

1 Buck Lodge MS FY/22
County 
Funded

$109,956 
Building Repairs: 
Minor

Interior Painting In Construction pg_brady.schafer@pgcps.org 06/27/22 09/02/22

5
C. Elizabeth Reig 
Special Center

FY/14
State & 
County 
Funded

$1,219,000 
Systemic Upgrades: 
Misc

Roof Replacement

Final Completion 
(Closeout 
Approval 
Requested)

cfloeck@pgcps.org 08/08/15 06/15/16 98%

5
C. Elizabeth Reig 
Special Center

FY/16
State & 
County 
Funded

$8,752,876 
New Schools & 
Modernizations

Limited Renovation ‐ Limited renovation and 
improvements to the existing special education 
program.  Includes five major systemic projects in 
addition to selected educational program 
enhancements and systemic renovations.

Substantially 
Complete

hiwot.haileselassie@pgcps.org 12/19/19 07/14/21 95%

5
C. Elizabeth Reig 
Special Center

FY/21
County 
Funded

$78,100 
Building Repairs: 
Minor

Buried Fuel Taml In Construction alex.baylor@pgcps.org 06/23/22 08/22/22 0%

1 Calverton ES FY/11
County 
Funded

Building Repairs: 
Major/Emergency

Wall Panel Replacement

Final Completion 
(Closeout 
Approval 
Requested)

sean.nickols@pgcps.org 11/01/12 12/08/17 100%
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1 Calverton ES FY/12
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation ‐ Expand kitchen to allow 
installation of one additional serving line, walk‐in 
freezer and walk‐in refrigerator. Replace kitchen 
exhaust system. Install elevator to deliver food to 
the second floor.

Substantially 
Complete

joseph.howell@pgcps.org 06/19/17 08/01/17 99%

1 Calverton ES FY/19
County 
Funded

$57,485 Code Corrections Buried Fuel Tank Removal In Construction alex.baylor@pgcps.org 06/30/22 08/30/22 20%

1 Calverton ES FY/20
County 
Funded

$150,000 Abatement Asbestos Flooring

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/06/20 08/31/20 100%

1 Calverton ES FY/20
County 
Funded

$56,500 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/13/20 10/23/20 100%

6
Capitol Heights 
ES

FY/20
County 
Funded

$45,421 Playgrounds Playground 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 07/20/20 08/20/20 100%

6
Capitol Heights 
ES

FY/21
County 
Funded

$175,000 Parking Lots Parking Lot Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/28/21 08/13/21 100%

6
Capitol Heights 
ES

FY/21
County 
Funded

$96,593 ADA Upgrades ADA Bathroom Upgrade
Substantially 
Complete

pg_brady.schafer@pgcps.org 06/01/21 12/21/21 100%

6 Carmody Hills ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 01/27/17 97%

6 Carmody Hills ES FY/20
County 
Funded

$350,000 
Systemic Upgrades: 
HVAC

Upgrade 2‐Split Units to package units and 
controls MPR

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 11/15/20 01/30/21 100%

6 Carmody Hills ES FY/20
County 
Funded

$205,981 
Systemic Upgrades: 
HVAC

Chiller Replacement In Construction pg_brady.schafer@pgcps.org 06/13/22 08/12/22

6 Carmody Hills ES FY/21
County 
Funded

$80,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 02/08/21 08/16/21 100%
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6 Carmody Hills ES FY/21
County 
Funded

$200,000 Security Upgrades New IP camera system Design george2.lacour@pgcps.org 

6 Carmody Hills ES FY/22
County 
Funded

$119,998 Playgrounds Playground K‐2, 3‐6
Contractor 
Procurement

louis.underwood@pgcps.org 06/20/22 08/19/22 0%

3
Carole Highlands 
ES

FY/20
County 
Funded

$700,000 
Systemic Upgrades: 
HVAC

Replace 3 Boilers

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 06/15/20 12/18/20 100%

3
Carole Highlands 
ES

FY/20
County 
Funded

$114,527 Security Upgrades

Provide and install the following: 1. (43) Forty‐nine 
IP Network Cameras (19‐ Outside, 24‐ Inside) 2. 
90TB (useable) TB Storage Server RAID 5 3. UPS for 
Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  08/03/20 08/31/20 100%

3
Carole Highlands 
ES

FY/22
State‐ASP 
Funded

$89,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

2 Carrollton ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/12/16 97%

2 Carrollton ES FY/18
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 45,842 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/07/20 03/12/21 100%

2 Carrollton ES FY/20
State‐ASP 
Funded

$134,000 
Systemic Upgrades: 
Electrical

Generator ‐ New 30kW Diesel Generator 
Installation

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/23/21 11/26/21 100%

2 Carrollton ES FY/21
County 
Funded

$95,000 Playgrounds Playground ‐ PreK, K‐2, 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 11/27/20 05/28/21 100%

1
Catherine T. 
Reed ES

FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/19/15 97%

1
Catherine T. 
Reed ES

FY/18
County 
Funded

$179,334 Playgrounds Playground  In Construction louis.underwood@pgcps.org 06/20/22 08/19/22 0%

Page 10 of 67
Department of Capital Programs

https://www.pgcps.org/cip/



Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS
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1
Catherine T. 
Reed ES

FY/19
County 
Funded

$46,575 
Systemic Upgrades: 
HVAC

Piping Insulation replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 06/20/19 08/16/19 100%

1
Catherine T. 
Reed ES

FY/19
County 
Funded

$25,000 
Kitchen & Food 
Services

Remove and Replace (1) New Serving Line
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 97%

6 Central HS FY/16
State & 
County 
Funded

$1,513,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Graphic Arts, Media & 
Communications.

Substantially 
Complete

cfloeck@pgcps.org 06/15/18 11/02/18 98%

6 Central HS FY/18
State & 
County 
Funded

$20,218,000 
Systemic Upgrades: 
HVAC

Replace the entire 1982 heating and ventilating 
system with a complete heating, ventilating and air 
conditioning system, including boilers, chiller, 
rooftop units, air handling units, terminal units, 
piping, and controls.

Substantially 
Complete

anoop.gupta@pgcps.org 03/18/20 07/30/21 97%

6 Central HS FY/19
County 
Funded

$81,910 Playgrounds Playground ‐ PreK

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

6 Central HS FY/21
County 
Funded

$24,659 
Building Repairs: 
Major/Emergency

Gym Reno ‐ Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 05/26/21 06/11/21 100%

6 Central HS FY/21
County 
Funded

$128,174 
Building Repairs: 
Major/Emergency

Gym Reno ‐ Bleachers

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/30/21 07/15/21 100%

6 Central HS FY/21
County 
Funded

$279,867 
Building Repairs: 
Minor

Corridor Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 03/01/21 07/30/21 100%

6 Central HS FY/21
County 
Funded

$21,899 
Building Repairs: 
Minor

Gym Reno ‐ Flooring In Construction pg_brady.schafer@pgcps.org 06/30/22 50%

6 Central HS FY/21
County 
Funded

$34,750 
Building Repairs: 
Minor

Bathroom Partitions

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/27/21 100%
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Start Date
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Completion 

Date

Construction 
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6 Central HS FY/21
County 
Funded

$66,986 
Building Repairs: 
Minor

Stage Flooring

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 12/06/21 12/20/21 100%

6 Central HS FY/22
County 
Funded

$208,115 
Building Repairs: 
Minor

Tennis Court In Construction pg_daniel.marks@pgcps.org 06/30/22 08/22/22 0%

6 Central HS FY/22
County 
Funded

$209,610 
Building Repairs: 
Major/Emergency

Auditorium Seating
Contractor 
Procurement

pg_daniel.marks@pgcps.org 07/24/23 08/11/23 0%

3 Cesar Chavez ES FY/17
County 
Funded

$180,159 
Systemic Upgrades: 
HVAC

8 Gas RTUs

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 01/05/18 04/13/18 100%

3 Cesar Chavez ES FY/20
County 
Funded

$50,000 Parking Lots Play Court Refurbishment Project

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/15/20 08/17/20 100%

3 Cesar Chavez ES FY/21
County 
Funded

$200,000 Security Upgrades New IP camera system Design george2.lacour@pgcps.org 

5 Chapel Forge ECC FY/11
County 
Funded

$550,000 Parking Lots Parking lot expansion

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 05/01/15 09/18/15 100%

5 Chapel Forge ECC FY/19
County 
Funded

$83,460 
Building Repairs: 
Minor

Water piping insulation project

Final Completion 
(Closeout 
Approval 
Requested)

michael2.foster@pgcps.org 06/27/19 07/26/19 100%

5 Chapel Forge ECC FY/20
County 
Funded

$224,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 50,373 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/17/21 12/17/21 100%

2
Charles Carroll 
MS

FY/18
County 
Funded

$93,151 
Athletic 
Improvements

Emergency Gym Floor

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/26/18 08/02/18 100%

2
Charles Carroll 
MS

FY/19
County 
Funded

$50,000 
Kitchen & Food 
Services

Remove and Replace (2) New Serving Lines
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 97%

2
Charles Carroll 
MS

FY/21
County 
Funded

$350,000 ADA Upgrades Elevator Modernization In Construction pg_daniel.marks@pgcps.org 09/13/21 08/12/22 90%
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4
Charles Herbert 
Flowers HS

FY/15
County 
Funded

$199,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academies of Science & Technology and 
Engineering &amp; Science

Substantially 
Complete

henry2.lewis@pgcps.org 06/15/17 08/10/17 98%

4
Charles Herbert 
Flowers HS

FY/16
County 
Funded

$38,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Business and Finance.

Substantially 
Complete

henry2.lewis@pgcps.org 06/15/17 08/10/17 98%

4
Charles Herbert 
Flowers HS

FY/19
County 
Funded

$439,153 Security Upgrades

Provide and install the following: 1. (214) Two 
Hundred and Fourteen IP Network Cameras (38‐ 
Outside, 176‐ Inside) 2. (2) 160TB Storage Servers 
RAID 5 3. UPS for Storage Server 4. (1) 43" Wall 
Mounted Live Viewing‐Monitor 5. (1) Live Viewing‐
Monitor

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  01/01/20 04/01/20 100%

4
Charles Herbert 
Flowers HS

FY/19
County 
Funded

$75,000 
Kitchen & Food 
Services

Remove and Replace (3) New Serving Lines
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 97%

4
Charles Herbert 
Flowers HS

FY/20
County 
Funded

$78,000 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 08/31/20 100%

4
Charles Herbert 
Flowers HS

FY/20
County 
Funded

$90,850 
Building Repairs: 
Minor

Roofing Project

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/30/21 08/30/21 100%

4
Charles Herbert 
Flowers HS

FY/21
State‐ASP 
Funded

$190,000 
Athletic 
Improvements

Tennis Court Refurbishment ‐ 4 Courts

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/05/21 08/13/21 100%

4
Charles Herbert 
Flowers HS

FY/21
State & 
County 
Funded

$11,168,241 
Systemic Upgrades: 
HVAC

Par al funding to replace the 1999 HVAC system. Design 
Procurement

pg_doronda.bailey@pgcps.org 06/27/22 12/15/23 0%

4
Charles Herbert 
Flowers HS

County 
Funded

Building Repairs: 
Minor

MII ‐ Dance Studio Floor Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/27/13 07/27/13 100%

1
Cherokee Lane 
ES

FY/20
State & 
County 
Funded

$64,375,255 
New Schools & 
Modernizations

Replacement facility to be co‐located on Buck 
Lodge MS site. Expansion from 400 to 800 seats to 
relieve over enrollment in the Adelphi Area.

In Construction joseph.howell@pgcps.org 08/03/20 04/15/22 84%

1
Cherokee Lane 
ES

FY/20
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 44,319 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/05/20 03/12/21 100%
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3 Chillum ES FY/15
County 
Funded

Abatement Floor Tile ‐ Pre‐K

Final Completion 
(Closeout 
Approval 
Requested)

don.howerton@pgcps.org 07/14/14 07/18/14 100%

3 Chillum ES FY/17
State & 
County 
Funded

$1,917,000 
Systemic Upgrades: 
HVAC

Roof Top Units and Air Handling Units 
Replacement: includes replacing 2 Air Handling 
Units with DX cooling with high efficiency HVAC 
units.

Final Completion 
(Closeout 
Approval 
Requested)

ricardo.garcia@pgcps.org  06/10/20 06/12/20 99%

3 Chillum ES FY/19
County 
Funded

$225,000 
Systemic Upgrades: 
Electrical

Switchgear Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/25/21 06/28/21 100%

3 Chillum ES FY/20
State & 
County 
Funded

$2,558,000 
Renovations: Pod 
Conversions

Convert existing open space pods into 
conventional classrooms.

Planning ricardo.garcia@pgcps.org  06/01/22 09/01/23 0%

3 Chillum ES FY/20
County 
Funded

$54,250 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/13/20 08/31/20 100%

3 Chillum ES FY/21
County 
Funded

$200,000 Security Upgrades New IP camera system Design george2.lacour@pgcps.org 

3 Chillum ES FY/22
County 
Funded

$71,800 Other Buried Fuel Tank Removal In Construction alex.baylor@pgcps.org 06/20/22 08/30/22 20%

9 Clinton Grove ES FY/20
County 
Funded

$700,000 
Systemic Upgrades: 
HVAC

Chiller & RTU Replacement
Substantially 
Complete

pg_brady.schafer@pgcps.org 06/15/21 12/10/21 99%

9 Clinton Grove ES FY/22
County 
Funded

$62,546 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 08/02/21 09/30/21 100%

4 Columbia Park ES FY/14
State & 
County 
Funded

$800,000 
Systemic Upgrades: 
HVAC

Condensate Piping Infrastructure Replacement
Substantially 
Complete

kmuse@pgcps.org 06/14/19 01/31/22 98%

4 Columbia Park ES FY/17
State & 
County 
Funded

$592,000 
Systemic Upgrades: 
HVAC

Univent Replacement: Along with steam heat unit 
ventilators conversion.

Substantially 
Complete

kmuse@pgcps.org 06/14/19 01/31/22 98%

4 Columbia Park ES FY/20
County 
Funded

$98,700 
Building Repairs: 
Major/Emergency

Modular Roof Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/27/21 100%

4 Columbia Park ES FY/22
County 
Funded

$9,891 
Building Repairs: 
Major/Emergency

Bathroom Partition Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%
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6 Concord ES FY/21
County 
Funded

$200,000 Security Upgrades New IP camera system Design george2.lacour@pgcps.org 

3 Cool Spring ES FY/21
County 
Funded

$65,928 Playgrounds Playground In Construction louis.underwood@pgcps.org 06/20/22 08/19/22 0%

4 Cooper Lane ES FY/15
County 
Funded

$300,000 Parking Lots
Major Repairs Driveways, Parking Lots & Entrance 
Project

Design capital.programs@pgcps.org 06/19/18 09/30/18 0%

4 Cooper Lane ES FY/22
County 
Funded

$99,900 Other HSFF ‐ Lead Remediation ‐ Equipment and Fixtures
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/22/22 0%

6 Cora L. Rice ES FY/20
County 
Funded

$2,000,000 
Systemic Upgrades: 
HVAC

HVAC Controls Upgrade In Construction pg_brady.schafer@pgcps.org 06/30/21 08/31/22 95%

6 Cora L. Rice ES FY/21
County 
Funded

$828,043 
Systemic Upgrades: 
HVAC

Chillers and Cooling Tower Replacement In Construction pg_brady.schafer@pgcps.org 06/20/22 08/12/22

9 Croom HS ‐ RICA FY/20
County 
Funded

$2,160,000 
Systemic Upgrades: 
HVAC

HVAC Modernization In Construction pg_brady.schafer@pgcps.org 06/05/21 08/19/22 15%

8 Crossland HS FY/12
State & 
County 
Funded

$2,805,000 
Renovations: Pod 
Conversions

Pod Conversion
Substantially 
Complete

capital.programs@pgcps.org 09/08/13 08/15/14 97%

8 Crossland HS FY/13
State & 
County 
Funded

$2,000,000 
Systemic Upgrades: 
HVAC

Air Handling Unit

Final Completion 
(Closeout 
Approval 
Requested)

nadine.belizaire@pgcps.org 03/02/15 10/16/15 100%

8 Crossland HS FY/15
County 
Funded

$500,000 
Athletic 
Improvements

Major Repairs Running Track Project ‐ Drainage 
and Base Issues

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/19/17 09/29/17 100%

8 Crossland HS FY/16
County 
Funded

$27,553 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 07/17/19 08/16/19 99%

8 Crossland HS FY/17
County‐VLT 
Funded

$19,449 Abatement Asbestos ‐ Reinstall Flooring

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 06/20/20 09/01/22 100%

8 Crossland HS FY/18
County 
Funded

$72,397 Playgrounds PreK Playground In Construction louis.underwood@pgcps.org 06/20/22 08/22/22 0%

8 Crossland HS FY/19
County 
Funded

$75,000 
Kitchen & Food 
Services

Remove and Replace (3) New Serving Lines
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 98%

8 Crossland HS FY/20
County‐VLT 
Funded

$227,536 Abatement Asbestos Abatement

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/06/20 08/24/20 100%
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8 Crossland HS FY/22
County 
Funded

$399,446 ADA Upgrades Elevator Replacement In Construction pg_daniel.marks@pgcps.org 04/25/22 08/12/22 10%

1 Deerfield Run ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/19/15 97%

1 Deerfield Run ES FY/19
County 
Funded

$250,000 Parking Lots Parking Lot, Play Court Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/29/20 09/18/20 100%

7
District Heights 
ES

FY/15
County 
Funded

$400,000 
Kitchen & Food 
Services

Replace Exhaust System & Walk‐in Refrigerator 
and Add Walk‐in Freezer and Combination Oven.

Substantially 
Complete

joseph.howell@pgcps.org 06/27/18 09/01/18 99%

7
District Heights 
ES

FY/16
County 
Funded

$36,735 Abatement

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/09/16 97%

7
District Heights 
ES

FY/16
County 
Funded

$125,000 
Kitchen & Food 
Services

Kitchen Renovation ‐ This project includes the 
disconnection, removal, and disposal of the 
dishwasher, dishwasher hood, dishwasher tables, 
booster heater and create opening in wall to allow 
access to new walk‐in freezer.

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 09/20/17 10/31/17 100%

7
District Heights 
ES

FY/16
State & 
County 
Funded

$651,000 
Systemic Upgrades: 
HVAC

Chiller Replacement ‐ The scope of this project will 
be to replace two 65 ton air cooled chillers and 3 
rooftop units (the two 7 ton RTUs will be replaced 
by Building Services).

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/14/17 07/10/17 100%

7
District Heights 
ES

FY/17
State & 
County 
Funded

$255,000 
Systemic Upgrades: 
HVAC

Roof Top Units (RTUs) Replacement:  includes 
replacing 2 existing roof mount units with high 
efficiency HVAC units with variable speed 
frequency drives.

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 05/01/17 07/10/17 99%

7
District Heights 
ES

FY/18
County 
Funded

$2,442,999 
Building Repairs: 
Major/Emergency

Limited Renovations (Interior Architectural) Phase I

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 04/08/19 09/03/19 100%

7
District Heights 
ES

FY/18
County 
Funded

$1,819,369 
Building Repairs: 
Major/Emergency

Modular Classrooms & Asbestos Remediation 
Phase II

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 03/18/19 09/03/19 100%
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7
District Heights 
ES

FY/19
County 
Funded

$2,991,451 
Systemic Upgrades: 
HVAC

AC Upgrades Phase I

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 04/08/19 09/03/19 100%

4 Dodge Park ES FY/18
County 
Funded

$48,000 
Building Repairs: 
Minor

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/25/18 08/21/18 100%

4 Dodge Park ES FY/19
County 
Funded

$41,850 
Systemic Upgrades: 
HVAC

Piping Insulation replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 07/01/18 08/28/18 100%

4 Dodge Park ES FY/20
State‐ASP 
Funded

$134,000 
Systemic Upgrades: 
Electrical

Generator ‐ New 30kW Diesel Generator 
Installation

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/02/21 11/26/21 100%

4 Dodge Park ES FY/21
State‐ASP 
Funded

$55,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/21/21 08/13/21 100%

2
Dora Kennedy 
French 
Immersion

FY/22
County 
Funded

$14,500 
Building Repairs: 
Minor

Minor Roof Project

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 08/16/21 08/30/21 100%

7
Drew Freeman 
MS

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/10/16 97%

7
Drew Freeman 
MS

FY/16
State & 
County 
Funded

$2,783,000 
Systemic Upgrades: 
HVAC

Unit Ventilator, Exhaust Fans & AHUs Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/19/18 08/31/18 95%

7
Drew Freeman 
MS

FY/16
State & 
County 
Funded

$5,977,000 
Systemic Upgrades: 
Electrical

Lighting and Wiring Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/19/18 08/31/18 95%

7
Drew Freeman 
MS

FY/21
County 
Funded

$39,800 Other Buried Fuel Tank Removal

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 03/25/21 07/27/21 100%
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STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
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Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

1 DuVal HS FY/14
County 
Funded

$821,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academies of Consumer Sciences, Hospitality: 
Tourism, Engineering & Science and Graphics, Arts, 
Media and Communications (Priority 63).

Substantially 
Complete

henry2.lewis@pgcps.org 06/15/17 08/22/17 98%

1 DuVal HS FY/15
State & 
County 
Funded

$1,879,500 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Phase II 
Renovations for the academies of Aviation & 
Transportation.

Substantially 
Complete

henry2.lewis@pgcps.org 10/02/20 98%

1 DuVal HS FY/17
State & 
County 
Funded

$2,556,000 
Exterior 
Door/Window 
Upgrades

Window Replacement: total of 655 windows to be 
replaced. Include demolishing existing window 
system, removal of all related debris and the 
installation of heavy commercial grade single hung 
aluminum windows with double insulated units.

Substantially 
Complete

henry2.lewis@pgcps.org 06/19/19 08/02/21 98%

1 DuVal HS FY/17
State & 
County 
Funded

$1,278,000 
Systemic Upgrades: 
HVAC

HVAC System Replacement in Science Wing: 
includes installing 8 new 3 to 5 ton High Efficiency 
Roof Top Units with Heating and cooling 
capabilities.

Final Completion 
(Closeout 
Approval 
Requested)

henry2.lewis@pgcps.org 06/18/20 09/11/20 98%

1 DuVal HS FY/19
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

Replace chiller and one building circulating pump

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 05/15/20 07/30/20 100%

1 DuVal HS FY/20
County 
Funded

$350,000 
Building Repairs: 
Major/Emergency

Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/22/20 08/31/20 100%

1 DuVal HS FY/21
State‐ASP 
Funded

$150,000 
Athletic 
Improvements

Tennis Court Refurbishment ‐ 2 Courts

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/06/21 10/25/21 100%

1 DuVal HS FY/21
County 
Funded

$46,180 
Building Repairs: 
Minor

Dance Floor Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 02/22/21 03/25/21 100%

1 DuVal HS FY/22
County 
Funded

$218,941 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 10/18/21 02/14/22 100%

1 DuVal HS FY/22
County 
Funded

$1,500,000 
Systemic Upgrades: 
HVAC

Main Bldg. ‐ 2 RTUs, Fan Coil, Controls
 Annex ‐ Cafeteria RTU, 5 RTU

In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%
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Phase Project Manager/ POC Construction 

Start Date
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Completion 

Date

Construction 
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1
Dwight 
Eisenhower MS

FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/18/15 97%

1
Dwight 
Eisenhower MS

FY/17
State & 
County 
Funded

$384,000 
Exterior 
Door/Window 
Upgrades

Storefront Replacement: includes demo, 
abatement and replacement of existing exterior 
storefront doors and windows with new aluminum 
system.

Substantially 
Complete

rexie.fernando@pgcps.org 08/13/18 02/22/19 98%

1
Dwight 
Eisenhower MS

FY/18
State & 
County 
Funded

$958,000 
Systemic Upgrades: 
HVAC

Chiller & Cooling Tower Replacement: includes 
equipment serving rear building plus DDC controls

Final Completion 
(Closeout 
Approval 
Requested)

ricardo.garcia@pgcps.org  02/03/20 09/17/20 99%

1
Dwight 
Eisenhower MS

FY/19
County 
Funded

$67,630 
Athletic 
Improvements

Gym Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 08/30/19 100%

1
Dwight 
Eisenhower MS

FY/19
State & 
County 
Funded

$12,063,600 
Systemic Upgrades: 
HVAC

HVAC & Building Envelope / Replace the 1969‐
1974 central controls system, HVAC piping, all ten 
(10) AHUs, 45 finned tube radiators, four (4) self‐
contained unit ventilators, 17 floor mounted fan 
coil units, two (2) ceiling mounted AHUs, chiller

Design anoop.gupta@pgcps.org 06/07/21 01/07/22 49%

1
Dwight 
Eisenhower MS

FY/19
County 
Funded

$80,657 Parking Lots Corridor Locker Replacement In Construction louis.underwood@pgcps.org

1
Dwight 
Eisenhower MS

FY/20
County 
Funded

$296,584 Security Upgrades

Provide and install the following: 1. (132) One 
Hundred Thirty‐two IP Network Cameras (45‐ 
Outside, 87‐ Inside) 2. 170TB (useable) TB Storage 
Server RAID 5 3. UPS for Storage Server 4. (1) 43" 
Wall Mounted Live Viewing‐Monitor 5. (1) Live 
Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  03/10/20 07/31/20 100%

7 Edgar A. Poe ES FY/19
County 
Funded

$100,000 Code Corrections Remove Underground Storage Tanks

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/30/20 09/01/20 99%

7 Edgar A. Poe ES FY/21
County 
Funded

$40,000 
Building Repairs: 
Minor

Buried Fuel Tank Removal

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 06/25/20 07/30/20 100%

3
Edward M. 
Felegy ES

FY/11
County 
Funded

$28,009,420 
New Schools & 
Modernizations

New school
Substantially 
Complete

cfloeck@pgcps.org 11/04/13 08/05/14 99%
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2
Eleanor 
Roosevelt HS

FY/15
State & 
County 
Funded

$903,000 
Renovations: Pod 
Conversions

Open Space Pod Conversion Renovations / 1 Pod‐
(6 classrooms). Project required to remove the 
temporary partitions and replace them with 
permanent partitions.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/15/18 09/02/18 97%

2
Eleanor 
Roosevelt HS

FY/15
County 
Funded

$300,000 Parking Lots
Major Repairs Driveways, Parking Lots & Entrance 
Project

Design capital.programs@pgcps.org 06/19/17 03/30/19 0%

2
Eleanor 
Roosevelt HS

FY/15
County 
Funded

$102,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/19/15 97%

2
Eleanor 
Roosevelt HS

FY/20
County 
Funded

$400,000 Code Corrections Fire Alarm System Replacement In Construction pg_daniel.marks@pgcps.org 01/19/22 12/16/22 30%

2
Eleanor 
Roosevelt HS

FY/22
County 
Funded

$100,000 
Building Repairs: 
Minor

Generator Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

6
Ernest Everett 
Just MS

FY/20
County 
Funded

$274,108 Security Upgrades

Provide and install the following: 1. (119) One 
Hundred Nineteen IP Network Cameras (40‐ 
Outside, 79‐ Inside) 2. 170TB (useable) TB Storage 
Server RAID 5 3. UPS for Storage Server 4. (1) 43" 
Wall Mounted Live Viewing‐Monitor 5. (1) Live 
Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  06/29/20 10/31/20 100%

6
Ernest Everett 
Just MS

FY/22
County 
Funded

Systemic Upgrades: 
HVAC

HVAC Replacement ‐ Replace 7 RTUs, Water 
Cooled Chiller, Split Air Cooled Chiller

Scope 
Development

9

Eugene 
Burroughs MS / 
Accokeek 
Academy

FY/19
County 
Funded

$12,546 Security Upgrades Install card access on three door 6,7 and 8

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  07/13/20 12/04/20 100%

9

Eugene 
Burroughs MS / 
Accokeek 
Academy

FY/20
County 
Funded

$94,518 Security Upgrades
Upgrade camera system head end equipment to 
Genetec. 

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  02/14/20 06/30/20 100%

4

Excel Academy 
Public Charter 
(former Matthew 
Henson ES)

FY/20
County 
Funded

$1,300,000 
Systemic Upgrades: 
HVAC

Cooling Tower, Including Brick Closure, Concrete 
Slab, Univents and Fan Coil Units replacement

In Construction pg_brady.schafer@pgcps.org 06/30/21 08/19/22 60%

4

Excel Academy 
Public Charter 
(former Matthew 
Henson ES)

FY/21
County 
Funded

$180,000 Parking Lots Parking Lot and Play Court Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/16/21 08/13/21 100%
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4

Excel Academy 
Public Charter 
(former Matthew 
Henson ES)

FY/22
County 
Funded

$400,000 Abatement Asbestos Abatement
Contractor 
Procurement

alex.baylor@pgcps.org 06/30/22 08/12/22 20%

9
Facilities 
Administration 
Building

FY/21
County 
Funded

$8,000,000 
Building Repairs: 
Major/Emergency

HVAC and Architectural Finishes
Contractor 
Procurement

joseph.howell@pgcps.org 11/01/21 09/01/22 3%

9
Facilities 
Administration 
Building

FY/21
County 
Funded

$61,042 Abatement Asbestos Abatement In Construction joseph.howell@pgcps.org

9
Facilities Service 
Base

FY/15
County 
Funded

$219,076 Parking Lots
Parking Lot ‐ Phase III ‐ Refurbishment of 81,000SF 
parking lot (Employee Parking Area)

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 10/14/19 11/25/19 100%

9
Facilities Service 
Base

FY/19
County 
Funded

$300,000 Parking Lots Repave all asphalt surfaces

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/24/19 08/30/19 100%

4
Fairmont Heights 
HS (Existing)

FY/19
County 
Funded

$55,249 Code Corrections Buried Fuel Tank Removal In Construction alex.baylor@pgcps.org 06/30/21 08/31/22 20%

4
Fairmont Heights 
HS 
(Replacement)

FY/12
State & 
County 
Funded

$79,912,000 
New Schools & 
Modernizations

Facility Replacement ‐ This project will deliver a 
state‐of‐the‐art new facility designed for a State 
Rated Capacity of 953 students on a 38.7‐acre site 
with an overall sq. ft. of 190,058.

Substantially 
Complete

nadine.belizaire@pgcps.org 09/15/15 12/31/21 97%

4
Fairmont Heights 
HS 
(Replacement)

FY/16
State & 
County 
Funded

$14,665,000 
New Schools & 
Modernizations

Facility Replacement ‐ This project will deliver a 
state‐of‐the‐art new facility designed for a State 
Rated Capacity of 953 students on a 38.7‐acre site 
with an overall sq. ft. of 190,058.

Substantially 
Complete

nadine.belizaire@pgcps.org 09/15/15 12/31/21 97%

4
Fairmont Heights 
HS 
(Replacement)

FY/20
County 
Funded

$563,536 
Athletic 
Improvements

Scoreboard Installation for Football, Baseball and 
Softball Fields

In Construction ricardo.garcia@pgcps.org  06/02/22 06/13/22

8 Flintstone ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/06/15 97%

8 Flintstone ES FY/17
State & 
County 
Funded

$1,213,000 
Systemic Upgrades: 
HVAC

Piping Replacement: includes removal and 
replacement of all existing steam supply and 
return piping, steam traps, satellite condensate 
tanks, pipe supports on the dual pipe distribution 
system.

Substantially 
Complete

william5.smith@pgcps.org 06/01/19 08/15/19 95%
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8 Flintstone ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 Flintstone ES FY/20
County 
Funded

$154,000 
Systemic Upgrades: 
HVAC

Chiller Replacement In Construction pg_brady.schafer@pgcps.org 06/20/22 08/12/22 0%

8 Forest Heights ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/19/15 97%

8 Forest Heights ES FY/17
State & 
County 
Funded

$1,278,000 
Exterior 
Door/Window 
Upgrades

Window Replacement: includes exterior windows 
and doors.

Substantially 
Complete

anoop.gupta@pgcps.org 06/10/19 08/18/20 99%

8 Forest Heights ES FY/17
County‐VLT 
Funded

$145,000 Code Corrections Fire Alarm System Replacement Design pg_daniel.marks@pgcps.org 09/05/22 12/16/22

8 Forest Heights ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 Forest Heights ES FY/19
County 
Funded

$130,000 Playgrounds
Playground ‐ Remove and replacement of PreK, K‐
2, 3‐6 playground equipment, and four (4) existing 
basketball hoops.

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/31/20 09/28/20 100%

8 Forest Heights ES FY/19
County 
Funded

$250,000 Parking Lots

Parking Lot ‐ Refurbishment of  2,079 SF pathway, 
19,431 SF play court areas, 34,560 SF parking lot, 
4,272 SF concrete sidewalk blocks, 850 LF concrete 
curb and gutter system, and two (2) concrete ADA 
ramps. Removal of 1,611 SF of bituminous 
concrete area previously used for temporary 
buildings. Installation of new 400 SF concrete 
dumpster pad.

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/09/20 08/24/20 99%

8 Forest Heights ES FY/20
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove existing kitchen 
equipment and replace/upgrade with new.

Design sunday.owolabi@pgcps.org 06/23/22 08/26/22 0%

8 Forest Heights ES FY/20
County 
Funded

$97,300 
Systemic Upgrades: 
HVAC

Unit Ventilator In Construction anoop.gupta@pgcps.org

8 Forest Heights ES FY/21
County 
Funded

$95,130 ADA Upgrades ADA Bathroom Upgrade

Final Completion 
(Closeout 
Approval 
Requested)

pg_brady.schafer@pgcps.org 03/25/21 12/21/21 100%

7 Forestville HS FY/16
State & 
County 
Funded

$753,000 
Systemic Upgrades: 
Misc

Final Phase Roof Replacement ‐ The scope of this 
project will be to remove and replace 
approximately 21,600 sf of the 1965 section of this 
building and approximately 1,200 of the 1993 
additions to the 1965 building.

Substantially 
Complete

cfloeck@pgcps.org 06/15/18 10/30/18 98%
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7 Forestville HS FY/18
County 
Funded

$100,000 ADA Upgrades

Lift System Replacement (PG2441) | Manufacturer: 
National Wheel‐O‐Vator Co, Inc. | Details: 750lbs, 
Stage Lobby, Electric, Wheelchair Lift, Installed 
1993

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/06/20 08/02/21 100%

7 Forestville HS FY/18
County 
Funded

$100,000 ADA Upgrades

Lift System Replacement (PG2442) | Manufacturer: 
National Wheel‐O‐Vator Co, Inc. | Details: 750lbs, 
Small Theatre, Electric, Wheelchair Lift, Installed 
1993

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/06/20 08/02/21 100%

7 Forestville HS FY/19
County 
Funded

$65,145 
Athletic 
Improvements

Gym Reno Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

7 Forestville HS FY/19
County 
Funded

$90,986 
Athletic 
Improvements

Gym Reno Flooring Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

7 Forestville HS FY/19
County 
Funded

$70,100 
Athletic 
Improvements

Gym Reno Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

8 Fort Foote ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/18/15 97%

8 Fort Foote ES FY/18
State & 
County 
Funded

$1,277,000 
Exterior 
Door/Window 
Upgrades

Window and Door Replacement: includes 
replacement of exterior doors and windows.

Substantially 
Complete

rexie.fernando@pgcps.org 05/06/20 01/30/21 98%

8 Fort Foote ES FY/18
State & 
County 
Funded

$1,431,000 
Systemic Upgrades: 
HVAC

Univent & HVAC Controls Replacement: includes 
classroom hvac units plus DDC controls.

Substantially 
Complete

rexie.fernando@pgcps.org 06/15/20 01/30/21 98%

8 Fort Foote ES FY/18
County 
Funded

$64,850 
Building Repairs: 
Minor

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/18 08/25/18 100%

8 Fort Foote ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%
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8 Fort Foote ES FY/21
County 
Funded

$93,243 Security Upgrades
Install, program and test Forty IP Network Cameras 
(18‐ Outside, 22‐ Inside) with workstation and 43‐
inch Wall Mounted Live Viewing‐Monitor

In Construction george2.lacour@pgcps.org  05/17/21 06/30/21

8 Fort Foote ES FY/22
County 
Funded

$99,900 Other HSFF ‐ Lead Remediation ‐ Equipment/Fixtures
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/22/22 0%

8
Fort Washington 
Forest ES

FY/19
County 
Funded

$25,000 
Kitchen & Food 
Services

Remove and Replace (1) New Serving Line
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 97%

8
Fort Washington 
Forest ES

FY/20
County‐VLT 
Funded

$39,725 Playgrounds Playground

Final Completion 
(Closeout 
Approval 
Requested)

06/25/21 08/20/21 100%

8
Fort Washington 
Forest ES

FY/22
County 
Funded

$165,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 06/30/21 09/01/21 0%

1
Frances Fuchs 
ECC

FY/22
County 
Funded

$58,885 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 08/09/21 11/30/21 100%

6
Francis Scott Key 
ES

FY/19
County 
Funded

$129,769 Security Upgrades

Provide and install the following: 1. (51) Forty‐nine 
IP Network Cameras (18‐ Outside, 33‐ Inside) 2. 
110TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  09/01/19 100%

6
Francis Scott Key 
ES

FY/20
County 
Funded

$55,800 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/20 08/31/20 100%

9
Francis T. Evans 
ES

FY/15
State & 
County 
Funded

$3,234,000 
Renovations: Pod 
Conversions

Phase I ‐ Open Space Pod Conversion Renovations 
/ 3 Pods

Substantially 
Complete

cfloeck@pgcps.org 06/15/18 09/30/18 98%

9
Francis T. Evans 
ES

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 09/19/16 97%

9
Francis T. Evans 
ES

FY/20
County 
Funded

$200,000 
Systemic Upgrades: 
HVAC

Cooling Tower Replacement In Construction pg_brady.schafer@pgcps.org 06/13/22 08/12/22 0%

9
Frederick 
Douglass HS

FY/15
State & 
County 
Funded

$2,393,000 
Renovations: Career 
Academy

Secondary School Reform Renovations‐ for the 
academic academies of Global Studies and 
Business & Finance.

Substantially 
Complete

hiwot.haileselassie@pgcps.org 08/20/17 01/22/21 95%
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9
Frederick 
Douglass HS

FY/18
County 
Funded

$100,000 ADA Upgrades

Lift System Replacement (PG2254) | Manufacturer: 
Porch Lift | Details: 500lbs, storage room next to 
cafeteria providing access to stage, Electric, Porch 
Li , Installed 1987

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/27/20 02/15/21 100%

9
Frederick 
Douglass HS

FY/20
County 
Funded

$320,000 ADA Upgrades

Elevator System Modernization (PG1416) | 
Manufacturer: Dover Elevator Systems, Inc. | 
Details: 2500lbs, 1 ‐ 2 (2 stops), 1 Door, Electric 
Base Hydro, Passenger, Installed 1984

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/06/21 09/29/21 100%

9
Frederick 
Douglass HS

FY/20
County 
Funded

$300,000 
Building Repairs: 
Major/Emergency

Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 08/31/20 12/31/20 100%

9
Frederick 
Douglass HS

FY/20
County 
Funded

$500,000 Parking Lots Parking Lot Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/14/21 08/13/21 100%

8 Friendly HS FY/14
County 
Funded

$150,000 
Athletic 
Improvements

Replace Gym Floor

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/25/14 09/08/14 100%

8 Friendly HS FY/14
County 
Funded

Athletic 
Improvements

Install New Gym Bleachers

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/25/14 09/08/14 100%

8 Friendly HS FY/14
County 
Funded

$24,650 
Building Repairs: 
Minor

Remove Divider Wall

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/25/14 09/08/14 100%

8 Friendly HS FY/15
County 
Funded

$26,150 
Building Repairs: 
Minor

Paint Gym

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/07/14 07/11/14 100%

8 Friendly HS FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/10/16 97%

8 Friendly HS FY/19
County 
Funded

$400,000 ADA Upgrades Elevator Modernization (PG2349) In Construction pg_daniel.marks@pgcps.org 10/25/21 06/10/22 90%
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8 Friendly HS FY/20
County‐VLT 
Funded

$200,000 
Systemic Upgrades: 
Electrical

Major Projects Electrical Upgrade Projects ‐ 
Replace Dimmer Board in Auditorium

Design hiwot.haileselassie@pgcps.org 11/25/20 0%

8 Friendly HS FY/20
County‐VLT 
Funded

$120,000 
Systemic Upgrades: 
Electrical

Exterior Lighting Retrofitting of forty‐eight (48) 
existing fixtures varying in type, size, and wattage. 
Installation of three (3) new exterior lighting 
fixtures where existing plates are located. All 
luminaires will be converted to LED.

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/06/20 08/17/20 100%

8 Friendly HS FY/20
County‐VLT 
Funded

$50,000 Playgrounds Playground ‐ Child Care

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 07/06/21 05/28/21 100%

8 Friendly HS FY/20
County 
Funded

$700,000 Parking Lots Parking Lot and Bus Lot Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/12/21 08/13/21 100%

6
G. James Gholson 
MS

FY/18
County 
Funded

$69,603 
Building Repairs: 
Minor

Bleacher Replacement In Construction pg_brady.schafer@pgcps.org 05/23/22 06/10/22 0%

6
G. James Gholson 
MS

FY/20
State‐ASP 
Funded

$128,000 
Systemic Upgrades: 
Electrical

Generator Replacement of Existing 150kW Natural 
Gas Generator

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/28/20 02/26/21 100%

6
G. James Gholson 
MS

FY/21
County 
Funded

$400,000 Security Upgrades New IP camera system Design george2.lacour@pgcps.org 

6
G. James Gholson 
MS

FY/21
County 
Funded

$43,881 
Building Repairs: 
Minor

Dance Floor Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 02/15/21 03/17/21 100%

4 Gaywood ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/10/16 97%

4 Gaywood ES FY/17
State & 
County 
Funded

$831,000 
Systemic Upgrades: 
HVAC

Univent Replacement: includes replacing 29, 1958 
classroom steam heat unit ventilators with 8 
radiator and 8 fan coil units.

Substantially 
Complete

william5.smith@pgcps.org 06/21/18 08/20/18 99%

4 Gaywood ES FY/18
County 
Funded

$350,000 
Kitchen & Food 
Services

Remove roll‐down door and close opening. 
Remove dishwasher hood. Add combination walk‐
in refrigerator & freezer.

Substantially 
Complete

sunday.owolabi@pgcps.org 07/15/19 08/28/19 97%
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4 Gaywood ES FY/21
County 
Funded

$50,000 Parking Lots Play Court Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/02/21 08/13/21 100%

4
Gladys Noon 
Spellman ES

FY/18
County 
Funded

$191,307 
Systemic Upgrades: 
HVAC

Split AC Unit

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 05/31/18 08/21/18 100%

4
Gladys Noon 
Spellman ES

FY/19
County 
Funded

$148,519 Playgrounds Playground PreK, K‐2, 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

8 Glassmanor ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements. New kitchen 
renovation project planned for 2020.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/18/15 97%

8 Glassmanor ES FY/17
County‐VLT 
Funded

$47,298 Parking Lots Blacktop Repaving

Final Completion 
(Closeout 
Approval 
Requested)

michael.tayman@pgcps.org 04/10/18 04/13/18 100%

8 Glassmanor ES FY/17
County‐VLT 
Funded

$197,883 Playgrounds Playground In Construction louis.underwood@pgcps.org 06/20/22 08/19/22 0%

8 Glassmanor ES FY/18
State & 
County 
Funded

$1,304,000 
Exterior 
Door/Window 
Upgrades

Replace all 42 exterior windows, nine (9) 
storefronts including doors, and two (2) window 
walls, installed between 1960 and 1994.

Substantially 
Complete

pg_doronda.bailey@pgcps.org 06/29/20 07/31/21 99%

8 Glassmanor ES FY/18
State & 
County 
Funded

$2,172,000 
Systemic Upgrades: 
HVAC

Install a complete HVAC system for the school by 
installing a chiller, and replacing components 
installed between 1960 and 1994, including two (2) 
steam boilers with hot water boilers, heating and 
cooling piping, 18 unit ventilators, eight (8) 
convectors,

Substantially 
Complete

pg_doronda.bailey@pgcps.org 06/29/20 07/31/21 99%

8 Glassmanor ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 Glassmanor ES FY/19
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove existing kitchen 
equipment and replace/upgrade with new.

Design sunday.owolabi@pgcps.org 06/23/22 08/26/22 0%

Page 27 of 67
Department of Capital Programs

https://www.pgcps.org/cip/



Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

8 Glassmanor ES FY/19
County 
Funded

$7,419 
Building Repairs: 
Minor

Bathroom Partition Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 05/24/21 08/30/21 100%

1
Glenarden 
Woods ES

FY/15
State & 
County 
Funded

$23,146,700 
New Schools & 
Modernizations

Renovation/Addition‐ Total Renovation and 
Addition to the school building

Final Completion 
(Closeout 
Approval 
Requested)

william5.smith@pgcps.org 01/26/16 07/31/17 100%

4 Glenn Dale ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/12/16 97%

4 Glenridge ES FY/19
County 
Funded

$319,000 Parking Lots Repave all asphalt surfaces

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/17/19 08/30/19 100%

4 Glenridge ES FY/19
County 
Funded

$21,500 
Athletic 
Improvements

Gym Reno  Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

4 Glenridge ES FY/19
County 
Funded

$75,095 
Athletic 
Improvements

Gym Reno Flooring Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/17/19 11/11/19 100%

4 Glenridge ES FY/19
County 
Funded

$29,000 
Athletic 
Improvements

Gym Reno Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 10/25/19 100%

4 Glenridge ES
County 
Funded

Building Repairs: 
Minor

MII ‐ Shower Room Renovations

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 10/05/13 11/30/13 100%

2 Greenbelt ES FY/17
State & 
County 
Funded

$1,214,000 
Systemic Upgrades: 
HVAC

Chiller Replacement & HVAC Controls Upgrade: 
includes removing two 1993, 120 ton air cooled 
Trane chillers.

Substantially 
Complete

rexie.fernando@pgcps.org 06/25/18 08/24/18 98%
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2 Greenbelt ES FY/20
County 
Funded

$148,662 Security Upgrades

Provide and install the following: 1. (58) Fifty‐eight 
IP Network Cameras (24‐ Outside, 35‐ Inside) 2. 
110TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  03/03/20 04/30/20 100%

2 Greenbelt MS FY/09
State & 
County 
Funded

$54,434,490 
New Schools & 
Modernizations

Replacement school
Substantially 
Complete

cfloeck@pgcps.org 03/25/19 05/01/19 99%

2 Greenbelt MS FY/21
County 
Funded

$174,500 
Systemic Upgrades: 
HVAC

HVAC Upgrades ‐ Controls Upgrade In Construction pg_brady.schafer@pgcps.org 06/20/22 08/12/22 0%

2
Greenbelt MS 
Bus lot (old)

FY/19
County 
Funded

Central Garage & 
Transportation

Construction of Administrative Office and Bus 
Depot at Greenbelt Transportation Facility; 
Prepare Concept Design for Laurel and Douglass 
Transportation Facilities

Design cfloeck@pgcps.org 0%

9 Gwynn Park HS FY/13
County 
Funded

$90,000 
Athletic 
Improvements

MII ‐ Gym Floor Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 10/21/13 12/10/13 100%

9 Gwynn Park HS FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/10/16 97%

9 Gwynn Park HS FY/18
County 
Funded

$317,802 Parking Lots Asphalt ‐ Repaving

Final Completion 
(Closeout 
Approval 
Requested)

michael.tayman@pgcps.org 04/11/18 04/13/18 100%

9 Gwynn Park HS FY/19
County 
Funded

$296,521 
Building Repairs: 
Minor

Corridor Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/31/21 100%

9 Gwynn Park HS FY/20
County 
Funded

$250,000 ADA Upgrades

Elevator System Modernization (PG1171) | 
Manufacturer: Chesapeake | Details: 2000lbs, 1 ‐ 2 
(2 Stops), 1 Door, Hydraulic, Passenger, Installed 
1976

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/05/21 09/29/21 100%

9 Gwynn Park HS FY/21
County 
Funded

$140,246 
Athletic 
Improvements

Tennis court refurbishment of four (4) tennis 
courts

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/26/21 08/27/21 100%

9 Gwynn Park HS FY/22
County 
Funded

$400,000 Code Corrections Fire Alarm Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/27/22 08/11/23 0%
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9 Gwynn Park MS FY/19
County 
Funded

$200,000 Parking Lots Parking Lot Upgrades

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/10/20 11/09/20 100%

9 Gwynn Park MS FY/20
County 
Funded

$19,916 Abatement Floor Tile Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 07/01/20 100%

9 Gwynn Park MS FY/21
County 
Funded

$120,000 
Building Repairs: 
Minor

Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

6
H. Winship 
Wheatley ECC

FY/17
State & 
County 
Funded

$2,556,000 
Exterior 
Door/Window 
Upgrades

Fab Panel Replacement: total of 89 windows will 
be replaced.  includes demolishing existing 
window wall system including Tech Fab panels, 
removing all related debris and installing heavy ‐ 
commercial grade aluminum windows and 
paneling system.

Substantially 
Complete

henry2.lewis@pgcps.org 06/19/19 08/30/20 98%

6
H. Winship 
Wheatley ECC

FY/22
County 
Funded

$270,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 09/05/22 12/16/22 0%

6
H. Winship 
Wheatley ECC

FY/22
County 
Funded

$19,116 
Building Repairs: 
Major/Emergency

Bathroom Partition Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

5 Heather Hills ES FY/20
County 
Funded

$90,000 
Systemic Upgrades: 
HVAC

Grease Trap Replacement In Construction pg_brady.schafer@pgcps.org 06/13/22 08/18/23

7 Henry Wise Jr. HS FY/15
County 
Funded

$728,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Health &amp; Bioscience

Final Completion 
(Closeout 
Approval 
Requested)

kalisa.bell@pgcps.org 05/22/17 08/25/17 99%

7 Henry Wise Jr. HS FY/16
County 
Funded

$52,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Engineering and Science

Final Completion 
(Closeout 
Approval 
Requested)

kalisa.bell@pgcps.org 05/22/17 08/25/17 99%

7 Henry Wise Jr. HS FY/19
County 
Funded

$148,973 
Athletic 
Improvements

Track ‐ Running track refurbishment of eight (8) 
lane running track

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/02/20 08/31/20 100%

7 Henry Wise Jr. HS FY/19
County 
Funded

$25,000 
Kitchen & Food 
Services

Remove and Replace (1) New Serving Line
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 97%

7 Henry Wise Jr. HS FY/21
County 
Funded

$195,000 
Athletic 
Improvements

Tennis Court Refurbishment (4 Courts) In Construction pg_daniel.marks@pgcps.org 09/06/21 05/18/22 95%
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5 High Bridge ES FY/15
County 
Funded

$300,000 Parking Lots
Major Repairs Driveways, Parking Lots & Entrance 
Project

Design capital.programs@pgcps.org 06/19/18 03/30/19 0%

5 High Bridge ES FY/20
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 54,643 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/12/20 04/12/21 100%

5 High Bridge ES FY/21
County 
Funded

$579,951 
Systemic Upgrades: 
HVAC

2 ‐ Chiller Replacements In Construction pg_brady.schafer@pgcps.org 06/30/21 05/27/22 70%

1 High Point HS FY/12
State & 
County 
Funded

$1,250,000 
Systemic Upgrades: 
HVAC

Unit Ventilator , Fan Coil Unit and Piping 
Replacement

Final Completion 
(Closeout 
Approval 
Requested)

nadine.belizaire@pgcps.org 12/15/14 12/04/15 100%

1 High Point HS FY/13
State & 
County 
Funded

$1,844,322 
Systemic Upgrades: 
HVAC

Boiler Replacement ‐ (Note 2)

Final Completion 
(Closeout 
Approval 
Requested)

nadine.belizaire@pgcps.org 04/27/15 12/04/15 100%

1 High Point HS FY/19
County 
Funded

$50,000 
Kitchen & Food 
Services

Remove and Replace (2) New Serving Lines
Substantially 
Complete

sunday.owolabi@pgcps.org 10/01/20 02/26/21 97%

1 High Point HS FY/19
County 
Funded

$231,584 
Building Repairs: 
Minor

Structural Project

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 11/24/20 01/29/21 100%

1 High Point HS FY/21
State‐ASP 
Funded

$84,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/02/21 08/13/21 100%

1 High Point HS FY/22
County 
Funded

$33,788 
Building Repairs: 
Minor

Gym Renovation ‐ Painting In Construction pg_brady.schafer@pgcps.org 04/18/22 08/19/22

1 High Point HS FY/22
County 
Funded

$194,900 
Building Repairs: 
Minor

Gym Renovation ‐ Bleachers In Construction pg_brady.schafer@pgcps.org 04/19/22 08/19/22

1 High Point HS FY/22
County 
Funded

$145,992 
Building Repairs: 
Minor

Gym Renovation ‐ Flooring In Construction pg_brady.schafer@pgcps.org 06/27/22 08/19/22

6 Highland Park ES FY/17
State & 
County 
Funded

$1,724,000 
Systemic Upgrades: 
HVAC

Piping, Insulation & Boiler Replacement: includes 
removing the two 1994 hot water boilers, installing 
two new energy efficient boilers, system pumps 
and expansion tank.   Included is the installation of 
a limited sprinkler system in that area.

Substantially 
Complete

nadine.belizaire@pgcps.org 06/28/19 10/25/19 98%
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6 Highland Park ES FY/20
County 
Funded

$173,326 Security Upgrades

Provide and install the following:
1. (73) Forty‐nine IP Network Cameras (28‐ 
Outside, 45‐ Inside)
2. 110TB (useable) TB Storage Server RAID 5
3. UPS for Storage Server
4. (1) 43" Wall Mounted Live Viewing‐Monitor
5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  07/27/20 08/31/20 100%

6 Highland Park ES FY/22
State‐ASP 
Funded

$96,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

8
Hillcrest Heights 
ES

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements. Financial 
close‐out in progress

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/17/16 97%

8
Hillcrest Heights 
ES

FY/18
County 
Funded

$82,500 
Building Repairs: 
Minor

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/07/18 08/26/18 100%

8
Hillcrest Heights 
ES

FY/21
State‐ASP 
Funded

$66,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/23/21 08/13/21 100%

8
Hillcrest Heights 
ES

FY/21
County 
Funded

$900,000 
Systemic Upgrades: 
HVAC

Change Split System 1, 2, 3 to pkg. (MPR) controls 
upgrade, 1 chiller

In Construction pg_brady.schafer@pgcps.org 06/30/20 04/15/22 90%

8
Hillcrest Heights 
ES

FY/22
County 
Funded

$70,000 
Building Repairs: 
Minor

Hot Water Tank Replacement
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/19/22 0%

2 Hollywood ES FY/15
State & 
County 
Funded

$2,777,000 
Renovations: Pod 
Conversions

Open Space Pod Conversion Renovations ‐ 4 Pods

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 10/01/16 08/22/19 99%

2 Hollywood ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/10/16 97%

2 Hollywood ES FY/17
State & 
County 
Funded

$766,000 
Systemic Upgrades: 
HVAC

Boiler Replacement
Substantially 
Complete

joseph.howell@pgcps.org 06/20/20 08/24/20 99%
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2 Hollywood ES FY/17
State & 
County 
Funded

$1,278,000 
Exterior 
Door/Window 
Upgrades

Window Replacement: total of 75 windows will be 
replaced. Includes demolishing existing window 
wall system and remove all related debris,  install 
Heavy – Commercial Grade Single hung Aluminum 
Windows with double insulated units.

Substantially 
Complete

joseph.howell@pgcps.org 10/08/19 01/25/20 100%

2 Hollywood ES FY/20
County 
Funded

$384,000 Parking Lots Parking Lot Upgrades

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/29/20 08/17/20 100%

1
Howard B. 
Owens Science 
Center

FY/18
County 
Funded

$14,513 
Building Repairs: 
Minor

Bleacher Replacement In Construction pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

1
Howard B. 
Owens Science 
Center

FY/19
County 
Funded

$400,000 
Systemic Upgrades: 
Misc

Elevator Modernization (PG1055)

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/20/21 01/07/22 100%

1
Howard B. 
Owens Science 
Center

FY/21
County 
Funded

$3,100,000 
Building Repairs: 
Major/Emergency

Planetarium Theater Renova on:
Perforated Paneling Replacement for 55ft Dome, 
Paneling Structure Replacement for 55ft Dome, 
Sound System Replacement, Cove Lighting 
Replacement, and Optical and Digital Projection 
System Replacement.

Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 03/31/23

1
Howard B. 
Owens Science 
Center

FY/22
County 
Funded

$155,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 09/05/22 12/16/22 0%

3 Hyattsville ES FY/15
County 
Funded

$62,477 Code Corrections
Upgrade Grease Trap Code Violation Correction 
Project ‐ This project used to be in compliance.

Substantially 
Complete

sunday.owolabi@pgcps.org 07/24/19 08/14/19 97%

3 Hyattsville ES FY/16
State & 
County 
Funded

$3,472,000 
Systemic Upgrades: 
HVAC

Fan Coil Units & AHUs Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/19/18 08/31/18 95%

3 Hyattsville ES FY/19
County 
Funded

$150,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 50,345 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/05/21 03/15/22 100%

3 Hyattsville ES FY/21
County 
Funded

$525,000 
Kitchen & Food 
Services

Kitchen and Food Services Renovations Planning rexie.fernando@pgcps.org

8 Indian Queen ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 98%

8 Indian Queen ES FY/18
County 
Funded

$160,000 Code Corrections Fire Alarm
Substantially 
Complete

cfloeck@pgcps.org 98%
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8 Indian Queen ES FY/19
County 
Funded

$225,000 
Systemic Upgrades: 
Electrical

Switchgear Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/23/21 07/26/21 100%

3
International HS 
Langley Park

FY/19
County 
Funded

$4,000,000 
New Schools & 
Modernizations

New 58,000 sq ft building located on the property 
of Langley Park‐McCormick ES

Design hiwot.haileselassie@pgcps.org 0%

8
Isaac Gourdine 
MS

FY/14
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 12/28/15 97%

8
Isaac Gourdine 
MS

FY/15
County‐VLT 
Funded

$288,656 Parking Lots Parking Lot Upgrades

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/15/20 08/17/20 100%

8
Isaac Gourdine 
MS

FY/16
State & 
County 
Funded

$1,916,000 
Systemic Upgrades: 
HVAC

Chiller, Pumps and Cooling Tower Replacement ‐ 
Replacement of existing equipment includes a 275 
ton air water cooled chiller, condensing water 
pumps and chiller pumps.

Final Completion 
(Closeout 
Approval 
Requested)

nadine.belizaire@pgcps.org 02/28/18 09/28/18 100%

8
Isaac Gourdine 
MS

FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 J. Frank Dent ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 06/23/15 08/17/15 99%

8 J. Frank Dent ES FY/20
County‐VLT 
Funded

$69,481 Playgrounds Playground Equipment Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/25/20 07/31/20 100%

8 J. Frank Dent ES FY/21
County 
Funded

$175,000 Parking Lots Parking Lot Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/21/21 08/13/21 100%

1
James E. 
Duckworth SC

FY/15
County 
Funded

$300,000 Parking Lots
Major Repairs Driveways, Parking Lots & Entrance 
Project

Design capital.programs@pgcps.org 06/19/18 09/30/19 0%

1
James E. 
Duckworth SC

FY/18
County 
Funded

$187,997 
Systemic Upgrades: 
HVAC

6‐AHUs

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 05/13/18 07/21/18 100%
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1
James H. 
Harrison ES

FY/20
County 
Funded

$148,662 Security Upgrades

Provide and install the following: 1. (57) Fifty‐seven 
IP Network Cameras (23‐ Outside, 34‐ Inside) 2. 
110TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43‐inch Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  12/12/19 01/31/20 100%

9
James Madison 
MS

FY/18
County 
Funded

$102,600 
Athletic 
Improvements

Gym Flooring

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/02/18 08/28/18 100%

9
James Madison 
MS

FY/20
State & 
County 
Funded

$10,421,000 
Systemic Upgrades: 
HVAC

Replacement of HVAC piping system, chiller, 
cooling tower, four (4) air handling units, 96 mixing 
boxes, twenty (20) finned tube radiators, fifteen 
(15) convectors, and controls.

Design anoop.gupta@pgcps.org 0%

9
James Madison 
MS

FY/20
County 
Funded

$17,656 Abatement Floor Tile Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 12/26/19 12/31/19 100%

9
James Madison 
MS

FY/22
County 
Funded

$50,000 
Building Repairs: 
Minor

Dance Floor Replacement In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

4
James McHenry 
ES

FY/19
County 
Funded

$90,000 ADA Upgrades Lift/Conveyance System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/17/20 02/15/21 100%

8
James Ryder 
Randall ES

FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 98%

8
James Ryder 
Randall ES

FY/18
County‐
Rosecroft 
Funded

$59,858 Playgrounds
ADA Playground Upgrade 
(Rosecro  ADA Upgrade & ADA Upgrade Funding)

Contractor 
Procurement

06/30/22 08/12/22 0%

8
James Ryder 
Randall ES

FY/20
County 
Funded

$19,292 Parking Lots Play Court Refurbish In Construction pg_daniel.marks@pgcps.org 06/20/22 08/22/22 0%

8
James Ryder 
Randall ES

FY/22
County 
Funded

$606,644 
Systemic Upgrades: 
HVAC

RTUs Replacements and Controls Upgrade In Construction pg_brady.schafer@pgcps.org 06/13/22 08/12/22 0%

6
John Eager 
Howard Office 
Building

FY/22
County 
Funded

$80,000 
Building Repairs: 
Minor

Generator Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

6 John H. Bayne ES FY/19
County 
Funded

$41,362 Playgrounds
Play Court Resurfacing. Required to be completed 
prior to new play area equipment installation from 
Kaboom grant.

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 100%
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6 John H. Bayne ES FY/20
County 
Funded

$55,800 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/20 08/31/20 100%

6 John H. Bayne ES FY/21
County 
Funded

$175,000 Code Corrections Fire Alarm System Replacement In Construction pg_daniel.marks@pgcps.org 03/14/22 06/10/22 75%

6 John H. Bayne ES FY/22
County 
Funded

$150,000 Parking Lots Parking Lot Refurbishment In Construction pg_daniel.marks@pgcps.org 06/20/22 08/12/22 0%

8
John Hanson 
Montessori

FY/13
State & 
County 
Funded

$205,000 
Exterior 
Door/Window 
Upgrades

Gym Windows &amp; Exterior Doors Replacement

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 08/08/16 02/02/17 100%

8
John Hanson 
Montessori

FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8
John Hanson 
Montessori

FY/19
County 
Funded

$31,190 
Building Repairs: 
Minor

Bathroom Partitions

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 04/05/21 05/03/21 100%

8
John Hanson 
Montessori

FY/20
County 
Funded

$53,440 Playgrounds Playground Equipment ‐ Pre‐K

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 07/15/20 07/31/20 100%

8
John Hanson 
Montessori

FY/20
County 
Funded

$62,756 Playgrounds Playground Equipment ‐ K‐2, 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 02/20/20 04/22/20 100%

8
John Hanson 
Montessori

FY/20
County 
Funded

$262,000 Parking Lots Parking Lot and Play Courts

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/14/20 08/24/20 100%

8
John Hanson 
Montessori

FY/22
County 
Funded

$315,888 
Building Repairs: 
Major/Emergency

Corridor and Locker Room Replacement
Contractor 
Procurement

louis.underwood@pgcps.org 06/30/22 08/12/22 0%

4
Judge Sylvania 
Woods ES

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 02/10/17 97%

4
Judge Sylvania 
Woods ES

FY/18
State & 
County 
Funded

$639,000 
Systemic Upgrades: 
HVAC

Chiller Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/22/20 08/21/20 95%
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4
Judge Sylvania 
Woods ES

FY/21
County 
Funded

$137,075 Security Upgrades
Install, program and test Sixty‐five IP Network 
Cameras (25‐ Outside, 40‐ Inside) with workstation 
and 43‐inch Wall Mounted Live Viewing‐Monitor

In Construction george2.lacour@pgcps.org  05/03/21 06/30/21

6
Judith P. Hoyer 
Mont. @ Old 
Tuxedo

FY/20
County 
Funded

$825,052 
Systemic Upgrades: 
HVAC

Boiler Room Upgrade In Construction pg_brady.schafer@pgcps.org 06/30/21 08/19/22 95%

5 Kenilworth ES FY/19
County 
Funded

$270,000 ADA Upgrades Lift ‐ Three (3) New Lift Installations

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/16/20 08/13/21 100%

5 Kenilworth ES FY/20
County 
Funded

$90,000 
Systemic Upgrades: 
HVAC

Grease Trap Replacement
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/13/22 08/12/22 0%

5 Kenilworth ES FY/20
County 
Funded

$92,900 Abatement Asbestos Flooring Abatement In Construction alex.baylor@pgcps.org 06/27/22 08/30/22 20%

4 Kenmoor ECC FY/22
County 
Funded

$170,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 06/27/22 08/19/22 0%

4 Kenmoor MS FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 09/05/16 01/30/17 97%

4 Kenmoor MS FY/19
County 
Funded

$199,681 Security Upgrades

Provide and install the following:
1. (90) Ninety IP Network Cameras (23‐ Outside, 67‐
Inside)
2. 130TB Storage Server RAID 5
3. UPS for Storage Server
4. (1) 43" Wall Mounted Live Viewing‐Monitor
5. (1) Live Viewing‐Monitor PC with a 22" Monitor

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  04/29/19 07/26/19 100%

4 Kenmoor MS FY/19
County 
Funded

$200,000 Parking Lots Front Parking Area and Driveway Resurfacing

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/24/19 08/30/19 100%

4 Kenmoor MS FY/19
County 
Funded

$57,900 Other Buried Fuel Tank Removal
Contractor 
Procurement

alex.baylor@pgcps.org 03/25/21 04/23/21 20%

4 Kenmoor MS FY/22
County 
Funded

$414,816 ADA Upgrades Elevator Modernization In Construction pg_daniel.marks@pgcps.org 06/20/22 08/12/22 0%

6 Kettering ES FY/20
County 
Funded

$160,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 57,651 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 10/19/20 03/12/21 100%

6 Kettering ES FY/21
County 
Funded

$115,000 Playgrounds Playground Replacement
Scope 
Development

louis.underwood@pgcps.org 06/30/22 08/12/22 0%

Page 37 of 67
Department of Capital Programs

https://www.pgcps.org/cip/



Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

6 Kettering MS FY/15
County 
Funded

$170,000 
Athletic 
Improvements

Gym Floor/Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 09/01/15 11/01/15 100%

6 Kettering MS FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 01/31/17 97%

6 Kettering MS FY/19
County 
Funded

$276,430 
Building Repairs: 
Major/Emergency

Modular Roof Replacement
Substantially 
Complete

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

6 Kettering MS FY/22
County 
Funded

$64,856 ADA Upgrades Lift Replacement In Construction pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

6 Kettering MS FY/22
State‐ASP 
Funded

$104,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

5 Kingsford ES FY/15
County 
Funded

$300,000 Parking Lots
Major Repairs Driveways, Parking Lots & Entrance 
Project

Design capital.programs@pgcps.org 06/19/18 03/30/19 0%

5 Kingsford ES FY/18
State & 
County 
Funded

$639,000 
Systemic Upgrades: 
HVAC

Chiller Replacement
Substantially 
Complete

sean.nickols@pgcps.org 06/22/20 08/21/20 95%

5 Kingsford ES FY/20
State‐ASP 
Funded

$100,000 
Systemic Upgrades: 
Electrical

Generator Replacement of Existing 35kW Natural 
Gas Generator

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/28/20 02/26/21 100%

6 Lake Arbor ES FY/19
County 
Funded

$137,681 Security Upgrades

Provide and install the following: 
1. (60) Sixty IP Network Cameras (17‐ Outside, 43‐ 
Inside)
2. 100TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC with a

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  04/01/19 06/01/19 100%

6 Lake Arbor ES FY/20
State‐ASP 
Funded

$100,000 
Systemic Upgrades: 
Electrical

Generator Replacement of Existing 35kW Natural 
Gas Generator

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/28/20 02/26/21 100%

6 Lake Arbor ES FY/21
State‐ASP 
Funded

$72,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/21/21 08/13/21 100%
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2 Lamont ES FY/19
County 
Funded

$9,283,427 
Systemic Upgrades: 
HVAC

HVAC / Replace the 1964/1966 HVAC system, 
domestic water piping, plumbing fixtures, 31 
windows, 29 exterior doors, ceilings, lighting, and 
fire alarm system, and install a sprinkler system.

Design rexie.fernando@pgcps.org 06/27/22 12/30/22 0%

2 Lamont ES FY/19
County 
Funded

$90,000 Parking Lots Repave all asphalt surfaces

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/24/19 08/30/19 100%

2 Lamont ES FY/19
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove existing kitchen 
equipment and replace/upgrade with new.

Design ricardo.garcia@pgcps.org  06/27/22 08/26/22

2 Lamont ES FY/20
State‐ASP 
Funded

$134,000 
Systemic Upgrades: 
Electrical

Generator ‐ New 30kW Diesel Generator 
Installation

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/23/21 11/26/21 100%

2 Lamont ES FY/20
County 
Funded

$40,000 ADA Upgrades ADA Bathroom Conversion

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 06/30/20 08/31/20 100%

3 Langley Park ES FY/20
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

Cooling Tower Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 07/15/20 12/30/20 100%

3 Langley Park ES FY/21
County 
Funded

$150,000 Parking Lots Parking Lot Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/24/21 08/13/21 100%

3 Langley Park ES FY/22
County 
Funded

$113,800 Abatement Asbestos Floor Abatement
Contractor 
Procurement

alex.baylor@pgcps.org 06/27/22 08/30/22 20%

6 Largo HS FY/14
State & 
County 
Funded

$981,125 
Systemic Upgrades: 
HVAC

Air Conditioning Initiative (ACI) ‐ Provide air 
conditioning in the 1970 school building 
gymnasium by installing a rooftop packaged air 
conditioning units and all associated interior duct 
work.

Substantially 
Complete

kmuse@pgcps.org 06/14/17 10/13/17 98%

6 Largo HS FY/15
State & 
County 
Funded

$1,690,000 
Systemic Upgrades: 
Misc

Partial Roof Replacement  ‐ This Roofing 
Replacement Project includes the original 1971 
building which was re‐roofed in 1991 for 54,435 sq. 
ft

Final Completion 
(Closeout 
Approval 
Requested)

hiwot.haileselassie@pgcps.org 06/20/17 08/30/18 100%

6 Largo HS FY/15
State & 
County 
Funded

$964,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Business and Finance

Substantially 
Complete

hiwot.haileselassie@pgcps.org 12/28/16 10/01/19 95%
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6 Largo HS FY/15
State & 
County 
Funded

$4,261,000 
Renovations: Pod 
Conversions

Open Space Pod Conversion Renovations / 5 Pods‐ 
Phase I

Substantially 
Complete

hiwot.haileselassie@pgcps.org 12/28/16 08/12/18 99%

6 Largo HS FY/16
State & 
County 
Funded

$3,586,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Health & Biosciences.

In Construction hiwot.haileselassie@pgcps.org 06/15/17 08/19/20 75%

6 Largo HS FY/16
State & 
County 
Funded

$2,392,000 
Systemic Upgrades: 
Misc

Roof Replacement ‐‐ Phase 3‐ The scope of this 
project will be to remove and replace 
approximately 64,424 sf of the 1970 sections of 
this building and approximately 24,570 sf of the 
1974 section of the building. These areas were re‐
roofed in 1993.

Final Completion 
(Closeout 
Approval 
Requested)

hiwot.haileselassie@pgcps.org 06/15/17 10/30/18 100%

6 Largo HS FY/21
County 
Funded

$257,113 
Building Repairs: 
Major/Emergency

Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 07/06/21 08/24/21 100%

6 Largo HS FY/22
County 
Funded

$457,426 Parking Lots Parking Lot Upgrade; to include Security Ofc. In Construction pg_daniel.marks@pgcps.org 06/20/22 08/22/22 0%

6 Largo HS FY/22
State‐ASP 
Funded

$149,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

6 Largo HS FY/22
State‐ASP 
Funded

$259,426 
Athletic 
Improvements

Running Track Resurface
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

6 Largo HS FY/22
State‐ASP 
Funded

$200,000 
Athletic 
Improvements

Tennis Court Refurbish
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

6
Largo HS 
International

FY/21
County 
Funded

$60,835 
Building Repairs: 
Major/Emergency

Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 07/06/21 08/24/21 100%

1 Laurel Bus Lot FY/15
County 
Funded

$285,700 
Central Garage & 
Transportation

Laurel Bus Lot Project ‐ A revised Capital Plan 
needs to be developed with the Department of 
Transportation and Central Garage.

Planning cfloeck@pgcps.org 09/11/23 12/15/25 0%

1 Laurel ES FY/19
County 
Funded

$200,000 Parking Lots Parking Lot and Play Court Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/21/21 08/13/21 100%

1 Laurel HS FY/15
State & 
County 
Funded

$1,527,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the  academies of Consumer Services, Hospitality & 
Tourism, Health & Bioscience (Nursing), Global 
Studies and Law Education and Public Service.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 05/21/17 08/21/17 99%
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1 Laurel HS FY/16
State & 
County 
Funded

$4,861,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academy of Automotive Addition & IT. Scope 
Reduced

Substantially 
Complete

sunday.owolabi@pgcps.org 08/07/18 02/14/20 95%

1 Laurel HS FY/19
County 
Funded

$400,000 
Athletic 
Improvements

Gym Renovation

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 08/30/19 100%

1 Laurel HS FY/19
County 
Funded

$350,000 
Athletic 
Improvements

Gym Reno Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

1 Laurel HS FY/19
County 
Funded

$153,509 
Athletic 
Improvements

Gym Reno flooring replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

1 Laurel HS FY/19
County 
Funded

$125,000 
Athletic 
Improvements

Gym Reno bleacher replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

1 Laurel HS FY/19
County 
Funded

$149,466 Parking Lots
Parking Lot ‐Phase I ‐ Refurbishment of 85,266 SF 
parking lot, one (1) 576SF concrete dumpster pad, 
and two (2) concrete ADA ramps.

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 07/27/20 08/10/20 100%

1 Laurel HS FY/20
County 
Funded

$200,000 
Systemic Upgrades: 
HVAC

Upgrade 1‐Split unit and Controls in MPR

Final Completion 
(Closeout 
Approval 
Requested)

pg_brady.schafer@pgcps.org 12/15/20 02/28/21 100%

1 Laurel HS FY/20
County 
Funded

$180,666 
Systemic Upgrades: 
HVAC

Cooling Tower Replacement In Construction pg_brady.schafer@pgcps.org 06/20/22 08/12/22

1 Laurel HS FY/21
State‐ASP 
Funded

$100,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/02/21 08/13/21 100%

3 Lewisdale ES FY/16
State & 
County 
Funded

$289,000 
Systemic Upgrades: 
HVAC

RTU Replacement ‐ The scope of this project will 
be to remove and replace 7 Roof Top Units (RTUs) 
in the 1953 building. The new units will have 
digital control and tie‐in to our EMS.

Substantially 
Complete

joseph.howell@pgcps.org 06/01/19 08/30/19 99%
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3 Lewisdale ES FY/19
County 
Funded

$100,000 Parking Lots Parking Lot Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/16/21 08/13/21 100%

3 Lewisdale ES FY/20
County 
Funded

$62,000 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 08/31/20 100%

3 Lewisdale ES FY/20
County 
Funded

$39,986 Playgrounds Playground ‐ K‐2

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 11/30/20 03/31/21 100%

7 Longfields ES FY/17
State & 
County 
Funded

$2,556,000 
Exterior 
Door/Window 
Upgrades

Exterior Window Wall, Doors and Windows 
Replacement: A total of 70 windows, 23 doors and 
30 tech fab panels will be replaced.

Substantially 
Complete

henry2.lewis@pgcps.org 08/26/19 98%

2 Magnolia ES FY/16
County 
Funded

$40,000 ADA Upgrades ADA Bathroom Conversion

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 06/30/20 08/31/20 100%

2 Magnolia ES FY/19
County 
Funded

$91,453 
Systemic Upgrades: 
HVAC

Emergency Chiller Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 06/01/19 08/24/19 100%

2 Magnolia ES FY/20
State‐ASP 
Funded

$134,000 
Systemic Upgrades: 
Electrical

Generator ‐ New 30kW Diesel Generator 
Installation

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/23/21 11/26/21 100%

2
Margaret Brent 
SC

FY/19
County 
Funded

$88,749 
Building Repairs: 
Major/Emergency

Structural Wall Repair
Substantially 
Complete

cfloeck@pgcps.org 07/31/21

2
Margaret Brent 
SC

FY/21
County 
Funded

$2,000,000 
New Schools & 
Modernizations

Renovation/Replacement Planning william5.smith@pgcps.org

9 Marlton ES FY/17
State & 
County 
Funded

$875,000 
Systemic Upgrades: 
HVAC

Piping Insulation Replacement & Controls 
Upgrade: includes total replacement of the 
existing pneumatic controls. Also includes the 
replacement of valves, dampers, sensors, 
actuators, and safety controls.

Substantially 
Complete

rexie.fernando@pgcps.org 06/25/18 08/24/18 98%
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9 Marlton ES FY/21
County 
Funded

$46,122 Playgrounds Playground Upgrade 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

1
Martin Luther 
King Jr. MS

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirement

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/15/16 97%

1
Martin Luther 
King Jr. MS

FY/18
County 
Funded

$399,850 
Systemic Upgrades: 
HVAC

Cooling Tower

Final Completion 
(Closeout 
Approval 
Requested)

Lance.Schiemer@pgcps.org 11/15/17 04/13/18 100%

1
Martin Luther 
King Jr. MS

FY/19
County 
Funded

$250,000 Abatement
Asbestos Containing Ceiling Tile Abatement & 
Install Tile

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 06/24/19 08/30/19 100%

1
Martin Luther 
King Jr. MS

FY/20
County 
Funded

$27,000 
Athletic 
Improvements

Gym Reno ‐ Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 07/15/20 100%

1
Martin Luther 
King Jr. MS

FY/20
County 
Funded

$103,000 
Athletic 
Improvements

Gym Reno ‐ Flooring Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 09/24/20 100%

1
Martin Luther 
King Jr. MS

FY/20
County 
Funded

$78,000 
Athletic 
Improvements

Gym Reno ‐ Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 10/09/20 100%

1
Martin Luther 
King Jr. MS

FY/22
County 
Funded

$161,992 Parking Lots Parking Lot Repaving In Construction pg_daniel.marks@pgcps.org 06/27/22 08/22/22 0%

1
Martin Luther 
King Jr. MS

FY/22
State‐ASP 
Funded

$108,000 Code Corrections Public Address System Replacement
Contractor 
Procurement

pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

3
Mary Harris 
Jones ES

FY/19
County 
Funded

$140,895 Security Upgrades

Provide and install the following: 1. (61) Sixty One 
IP Network Cameras (17‐ Outside, 44‐ Inside) 2. 
110TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  08/08/19 04/01/20 100%
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3
Mary Harris 
Jones ES

FY/21
County 
Funded

$178,338 
Systemic Upgrades: 
HVAC

Emergency Chiller Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 11/27/20 02/26/21 100%

3
Mary Harris 
Jones ES

FY/21
State‐ASP 
Funded

$68,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/06/21 08/13/21 100%

9 Mattaponi ES FY/20
County 
Funded

$185,000 Code Corrections Fire Alarm System Replacement Design pg_daniel.marks@pgcps.org 08/26/22 12/16/22

6
Maya Angelou 
French 
Immersion

FY/17
State & 
County 
Funded

$5,926,000 
Systemic Upgrades: 
HVAC

Windows, Univent Replacement & AC Upgrade:  
includes removal and replacement of 9 ‐ 3 ton 
RTUs with standalone controls and digital 
programmable thermostat.          

Substantially 
Complete

pg_doronda.bailey@pgcps.org 10/08/18 09/30/21 97%

5 Meadowbrook ES FY/19
County 
Funded

$67,158 
Building Repairs: 
Minor

Locker Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

5 Meadowbrook ES FY/19
County 
Funded

$162,441 Playgrounds Playground PreK, K‐2, 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

9 Melwood ES FY/14
State & 
County 
Funded

$1,609,750 
Systemic Upgrades: 
HVAC

Air Conditioning Initiative (ACI) ‐ Install a central 
air conditioning in the original 1967 school building 
and in the 1968 addition.

Final Completion 
(Closeout 
Approval 
Requested)

kmuse@pgcps.org 06/12/17 09/29/17 100%

9 Melwood ES FY/15
State & 
County 
Funded

$1,661,000 
Renovations: Pod 
Conversions

Open Space Pod Conversion Renovations / 2 Pods
Substantially 
Complete

rexie.fernando@pgcps.org 06/15/17 08/18/17 95%

9 Melwood ES FY/17
State & 
County 
Funded

$575,000 
Exterior 
Door/Window 
Upgrades

Storefront & Window Wall Replacement: A total of 
19 windows and 1 double door will be replaced. 
Includes demolishing existing storefront system 
and remove all related debris, install new 
aluminum storefront system and entrance doors.

Substantially 
Complete

rexie.fernando@pgcps.org 08/20/18 02/22/19 98%

9 Melwood ES FY/19
County 
Funded

$1,700,000 Parking Lots Parking Lot Improvements Design anoop.gupta@pgcps.org 06/15/20 08/18/22 0%
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9 Melwood ES FY/20
County 
Funded

$109,738 Security Upgrades

Provide and install the following: 
1. (42) Forty‐nine IP Network Cameras (17‐ 
Outside, 25‐ Inside) 
2. 90TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  12/02/19 02/28/20 100%

7
Middleton Valley 
Training Center

FY/20
County 
Funded

$626,451 
Systemic Upgrades: 
HVAC

Water Main Replacement
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/19/22 0%

1 Montpelier ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/23/15 08/31/15 97%

1 Montpelier ES FY/19
County 
Funded

$160,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 62,209 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 10/12/20 03/12/21 100%

1 Montpelier ES FY/19
County 
Funded

$195,000 Parking Lots Parking Lot and Play Courts

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/03/20 11/09/20 100%

1 Montpelier ES FY/19
County 
Funded

$211,167 ADA Upgrades ADA Lifts In Construction don.howerton@pgcps.org 07/01/21 09/01/21

5

Morningside 
Building ‐ 
Imagine 
Foundations

FY/19
County 
Funded

$550,000 
Systemic Upgrades: 
HVAC

Replace two boilers

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 07/01/19 09/10/19 100%

3 Mount Rainier ES FY/18
State & 
County 
Funded

$383,000 
Systemic Upgrades: 
HVAC

Replace one (1) 1999 cooling tower, eight (8) 1977 
heat pump units and integrate with energy 
management system.

Final Completion 
(Closeout 
Approval 
Requested)

ricardo.garcia@pgcps.org  01/18/20 10/05/20 99%

3 Mount Rainier ES FY/19
County 
Funded

$318,000 ADA Upgrades
Elevator System Modernization (PG1194) | 
Manufacturer: Otis Elevator | Details: 2000lbs, 
Hydraulic, Passenger, Installed 1977

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 01/04/21 08/09/21 100%

5 Mullikin Bus Lot FY/19
County 
Funded

$250,000 
Central Garage & 
Transportation

Construction of Administrative Office and Bus 
Depot at Mullikin Transportation Facility; Prepare 
Concept Design for Laurel and Douglass 
Transportation Facilities

Contractor 
Procurement

cfloeck@pgcps.org 0%
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9
New Brandywine 
Bus Lot

FY/21
County 
Funded

$39,350 
Building Repairs: 
Major/Emergency

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 03/29/21 04/30/21 100%

4
New Glenridge 
Area MS

FY/20
State & 
County 
Funded

$80,145,734 
New Schools & 
Modernizations

New Middle School to be built in the Glenridge 
area

Design hiwot.haileselassie@pgcps.org 12/27/21 12/13/23 0%

3
New Northern 
Adelphi Area HS

FY/20
County 
Funded

$7,000,000 
New Schools & 
Modernizations

Construction of a new 369,806 SF and 2,600 
student high school in the Adelphi area to alleviate 
current overcrowding in neighboring schools and 
meet the demands of projected enrollment.

Planning joseph.howell@pgcps.org 0%

3
Nicholas Orem 
MS

FY/14
State & 
County 
Funded

$1,000,000 
Systemic Upgrades: 
HVAC

Condensate Piping Infrastructure Replacement
Substantially 
Complete

kmuse@pgcps.org 06/14/17 10/30/17 99%

3
Nicholas Orem 
MS

FY/18
State & 
County 
Funded

$3,833,000 
Exterior 
Door/Window 
Upgrades

Replace all 320 windows, 119 Tech Fab panels, and 
45 exterior doors at the 1962 portion of the 
school. Includes 2 (two) storefront entrance doors 
and windows.

Substantially 
Complete

cfloeck@pgcps.org 04/15/20 07/14/21 98%

3
Nicholas Orem 
MS

FY/19
County 
Funded

$65,893 Code Corrections Buried Fuel Tank Removal In Construction alex.baylor@pgcps.org 06/30/21 08/30/22 20%

3
Nicholas Orem 
MS

FY/20
County 
Funded

$27,000 
Athletic 
Improvements

Gym Reno ‐ Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 08/31/20 100%

3
Nicholas Orem 
MS

FY/20
County 
Funded

$110,000 
Athletic 
Improvements

Gym  Reno ‐ Flooring Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 09/24/20 100%

3
Nicholas Orem 
MS

FY/20
County 
Funded

$78,000 
Athletic 
Improvements

Gym Reno ‐ Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 10/09/20 100%

3
Nicholas Orem 
MS

FY/20
County 
Funded

$116,400 
Building Repairs: 
Major/Emergency

Modular Roof Replacement

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/27/21 100%

3
Nicholas Orem 
MS

FY/20
County 
Funded

$89,626 Abatement Asbestos ‐ Reinstall Flooring In Construction alex.baylor@pgcps.org 10/19/21 10/29/21 80%

3
Nicholas Orem 
MS

FY/22
County 
Funded

$102,000 Abatement Asbestos Abatement In Construction alex.baylor@pgcps.org 06/30/22 08/19/22 50%
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3
Nicholas Orem 
MS

FY/22
County 
Funded

$30,855 
Building Repairs: 
Minor

Dance Floor Replacement In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

7
North Forestville 
ES

FY/14
State & 
County 
Funded

$800,000 
Systemic Upgrades: 
HVAC

Condensate Piping Infrastructure Replacement
Substantially 
Complete

kmuse@pgcps.org 06/14/17 09/29/17 99%

7
North Forestville 
ES

FY/17
State & 
County 
Funded

$639,000 
Systemic Upgrades: 
HVAC

Boiler Replacement: includes removal of two 60 hp 
steam boilers and 1/4 hp return pumps and 
replacing them with two new energy efficient 60 
hp boilers, boiler feed system and return pumps.

Substantially 
Complete

nadine.belizaire@pgcps.org 10/05/18 12/28/18 99%

7
North Forestville 
ES

FY/19
State & 
County 
Funded

$1,169,000 
Systemic Upgrades: 
Misc

Roof / Replace the 35,184 sf 1954 built‐up roof.
Substantially 
Complete

rexie.fernando@pgcps.org 06/20/19 11/30/19 98%

7
North Forestville 
ES

FY/20
County 
Funded

$55,800 
Building Repairs: 
Major/Emergency

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 08/31/20 100%

9 Northview ES FY/21
County 
Funded

$200,000 Security Upgrades New IP Camera system
Scope 
Development

george2.lacour@pgcps.org 

3 Northwestern HS FY/14
County 
Funded

$824,980 
Building Repairs: 
Major/Emergency

Emergency Funded: Sprayed‐on Insulation Repair 
Project (16,000 S.F. Main Hallway)

Final Completion 
(Closeout 
Approval 
Requested)

hiwot.haileselassie@pgcps.org 07/12/16 08/15/16 100%

3 Northwestern HS FY/15
County 
Funded

$797,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Renovations for 
the academic academies of Business & Finance

Contractor 
Procurement

hiwot.haileselassie@pgcps.org 06/23/20 0%

3 Northwestern HS FY/16
County 
Funded

$98,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ This renovation 
will be for the Academy for Performing Arts.

Contractor 
Procurement

hiwot.haileselassie@pgcps.org 06/23/20 08/15/20 0%

3 Northwestern HS FY/21
County 
Funded

$244,260 
Athletic 
Improvements

Tennis court refurbishment of six and a half (6.5) 
tennis courts

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/16/21 10/27/21 100%

3 Northwestern HS FY/21
County 
Funded

$497,321 Security Upgrades

Install program and test Two hundred Forty‐five IP 
Network Cameras (46‐ Outside, 195‐ Inside) with 
workstation and 43‐inch Wall Mounted Live 
Viewing‐Monitor

In Construction george2.lacour@pgcps.org  03/08/21 06/30/21

3 Northwestern HS FY/21
County 
Funded

$950,000 
Systemic Upgrades: 
HVAC

Air Cooled Chiller Replacement In Construction pg_brady.schafer@pgcps.org 06/30/21 08/19/22 25%

3 Northwestern HS FY/22
County 
Funded

$23,741 
Building Repairs: 
Major/Emergency

Boys Locker Room Locker Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%
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1 Oaklands ES FY/18
State & 
County 
Funded

$1,099,000 
Systemic Upgrades: 
Misc

Replace the entire 44,875 s.f. 1993 built‐up roof.

Final Completion 
(Closeout 
Approval 
Requested)

cfloeck@pgcps.org 06/17/20 10/30/20 99%

1 Oaklands ES FY/18
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 41,427 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/19/21 12/15/21 100%

7 Overlook ES FY/19
County 
Funded

$90,000 Parking Lots Resurface Parking Lot

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 06/24/19 08/30/19 100%

8 Oxon Hill ES FY/22
County‐VLT 
Funded

$152,988 Playgrounds Playground PreK, K‐2, 3‐5 In Construction louis.underwood@pgcps.org 06/20/22 08/12/22 0%

8 Oxon Hill HS FY/13
State & 
County 
Funded

$92,656,000 
New Schools & 
Modernizations

Replacement school

Final Completion 
(Closeout 
Approval 
Requested)

cfloeck@pgcps.org 01/15/12 09/30/14 99%

8 Oxon Hill HS FY/18
County 
Funded

$231,489 Security Upgrades

Provide and install the following: 
1. (118) One Hundred‐Eighteen IP Network 
Cameras (24‐Outside, 94‐ Inside) 
2. 154TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐M

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  07/01/18 11/15/18 100%

8 Oxon Hill MS FY/15
County 
Funded

$170,000 
Athletic 
Improvements

Floor/Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 09/01/15 11/01/15 100%

8 Oxon Hill MS FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 08/17/16 97%

8 Oxon Hill MS FY/16
State & 
County 
Funded

$6,184,000 
Systemic Upgrades: 
HVAC

Fan Coil Units Replacement ‐ The scope of this 
project will include the replacement of 33 Univents 
and 11 Convection Heat Units in the 1972 building. 
The scope will also include new supply and return 
piping.

Substantially 
Complete

kmuse@pgcps.org 12/01/17 12/31/20 98%

8 Oxon Hill MS FY/18
County 
Funded

$250,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 106,801 
SF building

Substantially 
Complete

pg_daniel.marks@pgcps.org 04/12/21 03/31/22 99%

Page 48 of 67
Department of Capital Programs

https://www.pgcps.org/cip/



Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

8 Oxon Hill MS FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 Oxon Hill MS FY/22
County‐VLT 
Funded

$68,223 ADA Upgrades Lift Replacement In Construction pg_daniel.marks@pgcps.org 06/30/22 08/19/22 0%

2 Paint Branch ES FY/21
County 
Funded

$650,000 
Systemic Upgrades: 
HVAC

MPR HVAC Upgrade to include Plant and Controls
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/30/22 08/18/23 0%

2 Paint Branch ES FY/22
County 
Funded

$11,980 
Building Repairs: 
Major/Emergency

Bathroom Partition Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

2 Paint Branch ES FY/22
County 
Funded

$200,000 
Building Repairs: 
Major/Emergency

Interior Doors Replacement
Scope 
Development

pg_daniel.marks@pgcps.org 06/30/22 08/12/22 0%

8 Panorama ES FY/18
County 
Funded

$191,307 
Systemic Upgrades: 
HVAC

Chiller Replacement

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 05/03/18 08/21/18 100%

8 Panorama ES FY/21
State‐ASP 
Funded

$63,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/30/21 08/13/21 100%

2 Parkdale HS FY/16
County 
Funded

$251,000 
Renovations: Career 
Academy

SSR Homeland Security and Military Science
Substantially 
Complete

henry2.lewis@pgcps.org 06/01/17 10/01/17 98%

2 Parkdale HS FY/16
County 
Funded

$31,000 
Renovations: Career 
Academy

Secondary School Reform (SSR) ‐ Global Studies: 
Global Studies, Military Science and Architecture & 
Design.

Substantially 
Complete

henry2.lewis@pgcps.org 06/15/17 08/14/17 98%

2 Parkdale HS FY/18
County 
Funded

$100,000 ADA Upgrades

Lift System Replacement (PG1709) | Manufacturer: 
National Wheel‐O‐Vator Co, Inc. | Details: 550lbs, 
Self‐Contained, Electric, Wheelchair Lift, Installed 
1991

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/18/20 08/24/20 100%

2 Parkdale HS FY/20
County 
Funded

$32,000 
Athletic 
Improvements

Gym Reno ‐ Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 07/15/20 100%

2 Parkdale HS FY/20
County 
Funded

$80,000 
Athletic 
Improvements

Gym Reno ‐ Flooring Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 09/17/20 100%

2 Parkdale HS FY/20
County 
Funded

$115,000 
Athletic 
Improvements

Gym Reno ‐ Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 10/01/20 100%
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5 Patuxent ES FY/19
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove all exiting equipment 
and replace /upgrade with new.

Design sunday.owolabi@pgcps.org 06/23/22 08/26/22 0%

5 Patuxent ES FY/20
State & 
County 
Funded

$5,866,000 
Systemic Upgrades: 
HVAC

Replace HVAC System to include the existing 
hydronic piping system, air cooled chiller, two (2) 
air handlers, one (1) 15 ton condensing unit, 
twenty‐two (22) fan coil units.

In Construction ricardo.garcia@pgcps.org  06/01/22 05/17/23 3%

5 Patuxent ES FY/20
County 
Funded

$157,099 Security Upgrades

Provide and install the following: 1. (61) Sixty‐one 
IP Network Cameras (27‐ Outside, 34‐ Inside) 2. 
120TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  01/30/20 06/01/20 100%

5 Patuxent ES FY/21
State‐ASP 
Funded

$66,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/21/21 08/13/21 100%

6 Perrywood ES FY/21
State‐ASP 
Funded

$59,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/17/21 08/13/21 100%

6 Perrywood ES FY/21
County 
Funded

$1,810,520 
Systemic Upgrades: 
HVAC

HVAC Upgrades ‐ Chiller, Boilers, Controls In Construction pg_brady.schafer@pgcps.org 06/20/22 05/26/23 0%

6
Phyllis E. 
Williams ES

FY/19
County 
Funded

$3,120,000 
Systemic Upgrades: 
HVAC

Piping / Replace 1976 HVAC equipment, including 
16 hydronic cabinet unit heaters, 48 VAV terminal 
boxes, the hydronic piping system and distribution 
pumps, and replace ceilings and lighting fixtures.

Design rexie.fernando@pgcps.org 06/27/22 02/17/23 0%

6
Phyllis E. 
Williams ES

FY/19
County 
Funded

$122,034 Security Upgrades

Provide and install the following: 
1. (50) Fifty IP Network Cameras (19‐ Outside, 31‐ 
Inside) 
2. 90TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  03/04/19 05/31/19 100%

6
Phyllis E. 
Williams ES

FY/20
County 
Funded

$300,000 Parking Lots Parking Lot Upgrades

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/24/20 08/17/20 100%

Page 50 of 67
Department of Capital Programs

https://www.pgcps.org/cip/



Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

5 Pointer Ridge ES FY/15
State & 
County 
Funded

$1,515,000 
Systemic Upgrades: 
Misc

Roof Replacement ‐ This Roofing Replacement 
Project includes the original 1971 building which 
was re‐roofed in 1991 for 54,435 sq. ft.

Substantially 
Complete

william5.smith@pgcps.org 06/19/17 09/21/17 100%

5 Pointer Ridge ES FY/18
County 
Funded

$191,250 
Systemic Upgrades: 
HVAC

Multi Octagon RTU

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 01/30/18 01/21/19 100%

5 Pointer Ridge ES FY/20
County 
Funded

$52,000 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/22/20 08/31/20 100%

5 Pointer Ridge ES FY/21
County 
Funded

$145,913 Parking Lots Parking Lot and Play Court Refurbishment 

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 08/24/20 11/16/20 100%

5 Pointer Ridge ES FY/22
County 
Funded

$30,000 
Building Repairs: 
Minor

Exterior Door Replacement In Construction pg_brady.schafer@pgcps.org 06/27/22 08/19/22 90%

5 Pointer Ridge ES FY/22
County 
Funded

$200,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 06/27/22 08/26/22 0%

5 Pointer Ridge ES FY/22
County 
Funded

$27,515 
Building Repairs: 
Major/Emergency

Bathroom Partition Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

4 Port Towns ES FY/19
County 
Funded

$300,000 
Systemic Upgrades: 
HVAC

Controls Upgrades

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 07/01/19 01/15/20 100%

4 Port Towns ES FY/20
County 
Funded

$148,511 Security Upgrades

Provide and install the following: 1. (66) Forty‐nine 
IP Network Cameras (22‐ Outside, 44‐ Inside) 2. 
90TB (useable) TB Storage Server RAID 5 3. UPS for 
Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  02/03/20 06/30/20 100%

8 Potomac HS FY/15
State & 
County 
Funded

$3,492,000 
Renovations: Career 
Academy

Secondary School Reform Renovations for the 
academic academies of Law Education & Public 
Service, Environmental Science with Greenhouse 
Addition

Contractor 
Procurement

cfloeck@pgcps.org 06/01/22 12/18/20

8 Potomac HS FY/16
State & 
County 
Funded

$442,000 
Renovations: Career 
Academy

Secondary School Reform ‐ Project includes 
Information technology

Substantially 
Complete

cfloeck@pgcps.org 06/15/18 10/17/18 98%

8 Potomac HS FY/18
County 
Funded

$1,000,000 Parking Lots Asphalt ‐ Repaving

Final Completion 
(Closeout 
Approval 
Requested)

michael.tayman@pgcps.org 10/15/18 11/05/18 100%
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8 Potomac HS FY/18
County 
Funded

$100,000 ADA Upgrades
Lift System Replacement (PG2529) | Manufacturer: 
Access Industrial Inc., Details: 350lbs, Near Room 
107, Electric, Carrier Li  (Inclined), Installed 1995

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/31/20 08/17/20 100%

8 Potomac HS FY/18
County‐
Rosecroft 
Funded

$69,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000; FY20 Grant Funds 
$35,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

9
Potomac Landing 
ES

FY/15
State & 
County 
Funded

$2,561,000 
Renovations: Pod 
Conversions

Open Space Pod Conversion Renovations / 3 Pods

Final Completion 
(Closeout 
Approval 
Requested)

cfloeck@pgcps.org 06/17/20 10/30/20 99%

9
Potomac Landing 
ES

FY/17
County‐VLT 
Funded

$158,000 Code Corrections Fire Alarm System Replacement Design pg_daniel.marks@pgcps.org 09/05/22 12/16/22

9
Potomac Landing 
ES

FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

9
Potomac Landing 
ES

FY/19
County 
Funded

$51,550 
Building Repairs: 
Minor

Remove Underground Storage Tanks

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/30/20 12/16/20 100%

7 Princeton ES FY/14
State & 
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

Condensate Piping Infrastructure Replacement
Substantially 
Complete

kmuse@pgcps.org 06/14/17 09/29/17 98%

7 Princeton ES FY/17
State & 
County 
Funded

$1,278,000 
Systemic Upgrades: 
HVAC

Steam Trap Vent Lines & Univent Replacement: 
work is to replace the leaking condensate piping 
and steam trap leaks. The scope also includes 
asbestos abatement.

Final Completion 
(Closeout 
Approval 
Requested)

william5.smith@pgcps.org 06/21/18 08/20/18 99%

7 Princeton ES FY/17
County‐VLT 
Funded

$180,000 Code Corrections Fire Alarm System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 12/15/21 05/16/22 100%

7 Princeton ES FY/19
County 
Funded

$60,525 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/30/21 08/25/21 100%

7 Princeton ES FY/20
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

HVAC Upgrade ‐ Boiler, Water Heater and Storage 
Tanks

Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/30/22 08/22/22 0%
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3 Ridgecrest ES FY/18
County 
Funded

$62,303 
Systemic Upgrades: 
HVAC

Multi Split AC

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 01/04/18 04/13/18 100%

3 Ridgecrest ES FY/18
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 68,546 
building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/05/21 03/31/22 100%

3 Ridgecrest ES FY/18
County 
Funded

$350,000 
Kitchen & Food 
Services

Replace kitchen exhaust system and serving line. 
Add walk‐in freezer, walk‐in refrigerator, and 
combi oven (Amended‐Install external grease 
interceptor and tie in all existing drains to 
interceptor, remove convection ovens and steamer 
from renovation) Add

Substantially 
Complete

sunday.owolabi@pgcps.org 06/28/19 08/28/19 95%

3 Ridgecrest ES FY/20
County 
Funded

$63,580 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/20 08/31/20 100%

3 Ridgecrest ES FY/21
County 
Funded

$17,149 
Building Repairs: 
Minor

Water Main Replacement In Construction edward.roebuck@pgcps.org 06/30/21 08/04/21

3 Ridgecrest ES FY/22
County 
Funded

$99,900 Other HSFF ‐ Lead Remediation Equipment and Fixtures
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/19/22 0%

2 Riverdale ES FY/18
State & 
County 
Funded

$305,429 
Systemic Upgrades: 
HVAC

Replace one (1) rooftop unit serving the kitchen, 
one (1) air handling unit serving the north and 
south perimeter, and one (1) exhaust fan serving 
the boiler room, installed in 1978, and integrate 
with energy management system.

Planning ricardo.garcia@pgcps.org  06/27/22 08/29/22 0%

2 Riverdale ES FY/20
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove existing kitchen 
equipment and replace/upgrade with new.

Planning ricardo.garcia@pgcps.org  06/27/22 08/26/22

2 Robert Frost ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 07/29/16 08/12/16 97%
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2 Robert Frost ES FY/19
County 
Funded

$118,938 Security Upgrades

Provide and install the following: 
1. (51) Fifty‐one IP Network Cameras (16‐ Outside, 
35‐ Inside) 
2. 100TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC w

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  03/04/19 05/31/19 100%

2 Robert Frost ES FY/20
County 
Funded

$35,240 
Exterior 
Door/Window 
Upgrades

Exterior Courtyard Doors Replacement of five (5) 
single doors and two (2) double doors

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/21/20 10/12/20 100%

2 Robert Frost ES FY/20
State‐ASP 
Funded

$134,000 
Systemic Upgrades: 
Electrical

Generator ‐ New 30kW Diesel Generator 
Installation

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/23/21 11/26/21 100%

1
Robert Goddard 
Montessori

FY/18
State & 
County 
Funded

$16,047,000 
Systemic Upgrades: 
HVAC

 Replace / upgrade the 1964 106,701 SF school 
building and 1966 26,930 SF addition mechanical 
system, composed of two gas fired steam boilers 
and one chiller. 

In Construction sean.nickols@pgcps.org 06/22/20 04/29/22 93%

1
Robert Goddard 
Montessori

FY/19
County 
Funded

$120,000 ADA Upgrades

Lift System Replacement (PG2578) | Manufacturer: 
American Stair Glide | Details: 750lbs, Self‐
Contained, Ball Bearing / Screw Drive, Wheelchair 
Li , Installed 1998

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/18/20 09/21/20 100%

1
Robert Goddard 
Montessori

FY/21
County 
Funded

$165,897 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/30/21 11/19/21 100%

1
Robert Goddard 
Montessori

FY/21
County 
Funded

$50,954 Playgrounds Playground ‐ 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 11/27/20 03/31/21 100%

1
Robert Goddard 
Montessori

FY/22
County 
Funded

$20,000 
Building Repairs: 
Major/Emergency

Gym Reno ‐ Painting In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

1
Robert Goddard 
Montessori

FY/22
County 
Funded

$150,000 
Building Repairs: 
Major/Emergency

Gym Reno ‐ Flooring
Scope 
Development

pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

1
Robert Goddard 
Montessori

FY/22
County 
Funded

$115,848 
Building Repairs: 
Major/Emergency

Gym Reno ‐ Bleachers In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%
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4 Robert R. Gray ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 12/05/16 12/30/16 97%

4 Robert R. Gray ES FY/19
County 
Funded

$137,763 Security Upgrades

Provide and install the following: 
1. (60) Sixty IP Network Cameras (17‐ Outside, 43‐ 
Inside) 
2. 100TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  02/04/19 05/31/19 100%

4 Robert R. Gray ES FY/21
State‐ASP 
Funded

$63,000 Code Corrections Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/09/21 08/13/21 100%

5 Rockledge ES FY/15
County 
Funded

$60,000 
Systemic Upgrades: 
Life‐Safety

Code Corrections Fire Hydrant Project ‐ This 
project consists of the replacement of the existing 
Fire Alarm System to meet current County, State 
and Federal building codes

Design 
Procurement

capital.programs@pgcps.org 06/19/17 09/30/19 0%

5 Rockledge ES FY/18
State & 
County 
Funded

$1,431,000 
Systemic Upgrades: 
Misc

Replace the entire 56,252 sf 1994 built‐up roof and 
8,600 sf 1994 metal roof.

Substantially 
Complete

rexie.fernando@pgcps.org 06/22/19 11/20/19 98%

5 Rockledge ES FY/20
County 
Funded

$80,000 Other Replace Grease Traps
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

4
Rogers Heights 
ES

FY/20
County 
Funded

$118,873 Playgrounds
Remove and Replace PreK, K‐2, and 3‐6 playground 
equipment

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 02/27/20 06/30/20 100%

3 Rosa L. Parks ES FY/20
County 
Funded

$1,600,000 
Systemic Upgrades: 
HVAC

Replace six (6) water source annex air RTUs, 
Software and controls upgrade.

In Construction pg_brady.schafer@pgcps.org 06/30/21 05/27/22 80%

3 Rosa L. Parks ES FY/20
County 
Funded

$154,453 Security Upgrades

Provide and install the following: 
1. (64) Forty‐nine IP Network Cameras (25‐ 
Outside, 39‐ Inside) 
2. 110TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  03/02/20 06/22/20 100%
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9 Rosaryville ES FY/19
County 
Funded

$136,219 Security Upgrades

Provide and install the following: 
1. (58) Forty‐nine IP Network Cameras (15‐ 
Outside, 43‐ Inside) 
2. 110TB (useable) TB Storage Server RAID 5 
3. UPS for Storage Server 
4. (1) 43" Wall Mounted Live Viewing‐Monitor 
5. (1) Live Viewing‐Monitor PC

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  02/04/19 05/31/19 100%

9 Rosaryville ES FY/20
County 
Funded

$464,500 
Systemic Upgrades: 
HVAC

HVAC Upgrades ‐ Controls Upgrade In Construction pg_brady.schafer@pgcps.org 06/20/22 08/12/22 0%

9 Rosaryville ES FY/21
County 
Funded

$300,000 
Systemic Upgrades: 
HVAC

Cooled Air Chiller Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_brady.schafer@pgcps.org 06/30/21 09/30/21 100%

8 Rose Valley ES FY/15
County 
Funded

$211,278 Parking Lots Parking Lot Upgrades 

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/08/20 08/17/20 100%

8 Rose Valley ES FY/19
County‐
Rosecroft 
Funded

$92,330 Abatement Asbestos Flooring

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/02/20 08/31/20 100%

8 Rose Valley ES FY/22
County‐VLT 
Funded

$169,945 Playgrounds Playground (VLT) In Construction louis.underwood@pgcps.org 06/20/22 08/19/22 0%

8 Samuel Chase ES FY/14
County 
Funded

$36,735 Code Corrections Grease Traps Phase II
Substantially 
Complete

sunday.owolabi@pgcps.org 07/28/16 08/17/16 96%

8 Samuel Chase ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 Samuel Chase ES FY/21
County 
Funded

$200,000 Parking Lots Parking Lot and Play Court Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/17/21 08/13/21 100%

7
Samuel Massie 
Academy

FY/21
County 
Funded

$202,418 Security Upgrades
Install, program and test Ninety‐six  IP Network 
Cameras (32‐ Outside, 64‐ Inside) with workstation 
and 43‐inch Wall Mounted Live Viewing‐Monitor

Contractor 
Procurement

george2.lacour@pgcps.org 
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5 Samuel Ogle MS FY/15
State & 
County 
Funded

$4,776,000 
Systemic Upgrades: 
HVAC

Univents Replacement ‐ This unit ventilator 
replacement project includes the replacement of 
approximately 45 univents and 6 convectors in the 
1967 building. This project will include new supply 
and return piping and abatement of existing pipe 
insulation.

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/14/17 10/01/17 100%

5 Samuel Ogle MS FY/15
County 
Funded

$325,000 Abatement

Asbestos Ceiling Tile Replacement / This project 
provides funding for the abatement and 
replacement of 81,334 sq. ft. of asbestos ceiling 
tiles.

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 04/01/15 08/20/15 100%

5 Samuel Ogle MS FY/15
County 
Funded

$171,000 Parking Lots
Refurbishment of 76,140 SF parking lot, 7,200SF 
play court, and one (1) concrete ADA ramp.

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 07/22/20 08/10/20 100%

5 Samuel Ogle MS FY/18
County 
Funded

$275,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System Replacement for entire 133,631 
SF building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 04/12/21 03/15/22 100%

5 Samuel Ogle MS FY/19
County 
Funded

$166,084 Parking Lots Parking Lot Refurbish

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 04/10/20 05/12/20 100%

5 Samuel Ogle MS FY/20
County 
Funded

$87,066 Other Grease Trap Replacement
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

5 Samuel Ogle MS FY/22
County 
Funded

$305,590 
Building Repairs: 
Minor

Locker Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

9
Sasscer Admin 
Building

FY/20
County 
Funded

$250,000 ADA Upgrades

Elevator System Modernization (PG1659) | 
Manufacturer: Westinghouse | Details: 2500lbs, 1 ‐ 
2 (2 Stops), 1 Door, Electric Base Hydro, Passenger, 
Installed 1984

Substantially 
Complete

pg_daniel.marks@pgcps.org 01/24/22 03/25/22 80%

9
Sasscer Admin 
Building

FY/21
County 
Funded

$255,616 Security Upgrades
SANS server to for sixty‐five IP camera systems 
located throughout the county.  

In Construction george2.lacour@pgcps.org  03/15/21 05/31/21 0%

1
Scotchtown Hills 
ES

FY/19
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

Replace one air cooled chiller

Final Completion 
(Closeout 
Approval 
Requested)

pg_michael.jones@pgcps.org 05/04/20 06/30/20 100%

4 Seabrook ES FY/15
County 
Funded

$425,000 Code Corrections
Correct Grease Trap Code Violation & General 
Kitchen Renovation project. Requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/20/16 11/16/16 95%

4 Seabrook ES FY/20
County 
Funded

$500,000 
Systemic Upgrades: 
HVAC

Boiler Replacement In Construction pg_brady.schafer@pgcps.org 06/30/21 05/27/22 99%
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4 Seabrook ES FY/22
County 
Funded

$118,974 Parking Lots Parking Lot Upgrade In Construction pg_daniel.marks@pgcps.org 06/27/22 08/22/22 0%

6 Seat Pleasant ES FY/15
County 
Funded

$30,000 Playgrounds Playground Equipment

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/15 08/01/15 100%

6 Seat Pleasant ES FY/20
County 
Funded

$48,000 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/20 08/31/20 100%

6 Seat Pleasant ES FY/21
County 
Funded

$1,052,983 
Systemic Upgrades: 
HVAC

HVAC Upgrades ‐ Cooling Tower, 4 RTUs, Plant, 
Controls

Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/30/22 08/22/22 0%

6 Seat Pleasant ES FY/22
County 
Funded

$13,315 
Building Repairs: 
Major/Emergency

Bathroom Partition Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/22 0%

7 Skyline ES FY/15
County 
Funded

$100,000 
Systemic Upgrades: 
Life‐Safety

Code Corrections Fire Alarm Project ‐ This project 
consists of the replacement of the existing Fire 
Alarm System to meet current County, State and 
Federal building codes

Final Completion 
(Closeout 
Approval 
Requested)

hiwot.haileselassie@pgcps.org 11/20/17 04/30/18 100%

2 Springhill Lake ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 07/29/16 08/17/16 97%

2 Springhill Lake ES FY/18
State & 
County 
Funded

$1,533,000 
Systemic Upgrades: 
Misc

Replace 48,222 sf of 1993 built‐up roof on the 
1966 and 1969 sections and 7,243 sf of 1998 built‐
up roof on the 1998 section.

Substantially 
Complete

cfloeck@pgcps.org 07/01/19 09/23/19 98%

2 Springhill Lake ES FY/20
County 
Funded

$120,482 Playgrounds Playground K‐2, 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 06/30/21 08/30/21 100%

8
Stephen Decatur 
MS

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 08/05/16 08/20/16 97%

8
Stephen Decatur 
MS

FY/16
State & 
County 
Funded

$10,501,000 
New Schools & 
Modernizations

Special Education Inclusion Renovation ‐  
Renovation of 11,240 net sq. ft. (17,000 GSF) in the 
southeast corner of the building for the 
CRI/Regional Program and an added space for the 
therapy pool to serve the regional students in the 
area.

In Construction henry2.lewis@pgcps.org 09/07/20 12/20/22 72%
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8
Stephen Decatur 
MS

FY/16
State & 
County 
Funded

$289,000 
Systemic Upgrades: 
HVAC

Roof Top Units Replacement ‐ The scope of this 
project will be to remove and replace 7‐packaged 
A/C‐Gas Heat Roof Top Units (RTUs) in the 1971 
building.

Substantially 
Complete

joseph.howell@pgcps.org 06/30/19 08/30/19 99%

8
Stephen Decatur 
MS

FY/19
County 
Funded

$24,975 
Athletic 
Improvements

Gym Reno Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

8
Stephen Decatur 
MS

FY/19
County 
Funded

$111,927 
Athletic 
Improvements

Gym Reno Flooring Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 11/04/19 100%

8
Stephen Decatur 
MS

FY/19
County 
Funded

$90,000 
Athletic 
Improvements

Gym Reno Bleacher Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/24/19 09/03/19 100%

7 Suitland ES FY/20
County 
Funded

$474,500 
Systemic Upgrades: 
HVAC

HVAC Upgrades ‐ Controls Upgrade In Construction pg_brady.schafer@pgcps.org 06/20/22 08/12/22 0%

7 Suitland ES FY/21
County 
Funded

$198,026 Security Upgrades
Install, program and test Ninety‐two IP Network 
Cameras (36‐ Outside, 56‐ Inside) with workstation 
and 43‐inch Wall Mounted Live Viewing‐Monitor

Contractor 
Procurement

george2.lacour@pgcps.org 

7 Suitland ES FY/21
County 
Funded

$328,600 
Systemic Upgrades: 
HVAC

Emergency Boiler Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_brady.schafer@pgcps.org 02/01/21 11/19/21 100%

7 Suitland HS FY/14
State & 
County 
Funded

$1,600,000 
Renovations: Career 
Academy

SSR Renovation Business & Finance and 
Architecture & Design

Substantially 
Complete

cfloeck@pgcps.org 06/13/17 09/15/17 99%

7 Suitland HS FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 04/01/16 09/21/18 99%

7 Suitland HS FY/22
County 
Funded

$177,000 Other Buried Fuel Tank (3) Removal
Contractor 
Procurement

alex.baylor@pgcps.org 06/27/22 08/30/22 20%

7 Suitland HS
County 
Funded

New Schools & 
Modernizations

Complex Replacement Design sean.nickols@pgcps.org 09/05/22 08/14/26 0%

7
Suitland HS ‐ 
Annex

FY/21
County 
Funded

$9,774 
Building Repairs: 
Minor

Dance Floor Replacement

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 03/17/21 04/30/21 100%
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9 Surrattsville HS FY/15
State & 
County 
Funded

$2,777,000 
Renovations: Career 
Academy

Secondary School Reform Renovations for the 
academic academies of Law Education & Public 
Services and Graphic Arts, Media & 
Communication

Substantially 
Complete

henry2.lewis@pgcps.org 08/08/17 08/30/18 98%

9 Surrattsville HS FY/19
County 
Funded

$275,000 
Athletic 
Improvements

Track ‐ Exterior Running Track Refurbishment

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 06/28/21 08/06/21 100%

9 Surrattsville HS FY/21
County 
Funded

$350,000 ADA Upgrades Elevator Modernization
Substantially 
Complete

pg_daniel.marks@pgcps.org 10/18/21 04/13/22 99%

9 Surrattsville HS FY/21
Grant Funded 
(see 
description)

$100,000 
Athletic 
Improvements

Stadium Upgrade: Gym Scoreboard and Marquee 
(per HB101‐2019 grant)

In Construction ricardo.garcia@pgcps.org  01/19/22 02/02/22 75%

5 Tall Oaks HS FY/18
County 
Funded

$574,446 ADA Upgrades ADA Canopy Installed

Final Completion 
(Closeout 
Approval 
Requested)

don.howerton@pgcps.org 12/15/21 11/15/19 100%

9 Tanglewood SC FY/15
County 
Funded

$100,000 
Systemic Upgrades: 
Life‐Safety

Code Corrections Fire Alarm Project ‐ This project 
consists of the replacement of the existing Fire 
Alarm System to meet current County, State and 
Federal building codes

Contractor 
Procurement

capital.programs@pgcps.org 06/30/19 08/31/19 0%

9 Tanglewood SC FY/17
County 
Funded

$153,000 
Systemic Upgrades: 
HVAC

Chiller Replacement

Final Completion 
(Closeout 
Approval 
Requested)

michael.kenney@pgcps.org 07/14/17 09/18/17 100%

8 Tayac ES FY/16
State & 
County 
Funded

$1,233,000 
Exterior 
Door/Window 
Upgrades

Exterior Doors and Windows Replacement ‐ This 
project includes the replacement of 603 windows 
and 18 doors.

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/19/16 09/21/17 100%

8 Tayac ES FY/17
County‐VLT 
Funded

$175,000 Code Corrections Fire Alarm System Replacement
Substantially 
Complete

pg_daniel.marks@pgcps.org 09/27/21 05/16/22 99%

8 Tayac ES FY/18
State & 
County 
Funded

$5,354,000 
Systemic Upgrades: 
HVAC

HVAC ‐ Replace the steam fed heating and 
ventilating system, and window cooling units, in 
the 1955 ‐ 1972 portions of the school with a four‐
pipe heating and cooling system including 
Replacement of two (2) hot water boilers, is not 
included in scope.

Substantially 
Complete

joseph.howell@pgcps.org 06/20/20 10/31/20 99%

8 Tayac ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%
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8 Tayac ES FY/20
County 
Funded

$126,914 Security Upgrades

Provide and install the following: 1. (48) Forty‐
eight IP Network Cameras (24‐ Outside, 24‐ Inside) 
2. 110TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  07/20/20 11/24/20 100%

4 Templeton ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Substantially 
Complete

sunday.owolabi@pgcps.org 06/15/16 08/15/15 97%

4 Templeton ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 07/06/16 08/12/16 95%

4 Templeton ES FY/19
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove exiting kitchen 
equipment and replace/upgrade with new.

Planning ricardo.garcia@pgcps.org  06/27/22 08/26/22

4 Templeton ES FY/20
County 
Funded

$320,000 ADA Upgrades

Elevator System Modernization (PG2696) | 
Manufacturer: Motion Control Engineer, Inc. | 
Details: 3000lbs, G ‐ 1 ‐ 2 (3 stops), 1 Door, 
Programmable Hydraulic Controller, Passenger, 
Installed 1998

In Construction pg_daniel.marks@pgcps.org 09/07/21 02/25/22 95%

4 Templeton ES FY/20
County 
Funded

$59,620 
Building Repairs: 
Major/Emergency

Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/20 08/31/20 100%

4 Templeton ES FY/22
County 
Funded

$113,592 Parking Lots Parking Lot Upgrade In Construction pg_daniel.marks@pgcps.org 06/20/22 08/19/22 0%

6
Thomas Claggett 
ES

FY/19
County 
Funded

$180,000 ADA Upgrades

Lift System Replacement (PG2695 and PG2679) | 
Manufacturer: Beams SPE 1560 | Details: 350lbs, 
Stairway by Media Center, Motor Drive, Passenger, 
Installed 1999. Replacing both lifts with one (1) 
con nuous li .

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 12/14/20 01/25/21 100%

6
Thomas Claggett 
ES

FY/20
County 
Funded

$218,738 
Systemic Upgrades: 
HVAC

Chiller Replacement In Construction pg_brady.schafer@pgcps.org 06/30/21 09/01/21 0%

6
Thomas Claggett 
ES

FY/20
County 
Funded

$219,278 
Systemic Upgrades: 
HVAC

Cooling Tower
Contractor 
Procurement

pg_brady.schafer@pgcps.org 06/20/22 08/12/22 0%

6
Thomas G. Pullen 
Academy

FY/16
State & 
County 
Funded

$3,197,689 
Exterior 
Door/Window 
Upgrades

Major Repair ‐ Tech Panel Fabrication
Substantially 
Complete

joseph.howell@pgcps.org 06/25/18 08/23/19 100%

6
Thomas G. Pullen 
Academy

FY/16
State & 
County 
Funded

$2,044,000 
Exterior 
Door/Window 
Upgrades

Windows Replacement ‐ The scope of this project 
will be to remove and replace 600 existing 
windows throughout the entire 1967 building.

Substantially 
Complete

joseph.howell@pgcps.org 06/25/18 08/23/19 99%
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6
Thomas G. Pullen 
Academy

FY/18
County 
Funded

$60,500 
Athletic 
Improvements

Gym Bleachers

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/21/18 10/31/18 100%

6
Thomas G. Pullen 
Academy

FY/18
County 
Funded

$104,819 
Athletic 
Improvements

Gym Flooring

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 06/21/18 09/25/18 100%

6
Thomas G. Pullen 
Academy

FY/21
County 
Funded

$700,000 
Systemic Upgrades: 
HVAC

Split Unit 1, 2, 3 (MPR/Gym) In Construction pg_brady.schafer@pgcps.org 06/30/21 04/15/22 95%

6
Thomas G. Pullen 
Academy

FY/22
County 
Funded

$56,998 Abatement Asbestos Floor Abatement In Construction alex.baylor@pgcps.org 06/27/22 08/30/22 20%

4
Thomas Johnson 
MS

FY/16
State & 
County 
Funded

$6,208,000 
Systemic Upgrades: 
HVAC

Univents Replacement ‐ This project will replace 30 
classroom unit ventilators; 3 air handling units and 
10 large capacity unit ventilators.  It will include 
unit piping connections to a distance of 10 feet.  
Equipment will be digitally controlled.

Substantially 
Complete

kmuse@pgcps.org 06/22/18 12/31/20 98%

4
Thomas Johnson 
MS

FY/18
County 
Funded

$309,681 Parking Lots Parking Lot

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 08/20/18 10/05/18 100%

4
Thomas Johnson 
MS

FY/18
County 
Funded

$400,000 
Kitchen & Food 
Services

Remove existing combination walk‐in 
refrigerator/freezer. Supply and install walk‐in 
refrigerator. Install concrete pad outside to 
support 10' x 10'; walk‐in freezer and create 
opening through the exterior wall into kitchen. 
Replace kitchen exhaust system.

Substantially 
Complete

sunday.owolabi@pgcps.org 06/30/19 08/29/19 97%

4
Thomas Johnson 
MS

FY/18
County 
Funded

$120,000 ADA Upgrades Lift System Replacement (PG3649)

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/29/20 02/15/21 100%

4
Thomas Johnson 
MS

FY/19
County 
Funded

$22,225 Parking Lots Parking Lot Resurfacing ‐ Emergency Project

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 100%

4
Thomas Johnson 
MS

FY/20
County 
Funded

$318,840 ADA Upgrades ADA Ramp and ADA Bridge
Contractor 
Procurement

don.howerton@pgcps.org 06/27/22 08/19/22 0%

4
Thomas Johnson 
MS

FY/22
County 
Funded

$466,730 
Building Repairs: 
Major/Emergency

Corridor and Locker Room Locker Replacement In Construction louis.underwood@pgcps.org 06/30/22 08/12/21 0%
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3
Thomas S. Stone 
ES

FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Substantially 
Complete

sunday.owolabi@pgcps.org 07/14/16 07/28/16 97%

3
Thomas S. Stone 
ES

FY/20
County 
Funded

$134,621 
Systemic Upgrades: 
HVAC

Chiller Replacement In Construction pg_brady.schafer@pgcps.org 06/13/22 08/12/22 0%

3
Thomas S. Stone 
ES

FY/22
County 
Funded

$210,000 Code Corrections Fire Alarm System Replacement Design pg_daniel.marks@pgcps.org 06/13/22 08/19/22

8
Thurgood G. 
Marshall MS

FY/15
County 
Funded

$168,489 Parking Lots
Refurbishment of 70,200SF parking lot, one (1) 
1,890SF concrete dumpster pad, and two (2) 
concrete ADA ramps.

Final Completion 
(Closeout 
Approval 
Requested)

orlando.whittington@pgcps.org 07/15/20 08/10/20 100%

8
Thurgood G. 
Marshall MS

FY/16
State & 
County 
Funded

$1,011,000 
Exterior 
Door/Window 
Upgrades

Windows Replacement ‐ The scope of this project 
will include the removal and replacement of 745 
existing windows throughout the entire 1962 
building.

Substantially 
Complete

joseph.howell@pgcps.org 06/19/18 12/15/18 100%

8
Thurgood G. 
Marshall MS

FY/18
County‐
Rosecroft 
Funded

$69,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000; FY20 Grant Funds 
$35,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8
Thurgood G. 
Marshall MS

FY/18
County‐VLT 
Funded

$416,700 
Systemic Upgrades: 
HVAC

HVAC Upgrades; Controls
In Construction pg_brady.schafer@pgcps.org 06/13/22 08/12/22 0%

8
Thurgood G. 
Marshall MS

FY/19
County 
Funded

$500,000 
Kitchen & Food 
Services

Remove and discard serving lines, back counters, 
close pass‐thru entry in wall, remove all floor 
curbs, remove and relocate 2 compartment and 3 
compartment sinks, remove and discard exhaust 
hood, ovens, kettles, floor standing mixers, etc.

Planning sunday.owolabi@pgcps.org 04/17/20 08/21/20 0%

8
Thurgood G. 
Marshall MS

FY/19
County 
Funded

$500,000 
Kitchen & Food 
Services

Kitchen Renovation: Remove existing kitchen 
equipment and replace/upgrade with new.

Design sunday.owolabi@pgcps.org 06/23/22 08/26/22 0%

8
Thurgood G. 
Marshall MS

FY/20
County 
Funded

$30,000 
Athletic 
Improvements

Gym Reno ‐ Painting
Scope 
Development

pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

8
Thurgood G. 
Marshall MS

FY/20
County 
Funded

$120,000 
Athletic 
Improvements

Gym Reno ‐ Flooring In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

8
Thurgood G. 
Marshall MS

FY/20
County 
Funded

$74,379 
Athletic 
Improvements

Gym Reno ‐ Bleachers In Construction pg_brady.schafer@pgcps.org 06/30/22 08/12/22 0%

8
Thurgood G. 
Marshall MS

FY/22
County‐VLT 
Funded

$230,000 Code Corrections Fire Alarm Replacement Design pg_daniel.marks@pgcps.org 09/05/22 12/16/22 0%

5 Tulip Grove ES FY/15
State & 
County 
Funded

$22,902,000 
New Schools & 
Modernizations

Renovation / Addition
Substantially 
Complete

william5.smith@pgcps.org 03/23/17 08/17/18 99%
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5 Tulip Grove ES FY/16
State & 
County 
Funded

$10,582,000 
New Schools & 
Modernizations

Major Renovation and Addition ‐ Major renovation 
of the existing 23,350 SF with an addition of 41,480 
SF to meet modern educational requirements. The 
facility will be designed with new state‐of‐the‐art, 
green school features.

Substantially 
Complete

william5.smith@pgcps.org 06/20/16 12/22/17 99%

3
University Park 
ES

FY/12
State & 
County 
Funded

$3,069,000 
Renovations: Pod 
Conversions

Pod Conversion

Final Completion 
(Closeout 
Approval 
Requested)

joseph.howell@pgcps.org 06/19/15 09/19/16 100%

8 Valley View ES FY/15
County 
Funded

$45,000 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 06/23/15 08/19/15 99%

8 Valley View ES FY/17
County‐VLT 
Funded

$175,000 Code Corrections Fire Alarm System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 09/27/21 05/16/22 100%

8 Valley View ES FY/18
County‐
Rosecroft 
Funded

$34,211  IT Upgrades
Electronic Sign (FY18 Rosecroft Funds $9,210.52; 
FY20 Rosecroft Funds $25,000)

Substantially 
Complete

rexie.fernando@pgcps.org 02/15/21 06/20/21 96%

8 Valley View ES FY/20
County 
Funded

$100,000 Abatement Asbestos Flooring

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/01/20 08/31/20 100%

1 Vansville ES FY/20
County 
Funded

$300,000 
Systemic Upgrades: 
HVAC

Controls Upgrades In Construction pg_brady.schafer@pgcps.org 06/30/21 05/20/22 95%

1 Vansville ES FY/21
County 
Funded

$200,000 Security Upgrades New IP Camera system
Scope 
Development

george2.lacour@pgcps.org 

6 Walker Mill MS FY/16
State & 
County 
Funded

$295,000 
Kitchen & Food 
Services

Aging School Program (ASP) ‐ Kitchen renovations ‐ 
Disconnect, remove, and dispose of the following 
equipment: one walk‐in refrigerator, and two 
electric ranges. One 11'10" x 7'8" x 8'6" walk‐in 
refrigerator and one 12' x 12' x 8'6" walk‐in 
freezer.

Substantially 
Complete

sunday.owolabi@pgcps.org 08/07/17 09/25/20 90%

6 Walker Mill MS FY/19
County 
Funded

$12,777,600 
Systemic Upgrades: 
HVAC

HVAC ‐ Replace the 1970 central controls system, 
HVAC piping, four (4) AHUs, 35 finned tube 
radiators, 96 mixing boxes, 15 convectors, the 
double duct AHU, gym AHU and seven (7) 
storefront window systems, 138 windows and 24 
exterior doors.

Scope 
Development

kmuse@pgcps.org 0%

6 Walker Mill MS FY/21
County 
Funded

$57,700 
Building Repairs: 
Minor

Remove buried fuel tank In Construction alex.baylor@pgcps.org 06/27/22 08/30/22 20%
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5 Whitehall ES FY/14
County 
Funded

$115,000 
Systemic Upgrades: 
Life‐Safety

Public Address System Replacement

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/20/20 08/24/20 100%

5 Whitehall ES FY/20
County 
Funded

$127,016 Security Upgrades

Provide and install the following: 1. (59) Fifty‐nine 
IP Network Cameras (27‐ Outside, 32‐ Inside) 2. 
110TB (useable) TB Storage Server RAID 5 3. UPS 
for Storage Server 4. (1) 43" Wall Mounted Live 
Viewing‐Monitor 5. (1) Live Viewing

Final Completion 
(Closeout 
Approval 
Requested)

george2.lacour@pgcps.org  07/06/20 07/30/21 100%

6 William Paca ES FY/15
County 
Funded

$30,000 Playgrounds
Playground Equipment ‐ Procure and Install Pre‐K 
Playground Set. This project provides funding to 
replace or provide new playground equipment

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 04/01/15 08/03/15 100%

6 William Paca ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 07/29/16 09/21/16 98%

6 William Paca ES FY/19
County 
Funded

$90,000 ADA Upgrades

Lift System Replacement (PG2543) | Manufacturer: 
Access Industrial Inc. | Details: 450lbs, Self‐
Contained, Rack and Pinion, Wheelchair Lift, 
Installed 1995

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 10/26/20 01/15/21 100%

6 William Paca ES FY/20
County 
Funded

$53,288 
Building Repairs: 
Minor

Interior Painting

Final Completion 
(Closeout 
Approval 
Requested)

davidc@pgcps.org 07/06/20 08/31/20 100%

9
William Schmidt 
Center

FY/14
State & 
County 
Funded

$600,000 
Systemic Upgrades: 
HVAC

Condensate Piping Infrastructure Replacement

Final Completion 
(Closeout 
Approval 
Requested)

kmuse@pgcps.org 06/14/17 09/28/18 100%

9
William Schmidt 
Center

FY/14
State & 
County 
Funded

$552,250 
Systemic Upgrades: 
HVAC

Air Conditioning Initiative (ACI) ‐ The request is to 
install a central air conditioning in the entire 
1956/1959 main school building by installing 
variable refrigerant air flow conditioning in the 
rooms, roof mounted energy recovery units, etc.

Final Completion 
(Closeout 
Approval 
Requested)

kmuse@pgcps.org 06/14/17 10/30/17 100%
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9
William Schmidt 
Center

FY/18
State & 
County 
Funded

$27,002,000 
New Schools & 
Modernizations

Replacing 44,300 s.f. and renovation of 22,433 s.f., 
as well as demolition of 12,445 s.f. / Major 
Renovation and Modernization ‐ Project will meet 
or exceed LEED standards; increase student 
capacity; and accommodate special needs 
students. 

Design cfloeck@pgcps.org 06/01/22 11/15/24 0%

2 William Wirt MS FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 11/14/16 02/13/17 98%

2 William Wirt MS FY/20
State & 
County 
Funded

$84,455,000 
New Schools & 
Modernizations

Demolition and Replacement Project ‐ The facility 
will be replaced to improve the existing building 
conditions and increase capacity to a maximum of 
1200 students.

In Construction henry2.lewis@pgcps.org 07/05/21 01/12/24 7%

5 Woodmore ES FY/20
County 
Funded

$120,000 Abatement Asbestos Flooring

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 07/13/20 08/31/20 100%

4 Woodridge ES FY/16
County 
Funded

$36,735 Code Corrections

Upgrade Grease Trap Code Violation Correction 
Project ‐ This project is required due to non‐
compliance of existing grease trap to meet current 
WSSC regulatory code requirements.

Final Completion 
(Closeout 
Approval 
Requested)

sunday.owolabi@pgcps.org 07/11/16 07/22/16 98%

4 Woodridge ES FY/18
State‐ASP 
Funded

$83,584 
Systemic Upgrades: 
Electrical

Generators

Final Completion 
(Closeout 
Approval 
Requested)

david.ballinger@pgcps.org 06/14/18 12/21/18 100%

4 Woodridge ES FY/19
County 
Funded

$2,161,000 
Systemic Upgrades: 
HVAC

HVAC / Replace 1954 ‐1994 HVAC equipment, 
including all convectors, cabinet unit heaters in the 
kitchen, multi‐purpose room AHU and RTUs 2, 3, 
and 4, modify RTU 6 and RTU 7 for fresh air input, 
and install a new controls system.

Design 
Procurement

ricardo.garcia@pgcps.org  06/27/22 09/05/22 0%

4 Woodridge ES FY/21
County 
Funded

$99,970 Playgrounds Playground ‐ PreK, K‐2, 3‐6

Final Completion 
(Closeout 
Approval 
Requested)

louis.underwood@pgcps.org 11/27/20 03/31/21 100%

5 Yorktown ES FY/15
County 
Funded

$85,000 Abatement

Asbestos Ceiling Tile Replacement / This project 
provides funding for the abatement and 
replacement of 12,000 sq. ft. of asbestos ceiling 
tiles.

Final Completion 
(Closeout 
Approval 
Requested)

alex.baylor@pgcps.org 04/01/15 08/20/15 100%
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Prince George's County Public Schools
STATUS OF CAPITAL PROJECTS

May 2, 2022

Board 
District School Name Fiscal 

Year
Funding 
Source

Total 
Funding 
Amount

Project Type Project Description Current Status/ 
Phase Project Manager/ POC Construction 

Start Date

 Substantial 
Completion 

Date

Construction 
Percentage 
Complete

5 Yorktown ES FY/17
State & 
County 
Funded

$639,000 
Exterior 
Door/Window 
Upgrades

Systemic ‐ Exterior Storefront System, Exterior 
Doors Replacement: total of 17 single and 5 double 
doors to be replaced. Also includes demolishing 
the existing storefront system, removing all related 
debris and installing new aluminum storefront 
system.

Substantially 
Complete

rexie.fernando@pgcps.org 08/13/18 02/22/19 98%

5 Yorktown ES FY/19
County 
Funded

$175,000 
Systemic Upgrades: 
Life‐Safety

Fire Alarm System for entire 47,855 building

Final Completion 
(Closeout 
Approval 
Requested)

pg_daniel.marks@pgcps.org 07/12/21 01/07/22 100%

5 Yorktown ES FY/22
County 
Funded

$152,803 Parking Lots Parking Lot Upgrade In Construction pg_daniel.marks@pgcps.org 06/27/22 08/19/22 0%

Additional questions? Email us at capital.programs@pgpcps.org

PROJECT PHASES
Planning ‐ Project plans are documented, the project deliverables and requirements are defined with stakeholders and reviewing agencies, and the project schedule is created.
Scope Development ‐ A comprehensive scope suitable for design or design‐build procurement is being developed for the approved project.
Design Procurement ‐ Services are being solicited for architectural/engineering services to complete design documents.
Design ‐ Project is being designed by the Architect/Engineer and going through the necessary review & approval processes.
Contractor Procurement ‐ Construction services are being solicited.
In Construction ‐ The construction work is awarded to a Contractor and preconstruction (e.g., material ordering) and/or active construction is underway.
Substantial Completion ‐ Construction work is sufficiently completed with all requisite inspections & approvals obtained for use and/or occupancy.
Final Completion (Closeout Approval Requested) ‐ Project manager has fully accepted contract work AND punchlist/corrective work is 100% complete; any required trade permits/inspections are 100%  approved; applicable operating manuals, as‐builts & warranty 
information are on hand; and, final payment is approved.
Financially Closed Out ‐ Project is 100% complete and closeout approval is confirmed by the Fiscal Analyst.
Pending PM Assignment ‐ Project is awaiting completion of the formal PM assignment process. 
Cancelled ‐ Projects in this category have been officially cancelled with requisite governing bodies/approving agencies.
On Hold ‐ Projects in this category are On Hold until resolution to budget or scope constraints is identified and supplemental funding or formal cancellation is fully approved.
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