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Introduction 

This study represents a comprehensive analysis for the future development of a new Center 
for Visual and Performing Arts (CVPA) for Suitland High School that best meets the needs 
of the students, staff and community and delivers on the goals and program requirements 
set forth by Prince George’s County Public Schools.  This study includes consideration of 
two distinct properties, the existing Suitland High School Campus and nearby Suitland 
Town Center, and analyzes the value and limitations these sites impose upon the proposed 
solutions. Design options were developed to consider scenarios for both sites as well as 
four different programming scenarios on those two sites. Analysis and evaluation were 
then assessed on each option to consider its ability to deliver on the vision, and to establish 
goals and spatial requirements of the educational specifications.  The result of the study 
is a comparison of the relative costs of each of the options, as well as and the advantag-
es and disadvantages of each option developed by the design team, in consultation with 
Prince George’s County Public Schools and the Executive Steering Committee. This report 
will provide Prince George’s County Public Schools (PGCPS) an essential tool to aid them 
in making a highly informed and confident determination on the best approach to address 
the unique needs of Suitland High School CVPA and its community.

John Cescini     Prince George’s County Public Schools
Elizabeth Chaisson   Prince George’s County Public Schools 
Monique Davis    Prince George’s County Public Schools
Mark Fossett    Prince George’s County Public Schools
Monica Goldson    Prince George’s County Public Schools 
Anita Lambert    Prince George’s County Public Schools
Deanna Newman    Prince George’s County Public Schools
Ronald Skyles    Prince George’s County Public Schools
Wesley Watts    Prince George’s County Public Schools

Betty Francis    County Executive Office
Thomas Himler    County Executive Office
  
Shawn Benjaminson   Adtek Engineering 
Kristy Price    Grimm + Parker Architects
Melissa Wilfong    Grimm + Parker Architects
Kieran Wilmes    Grimm + Parker Architects 

Executive Steering Committee Team List
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History and Context
Prince George’s County Public Schools (PGCPS), one of the nation’s 25 largest school dis-
tricts, has 208 schools and centers, more than 130,000 students and nearly 19,000 employ-
ees. Under the leadership of CEO Dr. Kevin M. Maxwell, the school system serves a diverse 
student population from urban, suburban and rural communities located in the Washington, 
DC suburbs. PGCPS is nationally recognized for innovative programs and initiatives that pro-
vide students with unique learning opportunities, including arts integration, environmental 
and financial literacy, and language immersion.

At the heart of PGCPS’ arts integration initiative is The Center for Visual and Performing Arts 
(CVPA), a county-wide arts magnet program that currently resides in an annex building on 
the Suitland High School campus in Suitland, MD.  The existing CVPA facility is approximately 
75,925 GSF, serving an enrollment of 350 students for the 2016-2017 academic year.  The 
CVPA program is comprised of small-scaled learning communities centered around the fol-
lowing disciplines:

• Dance
• Instrumental Music
• Choral Music
• Theatre
• Media Arts
• Visual Arts

CVPA offers students the opportunity to pursue the arts and academics at the highest levels 
of high school rigor.  The program boasts a 100% graduation rate and a 98% college accep-
tance/attendance rate.  Additional information from the Suitland HS/CVPA website:

The Center for Visual and Performing Arts (CVPA) is a rigorous four-year high school arts 
program created and funded by Prince George’s County Public Schools to provide interested 
and highly-motivated high school students with pre-professional training in Dance, Music, 
Theater, Media and the Visual Arts.  CVPA students are from throughout Prince George’s 
County, and are selected through an application 
and audition process.

Once selected, students declare an arts major 
and complete up to twenty credits in the arts 
while concurrently meeting their academic high 
school requirements at Suitland High School.  
This level of rigor and artistry is rewarded each 
year when graduating students are awarded mil-
lions in scholarship monies and go on to attend 
some of the most prestigious conservatories 
and universities.

Today, alumni of CVPA are working among some of the most respected arts organizations 
such as The Alvin Ailey Dance Company, The Royal Ballet and Broadway, and are exhibited 
in some of the world’s most exclusive galleries. 

The Center for the Visual and Performing Arts (CVPA) currently operates as a school-within-
a-school at the Suitland High School campus.  CVPA holds most of their arts electives in 
the Suitland “annex” building, which was the previous junior high school, located across 
the football field from the main Suitland High School building.  The annex is in poor condi-
tion and does not suit the specific and diverse demands of the various arts programs.  Not 
all of the core academic courses are housed in the annex, requiring CVPA students to be 
shuttled between the main building and the annex multiple times during the school day.   

Suitland High School is scheduled to receive a full renovation with planning to begin in 
FY2017.  Drew-Freeman Middle School, also located on the SHS campus, is scheduled for 
a full renovation with planning to begin in FY2019.   One of the goals of the Suitland High 
School renovation/replacement project is to expand the capacity of the CVPA program 
from 350 students to 500. Currently, the arts electives have an average class size of 14 
students, suggesting that with appropriate facilities, there is potential for expansion with-
out a major increase in the number of arts-related teaching stations.   

Culture Keepers mural  at Suitland CVPAphoto courtesy Suitland  CVPA website
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Goals/Purpose
The purpose of this options analysis is to analyze multiple options for replacement of the 
existing Suitland High School Center for Visual and Performing Arts (CVPA), and arrive at a 
recommendation that will enable Prince George’s County Public Schools to proceed with a 
feasibility study focused on one or more preferred solutions.

PGCPS has identified two properties for this study that are both capable of housing the new 
CVPA building: the existing Suitland High School campus and the new Suitland Town Cen-
ter, which has been recently masterplanned for redevelopment.  These properties offer two 
completely unique and diverse approaches to accommodating the CVPA program; this study 
endeavors to compare and contrast potential concepts on each site to enable PGCPS and 
its stakeholders to make informed decisions and value judgments on how to proceed with a 
detailed feasibility study required to initiate the design phase of this new project.

In addition, PGCPS was interested in testing different curriculum delivery models within the 
CVPA program itself as part of this study.  CVPA currently operates full-day arts program 
where students take arts classes in the SHS annex building and have access to their remain-
ing required core and elective classes in the main Suitland High School building.  The design 
team was charged with exploring both full-day and half-day models for the arts program with-
in the context of the options analysis, as well as a full-day model co-located with the existing 
Suitland High School. This exploration allowed for testing different programming models at 
the same time as investigating the two different available sites.  Ultimately, the following pro-
gramming scenarios were established to provide a framework for the options to be studied 
at each of the two project sites:

Option 1 -  CVPA Comprehensive High School (Full Day)
• Stand-alone high school building with a full day program
• All graduation requirements for CVPA students achieved in one comprehensive HS 

building
• Detached from Suitland High School on the SHS campus or at Suitland Town Center

Option 2 - CVPA Specialty High School (Half Day)
• Stand-alone high school building with a half day program
• CVPA students get core academic requirements at ‘home’ school
• CVPA students transported from home school in AM and PM sessions
• No sharing of resources with Suitland HS
• Detached from Suitland High School on the SHS campus or at Suitland Town Center

Option 3 - CVPA Co-Located w/ Suitland HS (Full Day)
• Connected high school building with a full-day program
• Attached to existing Suitland High School
• CVPA program shares SHS’ large public and program spaces such as gym, dining, 

and media
• Must reside on the SHS campus, no Suitland Town Center option

Option 4 – Community Arts Center @ Suitland Town Center
• Does not provide program space specific to CVPA
• Fulfills the programmatic intent of the original Suitland Town Center masterplan
• Performance, display and live/work space for professional artists
• Owned and operated by Prince George’s County (not PGCPS)
• Mentorship and partnership opportunities with CVPA @ SHS site

During initial stakeholder meetings, project goals were established to help guide the devel-
opment of the concept options.  These goals also helped to establish the criteria by which 
each of the options would be analyzed in order to arrive at an informed recommendation 
at the conclusion of the study: 

• Maximize opportunities for Arts Integration
• Provide appropriate balance of required program areas across options
• Create a community presence along Silver Hill Road
• Deliver optimal relationships between program elements
• Explore connections between CVPA students and professional artists @ Town Cen-

ter

Culture Keepers mural  at Suitland CVPA
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Methodology/Process
In order to thoughtfully investigate the proposed options and achieve the established goals 
in a relatively short available time frame, a focused and rigorous methodology was required 
to keep the process on-track.  The first, and perhaps most critical step, was assembling a 
group of diverse stakeholders that represent the wide spectrum of perspectives requiring a 
voice in this study including: planners, architects, educators, curriculum coordinators, arts 
specialists, and county administrators.  The following steps were followed in this process, 
allowing engagement from stakeholders at each critical phase:

• Research + Investigation – Existing data and information for both sites and all 
existing buildings was collected and analyzed.  The design team performed a site 
walk and toured each building on the Suitland High School campus impacted by the 
study. Masterplan information for the proposed Suitland Town Center was obtained, 
reviewed and formatted.  The design team performed a detailed site analysis of both 
sites to highlight the various constraints and optimal buildable area (see Section 2).

• Identify Goals – Expectations were set for the Options Analysis by establishing the 
specific parameters of each option scenario as well as initial goal-setting and evalu-
ative criteria for the final analysis and recommendations.

• Program Verification – Starting with the educational specifications provided by 
PGCPS, program requirements for CVPA were reviewed in detail for each of the pro-
gramming scenarios identified on the onset of the study.  Meetings were held with 
arts and curriculum leadership to confirm space adequacy and program relation-
ships.  A graphic program was developed for each planning option providing a con-
sistent kit of parts for investigation on each site (see Appendix C).

• Benchmarking + Precedent Research – A graphic library was compiled to pro-
vide representative and inspirational images from peer institutions and projects that 
contain similar program elements and site conditions.  These images were paired 
with each relevant option within the study to help convey the appropriate scale and 
presence of potential design solutions on the different sites (see Section 3).

• Develop Conceptual Options – Initial concepts were developed for each scenario 
using the established kit of parts based on the approved graphic programs.  Scaled 
2D site plans and 3D blocking and stacking diagrams were used to convey building 
and site relationships and presented by the design team. 

• Review + Refinement – Multiple review meetings were held with PGCPS and the 
Executive Steering Committee to review concept options at each design iteration.  
The design team presented options, gathered feedback from all stakeholders and 
presented revised graphics to convey required changes and updates. The total 
number of options grew as a result of these meetings, as stakeholders identified 
new options and site planning possibilities that resulted from the process and dis-
cussions (see Section 3). 

• Cost Estimates – A cost estimate model was built to compare the anticipated 
building and site construction costs and overall project costs of each option.  Ex-
ceptional costs were identified and priced to demonstrate the major cost differen-
tiators that were unique to each option (see Section 4).

• Evaluation + Recommendation – Once the refined versions of each concept 
option were reached, and an evaluation matrix was created to compare the options 
against uniform criteria.  Advantages and disadvantages, organized into site and 
building categories, were documented and reviewed with PGCPS and the expand-
ed stakeholder group.  The results of this evaluation lead to the recommendations 
in the Executive Summary (see page 18).

Culture Keepers mural  at Suitland CVPA
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Option 1A 

Site Suitland High School

Program Full Day Comprehensive

Number of levels 3

Total Area 133,147 gsf

Total Cost $73,018,545

Option 1B 

Site Suitland Town Center

Program Full Day Comprehensive

Number of levels 6

Total Area 145,426 gsf

Total Estimated Construction Cost $75,736,777

Option 1C 

Site Suitland Town Center

Program Full Day Comprehensive

Number of levels  3

Total Area 145,426 gsf

Total Estimated Construction Cost $75,127,777

Option 1D  

Site Suitland Town Center

Program Full Day Comprehensive

Number of levels 2

Total Area 145,426 gsf

Total Estimated Construction Cost $74,975,527

Option 2A 

Site Suitland High School

Program Half Day Specialty

Number of levels  1

Total Area 83,390 gsf

Total Estimated Construction Cost $45,850,856

Option 2B 

Site Suitland Town Center

Program Half Day Specialty

Number of levels  4

Total Area 94,669 gsf

Total Estimated Construction Cost $50,014,786

Option 3

Site Suitland High School

Program                                          Full Day Co-located at Suitland High School

Number of levels  2

Total Area 107,380 gsf

Total Estimated Construction Cost $60,464,608

Option 4 

Site Suitland Town Center

Program Artist Live/Work

Number of levels  4

Total Area 122,000 gsf

Total Estimated Construction Cost $36,395,406
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Recommendations
As a result of the final stakeholder meeting, the Executive Steering Committee arrived at 
two alternate paths in their recommendation for the replacement of the CVPA building.  The 
recommendation resulted in preferred options for each of the two project sites: Option 3 
was preferred for the Suitland High School site and Option 1D was preferred for the Suitland 
Town Center site.  Each of these preferred options demonstrated the most advantages and 
least disadvantages for their respective sites.  Additionally, these options both represented 
optimal value for the programs included for each property based on the cost estimate.

Option 3 at the Suitland High School site achieved many of the major goals established for 
the project: a strong community presence, maximizing opportunities for arts integration, and 
optimal program adjacencies.  The co-location strategy between Suitland High School and 
the new CVPA allows for a shared parking lot and main entrance between the two buildings 
as well as shared access to the Suitland HS gym, media and dining for CVPA students result-
ing in less new building construction and a lower cost.  The configuration of Option 3 allows 
for minimal impact to the existing SHS building, and leaves the most green space remaining 
on the existing site.  The simple, linear arrangement of the Option 3 plan provides clear circu-
lation paths, vibrant and active frontage, strong supervision and program relationships, and 
results in optimal solar orientation for most instructional spaces.

As PGCPS plans to create a new campus masterplan for the entire Suitland High School site, 
which will include investigation of modernization and replacement of Drew-Freeman Middle 
School, Suitland High School, the auditorium, CTE wing, and CVPA annex, it remains likely 
that Option 3 will not proceed forward as shown in the current concept.  It is recommended 
that the new masterplan incorporate the findings and conclusions of this Options Analysis 
and that a new full-day CVPA building be investigated in co-location with the new, and re-
imagined Suitland High School concept.

Option 1D at the Suitland Town Center site presented the greatest potential for the “wow 
factor” that Prince George’s County hopes to achieve with the new Town Center masterplan.  
With a prominent corner site at the intersection of Silver Hill Road and Suitland Road, Option 
1D has the opportunity to be a beacon for education and the arts, with dynamic programs 
and spaces activating the street fronts and helping to create a vibrant new Town Center.  
Option 1D arises as the most desirable solution for the CVPA program at the Town Center 
site, as it allows for the Arts Center from the original Town Center masterplan to be built, 
thus creating desirable arts integration possibilities and synergies between professional art-
ists-in-residence and the nearby CVPA students.

It should be noted that above recommendations require further investigation as part of the 
upcoming Suitland High School Feasibility Study process.  

2

Existing Conditions   
Introduction      
Site Analysis      
 Suitland HS Site
 Suitland Town Center Site
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existing conditions 2 existing conditions

0    200’  400’
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Suitland Metro Station

U.S. Census Bureau

Silver Hill Rd

Pennsylvania Ave
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VICINITY MAP

CVPA

Suitland
H.S.

Drew-Freeman
M.S.

Introduction

Two potential project sites were identified for consideration by PGCPS for this Options Anal-
ysis; the existing Suitland High School campus and the masterplanned Suitland Town Center 
site.  Both of these properties are located along the north side of Silver Hill Road between 
Pennsylvania Avenue and Suitland Road in the Suitland area of Prince George’s County, MD.

Silver Hill Road (MD Route 458) is a main thoroughfare that links the Suitland Metro Station, 
the US Census Bureau and the surrounding Suitland neighborhoods.  In their 2006 Suit-
land Mixed-Use Town Center Concept Plan, the Maryland-National Capital Park and Planning 
Commission identified the Silver Hill Road corridor as part of the “boulevard development” 
zone, due to the road’s central location and potential for high-visibility development (see 
diagram below).  

The design team gathered existing file data and records available for the Suitland High School 
site as well as current masterplan information for the Suitland Town Center property, which 
is still in the planning and early design phases.  The following section includes the existing 
conditions narratives and site analysis diagrams resulting from this preliminary research.  
Further research and data collection is recommended to provide more accurate base site 
information for the next Feasibility Study phase.

from approved  Suitland Mixed-Use Town Center Development Plan Publication

www.ppgplanning.org 



22 Suitland High School CVPA - Options Analysis 23Suitland High School CVPA - Options Analysis  /

existing conditions 2 existing conditions
Suitland Town Center

The Suitland Town Center site is part of a comprehensive masterplan developed by the 
Prince George’s County Redevelopment Authority, occupying a 28-acre property north of 
the intersection of Silver Hill Road and Suitland Road.  The masterplan includes a variety of 
residential, commercial and mixed-use buildings including: 3-story townhouses, multi-family 
housing, senior housing, ground-level retail, structured parking, an arts center and central ur-
ban park/skating rink.  One of the main goals established for the new Suitland Town Center 
is to “encourage attractive and compatible mid-rise, mixed-use buildings along Silver Hill and 
Suitland Roads to create a distinctive and viable town center”.

The 0.7-acre arts center site was originally identified as the only Town Center parcel for con-
sideration in the CVPA Options Analysis.  Upon further discussion with representatives from 
the Prince George’s County Executive’s office, additional sites were identified to be investi-
gated within and adjacent to the current Town Center masterplan to help activate the Silver 
Hill Road corridor and achieve the overall development goals.  Two additional sites were 
added to the investigation of the Town Center parcels considered for the new CVPA building: 
one in the prominent corner of Silver Hill Road and Suitland Road (2.1 acres) as well as the 
neighboring site to the northwest (2.4 acres).

site  ANALYSISsite  ANALYSIS

BUILDABLE AREA
.7  ACRES

BUILDABLE AREA
2.4  ACRES

BUILDABLE AREA
2.1  ACRES

I

H

0       50’  100’            200’

SUITLAND
town 

center

LEGEND
A - 5-Story Mixed-Use Residential

B - Ground Floor Retail

C, D, E, F, G - 3-Story Townhouse Units

J - Parking Garage

H - Artist Live/Work Per formance+Residential

I - Covered Skating Rink and Urban Park

K - Senior Housingfrom approved  Suitland Mixed-Use Town Center Development Plan Publication www.ppgplanning.org 
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existing conditions 2 existing conditions
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Introduction
The Suitland High School campus is a 24.5-acre property owned by Prince George’s County 
Public Schools bound by Silver Hill Road to the south, Brooks Drive to the west and Pennsyl-
vania Avenue to the northeast.  The property is accessed from the south at signaled intersec-
tion at Silver Hill Road and Royal Plaza Drive, and two driveway entrances from Brooks Drive; 
the property is not currently accessible from Pennsylvania Avenue.  

The site currently houses five educational buildings owned and operated by PGCPS: Suit-
land High School (SHS), the SHS auditorium, SHS Career and Technology Wing, CPVA annex 
building, and Drew-Freeman Middle School (DFMS).  The buildings are connected by a series 
of driveways and parking areas, with athletic fields located in the southwest corner of the 
site and between SHS and the CVPA annex building.  The optimal buildable area identified in 
the site analysis is the southwest athletic fields which serve DFMS.  For the purposes of this 
study, these fields are shown to be relocated to the site of the existing CVPA annex building 
(to be demolished once the replacement CVPA building is complete) at the north end of the 
site.  

Site Conditions

Sanitary Sewer
The site is serviced by three 8” sanitary sewers. One is located at the northern end of the 
property. There is an existing on-site manhole (on the west side of the 50-yardline of the 
football field) with an invert elevation of 269.00, and surface elevation of 279.37. The other 
connection point is within Silver Hill Road. This manhole has an invert elevation of 262.91 
and a surface elevation of 272.88. Lastly, there is an existing sewer within Brooks Drive, the 
lowest point is at the intersection with Homer Avenue. This structure has an invert elevation 
of 261.75, and surface elevation of 272.06.

Water Service
There are waterlines in both Silver Hill Road and Brooks Drive. The line in Silver Hill is a 24” 
main. The lines in Brooks Drive vary from 20” to 6”. WSSC typically does not allow for service 
connections from lines over 16”, based on this requirement, we should assume that the con-
nection will be within Brooks Drive.

Environmental
• No Wetlands
• Site is within the Oxon Run watershed. There is a very small portion of the site at the 

intersection of Silver Hill Road, and Royal Plaza Drive that is within the Henson Creek 
watershed.

• Soils – the southern portion of the site (south of the football field) is comprised of C and 
D soils. The football field, per the USDA soil survey is comprised of A soils (well draining). 
These ‘A’ soils will serve as prime opportunity for infiltrating of stormwater.

• No on-site Marlboro Clays
• No FEMA floodplain
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existing conditions 2 existing conditions

Zoning
Site is zoned R-55; northern two properties are R-18C
R-55 Setbacks:
• Front: 65’
• Side: 8’
• Rear: 20’
• Max height: 35’

R-18C Setbacks:
• Front: 30’
• Side: 10’
• Rear: 20’
• Max height: 40’

Overhead Utilities
There are overhead utility lines located along the property line between Suitland High School 
and Drew-Freeman Middle School. A berm with chain link fence is located directly beneath 
the lines.

Existing Buildings

The Suitland High School campus is comprised of five structures listed and described below. 
Existing building floor plans can be found in Appendix D of this document.

Suitland High School
Suitland High School is a two-story, 344,875 square foot facility located on a 24.5-acre site 
close to MD Route 458 and MD Route 4 (Pennsylvania Avenue) in Forestville, MD.  The orig-
inal building was constructed in 1951 and additions were constructed in 1964, 1982, and 

Existing Suitland High School - Main Entrance

Existing Suitland High School - Main Entrance Lobby

Suitland High School - Existing overhead utility lines, berm, and fence

Suitland High School Campus

1983 and 1986 (auditorium) with major renovation performed in 1984, 2007 (FY07 Sci-
ence Renovation - 7,673 GSF) and 2008 (FY08 Science Renovation - 7,600 GSF). The main 
building is 250,194 GSF., not including the CTE wing and separate auditorium described 
below.

The main entrance is on the south facade facing Silver Hill Road. The finished floor eleva-
tion is approximately five feet above the adjacent grade, and there are stairs and a ramp 
from the drive aisle to the entrance. The entrance lobby is adjacent to the administrative 
suite. The building is o-shaped with a central courtyard.
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Existing Suitland High School Auditorium

Existing Suitland High School Auditorium

Existing Suitland High School Auditorium Entry Lobby

Suitland High School Campus

Existing Suitland High School Auditorium - Main Entrance

Auditorium
Annabelle Ferguson Auditorium is a 20,829 square foot facility that was constructed in1986 
and is a separate structure that is not physically connected to Suitland High School. It is lo-
cated to the south of the high school building, across from Suitland’s main entrance. There is 
a covered walkway that leads students and staff from Suitland High School to the auditorum 
side entrance doors.   

The main public entrance to the auditorium is understated and located at the opposite end of 
the building from Suitland High School, directly off of Silver Hill Road.

The west facade contains a large mural by Brazilian resident artist Alexandre Keto, entitled 
“Decade of People of Afro Descent.” completed in June 2016. 
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Existing Suitland High School - CVPA Annex Building

Suitland High School Campus

Existing CVPA Annex Building - Multi-purpose Room

Existing Suitland CVPA Annex Building - Dance Studio

Existing Suitland CVPA Annex Building - Visual Art Rooms

Existing Suitland CVPA Annex Building - corridor murals

CVPA Annex
The Annex building is a 2-story, 75,925 square foot facility with six (6) portable classrooms 
approximately 24’ x 36’ each. It was built in1956 with no additions or major renovations
and does not comply with ADA Accessibility Guidelines. Originally designed as a PGCPS ju-
nior high school, the Annex was re-purposed as the home for the Center for Visual and Per-
forming Arts (CVPA) in 1986.

Interior corridors of the school contain artistic murals created by the Prince George’s African 
American Museum and Culture Center at North Brentwood “Culture Keepers” afterschool 
program, completed in 2013. The exterior contains additional smaller murals by Alexandre 
Keto and the Culture Keepers program.
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existing conditions 2 existing conditions

Parking
The majority of parking for Suitland High School is located in the front of the building along 
Silver Hill Road. The front lots are mostly utilized by visitors and students. Additional staff 
parking is located to the west side of the building and along the perimeter. There is also 
a small parking lot adjacent to the CTE wing. The parking lot at the rear of Suitland High 
School is fenced off because it is difficult to monitor and secure for students. Car drop off 
is located at the main entrance. Handicap spaces are available near the main entry and at 
the front of the auditorium. There are approximately 200 parking spaces for the high school 
available on site.

The CVPA Annex building has a parking lot with 44 striped spaces for staff and students 
including two handicap spaces. Additionally, cars park in unmarked spots along the perim-
eter of the building and in the paved area adjacent to the portable classrooms.

A large staff parking lot is located on the rear of Drew-Freeman Middle School, and is 
utilized by both middle school and high school staff members. Visitors typically park in the 
bus loop or at the rear of the building.

Circulation
All car and bus traffic for Suitland High School, Suitland Auditorium, Suitland CTE pro-
grams, and the Suitland CVPA Annex enter from Silver Hill Road. Car and bus traffic for 
Drew-Freeman Middle School has a separate entrance on Brooks Drive.

CTE wing
The Jesse J. Warr Vocational Center is a 1-story 73,852 square foot addition to the main high 
school building constructed in 1982. This houses the school’s Technical Academy, a voca-
tional program offering different areas of training for eleventh and twelfth graders seeking 
career and technical education for entrance into the working world upon graduation from 
high school.

Drew-Freeman Middle School
Drew-Freeman Middle School is a three-story, 142,413 square foot facility located on the 
Suitland High School campus. Originally built in 1960 as LaReine High School, a former all-
girls’ catholic school, PGCPS purchased the building in 1995 and repurposed the building as 
a public middle school.   No additions have been constructed.  

Drew-Freeman Middle School and bus loop

CTE wing entrance Cosmetology Classroom

Suitland HS Drop off (arking lot to the right) Suitland HS parking and service
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existing conditions 2 existing conditions

Corner of Brooks Drive and Silver Hill Road (DFMS Softball Fields)

Suitland High School bus parking

Building Services
Suitland High School service and loading area is located at the north west corner of the 
building. The mechanical room is located on the first floor and the kitchen is located directly 
above it with a ramp servicing it from the exterior. The Auditorium service and loading is 
located on its north east corner. There is also an exterior mechanical enclosure on the north 
side of the auditorium, across from the main entrance to Suitland High School. The CTE wing 
is serviced separately from the main high school building and contains multiple loading areas 
to support its programs. The CVPA Annex does not have a designated loading or service area.

Bus Transportation
Suitland High School currently utilizes sixty (60) buses per day to transport students to the 
school. The buses enter from Silver Hill Road and proceed to drive the perimeter of the 
building around the CTE wing until they reach the parking lot at the rear of the high school. At 
dismissal, all sixty buses proceed from the rear parking lot back to Silver Hill Road. 

Suitland HS loading and service

The CVPA utilizes eighteen (18) buses that enter from Silver Hill Road and proceed to the 
current CVPA Annex building located on the North side of the building. These buses may or 
may not drop of students at Suitland High School en route to the CVPA.

Drew-Freeman Middle School has its own separate bus loop at the front of its building. 

A shuttle bus operates between Suitland High School and the CVPA to offer transportation 
options for students between the two buildings, however, many students elect to walk 
between CVPA and SHS along the athletic fields

Athletic Fields
Suitland High School has a football field with running track, a baseball field, and a softball 
field at the north side, between it and the CVPA Annex. There are also tennis courts located 
on the north side of the CTE wing. Drew-Freeman Middle School has two softball fields 
and a soccer field between it and Silver Hill Road. The CVPA and CTE programs utilize the 
Suitland High School fields.
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Descriptions of Options   

Option 1A - Full Day Comprehensive, SHS Campus 
Option 1B - Full Day Comprehensive, Town Center 
Option 1C - Full Day Comprehensive, Town Center
Option 1D - Full Day Comprehensive, Town Center 
Option 2A - Half Day Specialty HS, SHS Campus 
Option 2B  - Half Day Specialty HS, Town Center 
Option 3 - Full Day Comprehensive, Co-located SHS
Option 4 - Arts Center at Town Center 
Comparison of Options    
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The concept options in this study explores four distinct programming scenarios for the CVPA 
program at two sites - Suitland High School and the Suitland Town Center. The proposed pro-
gram area summary, graphic program and educational specifications for each option can be 
found in the Appendix sections of this report.  Each option includes the following information 
for comparison:

• Summary text
• Overall site plan
• Aerial 3D view of overall site
• Blocking and stacking diagram to show program relationships and relative building 

scale
• Precedent images to convey overall building scale and unique interior and exterior 

features and character
• Advantages and Disadvantages of each option (refer to chart at the end of Section 3 

for side-by-side comparison of all options)

Options 1A, 1B, 1C, 1C, and 1D -  CVPA Comprehensive High School (Full Day)
A stand-alone comprehensive high school, inclusive of the CVPA program, located on the 
Suitland HS site or at the Suitland Town Center. This facility includes all academic and sup-
port spaces required for a 500-student high school program. When located at the Suitland 
High School site, it is a detached building, sharing the site program only with the existing 
high school.

Options 2A and 2B - CVPA Specialty High School (Half Day)
A stand-alone high school inclusive of the specialized arts spaces within the CVPA program. 
Includes administrative and required support spaces but excludes academic spaces, gym-
nasium, dining and media.  Students would complete core academic requirements at their 
home high school and be transported to CVPA for half of the school day for their arts classes. 
This building located either at the Town Center site or a freestanding building at the Suitland 
High School site that shares no program resources with the existing high school.

Mural by Alexandre Keto at Suitland HS Auditorium

Option 3 - CVPA Co-Located w/ Suitland HS (Full Day)
CVPA program and all associated spaces are co-located with the modernization/additions 
to Suitland HS. This building is directly attached to Suitland High School and shares large 
public and program spaces such as gym, dining, and media.

Option 4 – Community Arts Center @ Suitland Town Center
This building is located on the Town Center site only and would be owned and operated 
by Prince George’s County Government. It includes performance, display space and live/
work residences for professional artists, consistent with the original masterplan. This envi-
ronment lends itself to advantageous partnership and mentoring opportunities with CVPA 
students. 
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Suitland High School Campus

SILVER HILL ROAD

BROOKS DRIVE

HOMER AVENUE

DREW FREEMAN MIDDLE SCHOOL

EX. SUITLAND HIGH SCHOOL

EX. SHSAUDITORIUM

SHARED BUS LOOP

P

SERVICE

Aerial Image © Google
0     100’     200’

AERIAL  3-D

SITE  PLAN

N

SITE STATS                 
CVPA parking: 69
Suitland HS parking: no change
CVPA buses: shared loop/DFMS
Suitland HS buses: no change
Fields: (2) softball fields relocated 

SUITLAND
HIGH

SCHOOL 1a

Aerial Image © Google

Option 1A is a stand-alone full-day comprehensive high school for the CVPA program, 
located on the Suitland HS site. This facility includes all academic and support spaces 
required for a 500+ student high school program. 

• Main entrance and parking on Brooks Drive
• Dance  and music wing activates Silver Hill Road 
• Combined bus loop with Drew-Freeman Middle School allows for green space 

shared between the two schools
• 3 Story Visual Arts, Academic, and Science wing
• Stand-alone, self contained building
• Central courtyard can be used for outdoor learning
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Suitland High School Campus

Visual & Performing Arts
Academic Classrooms

LEGEND 

Administration
Building Services
Vertical Circulation
Circulation

Media Center
Food Services
Physical Education

N

GEORGE WASHINGTON CARVER CENTER FOR ARTS &  TECHNOLOGY,  G+P

precedent
gallery space

BLOCKING +  STACKING DIAGRAM

precedent
ARTS & TECHNOLOGY HIGH SCHOOL

Advantages
SITE
Does not impact existing SHS operations, parking and 
buses

Does not impact existing utilities at SHS site

Convenient ground level service/loading access

Allows for Option 4

Provides multipurpose field close to CVPA gym

CVPA presence on Silver Hill Road

Separates car and bus traffic

BUILDING
Provides optimal program adjacencies

Ideal solar orientation for instructional spaces

Clear circulation paths, good for supervision

Optimizes oportunities for arts integration

Disadvantages
SITE
Requires relocation of (2) DFMS softball fields

Largest building footprint

Shared bus loop with DFMS
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Suitland Town Center

AERIAL  3-D
N

suitland
town 

center

1b

SITE STATS                 
CVPA parking: requires garage
Suitland HS parking: no change
CVPA buses: no bus stacking
Suitland HS buses: no change
Fields: no fields on site

0     100’     200’

SITE  PLAN

cincinnati  contemporary arts center,  zaha hadid

photograph by Roland Halbe

precedent
URBAN ARTS CENTER
vertical arts center
196’  height

Option 1B is a stand-alone full-day comprehensive high school for the CVPA program, 
located on the Town Center site currently designated as “Arts Center”. This facility 
includes all academic and support spaces required for a 500+ student high school 
program. 
• Main entrance facing civic center park
• Parking structure across the street connected by walkways/bridges on the 2nd and 

3rd floors
• Floors 4 and 5 have a smaller footprint, creating rooftop terraces for green roof and 

outdoor learning spaces
• Performace support spaces (storage, dressing rooms, set construction) are located 

on the basement level
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Suitland Town Center

BLOCKING +  STACKING DIAGRAM

N

STRATHMORE ARTS CENTER,  G+P

precedent
VERTICAL ARTS CENTER
75’  SOUTH FACADE
GARAGE CONNECTION

Visual & Performing Arts
Academic Classrooms

LEGEND 

Administration
Building Services
Vertical Circulation
Circulation
Media Center
Food Services
Physical Education
Small Auditorium

guthrie  theater minneapolis,  jean nouvel

precedent
VERTICAL ARTS CENTER
168’  height
GARAGE CONNECTION

Advantages
SITE
Does not impact existing SHS operations, 
parking and buses

Does not impact existing utilities at SHS site

Does not impact existing DFMS softball fields

BUILDING
Optimal connection between Town Center 
and CVPA students

Optimizes oportunities for arts integration

Disadvantages
SITE
No on-site parking, requires garage w/ bridge

No fields accessible from school

Limited bus queuing adjacent to school

Service and loading access required at 
multiple levels

Does not allow for Option 4

CVPA does not have presence on Silver Hill 
Road

BUILDING
6-story building is most difficult to operate 
and supervise

Limited ability to provide desired program 
adjacencies

Tall floor-to-floor heights required to stack 
programs

Additional sound isolation required

Additional fire stairs, passenger and freight 
elevators required
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Suitland Town Center

1c

SUITLAND
town 

center

SITE STATS                 
CVPA parking: requires garage
Suitland HS parking: no change
CVPA buses: no bus stacking
Suitland HS buses: no change
Fields: no fields on site

0     100’     200’

SITE  PLAN
Option 1C is a stand-alone full-day comprehensive high school for the CVPA program, 
located on the Town Center site on the property across the street from the designated 
“Arts Center” site.  This facility includes all academic and support spaces required for a 
500+ student high school program. 

• Main entrance on Suitland Town Center Blvd
• Nearby parking structure, does not require a bridge
• Ground loading and service from Chelsea Way
• Central courtyard to be used for outdoor learning
• The 3rd Floor has a smaller footprint, creating rooftop terraces for green roof and 

outdoor learning spaces
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Suitland Town Center
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LEGEND 
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Circulation
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precedent
DYNAMIC PARKING GARAGE

precedent
ARTS COURTYARD
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Advantages
SITE
Does not impact existing SHS operations, parking and buses

Does not impact existing utilities at SHS site

Does not impact existing DFMS softball fields

CVPA presence on Silver Hill Road

Ground loading and service from Chelsea Way

BUILDING
2nd Most desirable educational option on Town Center site

Optimal connection between Town Center and CVPA students

Optimizes oportunities for arts integration

Does not require bridge to parking garage

Disadvantages
SITE
No on-site parking, requires garage

No fields accessible from school

Limited bus queuing adjacent to school

Does not allow for Option 4

BUILDING
Reduced ability to provide desired 
program adjacencies

Tall 1st floor-to-floor height required to 
stack programs

Requires service elevator to dining on 2nd 
floor
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Suitland Town Center

1D

SUITLAND
town 

center

PARKING 

GARAGE

AERIAL  3-D
N

SITE STATS                 
CVPA parking: requires garage
Suitland HS parking: no change
CVPA buses: no bus stacking
Suitland HS buses: no change
Fields: no fields on site

0     100’     200’

SITE  PLAN
Option 1D is a stand-alone full-day comprehensive high school for the CVPA program, 
located on the corner of the Town Center site. This facility includes all academic and 
support spaces required for a 500+ student high school program. 

• Main entrance on Suitland Town Center Blvd
• Corner lot with facades on both Silver Hill Road and Suitland Road
• Adjacent parking structure, does not require a bridge
• Ground loading and service from alley 
• Allows for Option 4 to be built per original Town Center masterplan
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Suitland Town Center

montgomery college performing arts center,  smith group

nevan arts centre,  grafton architects

photograph by Ros Kavanagh

precedent
ARTS CENTER CORNER SITE

precedent
ARTS CENTER CORNER SITE

N
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Circulation
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BLOCKING +  STACKING DIAGRAM

Advantages
SITE
Does not impact existing SHS operations, 
parking and buses

Does not impact existing utilities at SHS site

Does not impact existing DFMS softball fields

Allows for Option 4, with direct adjacency for 
CVPA at Town Center

CVPA presence on Silver Hill Road and Suitland 
Rd

Ground level loading and service from alley

BUILDING
Most desirable educational option on Town 
Center site

Does not require a bridge to adjacent parking

Optimal connection between Town Center, 
professional artists, and CVPA students

Optimizes oportunities for arts integration

Disadvantages
SITE
No on-site parking, requires garage

No fields accessible from school

Limited bus queuing adjacent to school

BUILDING
Reduced ability to provide desired 
program adjacencies

Tall 1st floor-to floor height required to 
stack programs

Requires service elevator to dining on 
2nd floor
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Suitland High School Campus
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SITE STATS                 
CVPA parking: 69
Suitland HS parking: no change
CVPA buses: 24
Suitland HS buses: no change
Fields: 2 softball fields relocated

0     100’     200’

SUITLAND
HIGH

SCHOOL 2a

SITE PLAN
Option 2A is a stand-alone half-day comprehensive high school for the CVPA program, 
located on the Suitland HS site. Includes administrative and required support spaces, 
but excludes academic spaces, gymnasium, dining and media.

• Stand-alone, 1-story building
• Main entrance and parking on Brooks Drive
• Dance and music wing activates Silver Hill Road 
• Adjacent green space can be used for outdoor learning
• All program spaces are on one floor
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Suitland High School Campus

umbc center for performing arts AND HUMANITIES  BUILDING,  G+P

precedent
PROMINENT DANCE STUDIOS

BLOCKING +  STACKING DIAGRAM

N

Visual & Performing Arts

LEGEND 

Administration
Building Services
Vertical Circulation
Circulation

Advantages
SITE
Does not impact existing SHS operations, 
parking and buses

Does not impact existing utilities at SHS site

Convenient service/loading access

Allows for Option 4

CVPA presence on Silver Hill Road

Separates CVPA car and bus traffic

BUILDING
Provides optimal program adjacencies

Ideal solar orientation for most instructional 
spaces

Clear circulation paths, good for supervision

Limited program allows for 1-story building  
with no elevator needed

Disadvantages
SITE
Requires relocation of (2) Drew-Freeman 
(DFMS) softball fields

Requires significant bussing from remote 
home schools

Does not allow for arts integration with core 
academic classes
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Suitland Town Center

2B

SUITLAND
town 

center

SITE STATS                 
CVPA parking: requires garage
Suitland HS parking: no change
CVPA buses: no bus stacking
Suitland HS buses: no change
Fields: no fields on site

PARKING

GARAGE

AERIAL  3-D
N
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SITE  PLAN
Option 2B is a stand-alone half-day comprehensive high school for the CVPA 
program, located on the Town Center site.  Includes administrative and required 
support spaces but excludes academic spaces, gymnasium, dining and media.

• 3-story building with basement level; 4 floors total
• Main entrance facing civic center park
• Parking structure across the street connected by walkways/bridges on the 2nd 

and 3rd floors
• Floor 3 has a smaller footprint, creating rooftop terraces for green roof and 

outdoor learning spaces
• Performace support spaces (storage, dressing rooms, set construction) are 

located on the basement level
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Suitland Town Center
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Disadvantages
SITE

No on-site parking, requires garage w/ 
bridge

Requires significant bussing from 
remote home schools

Limited bus queuing adjacent to school

Does not allow for Option 4

Service and loading requires access at 
multiple levels

CVPA does not have presence on Silver 
Hill Rd

BUILDING
4-story building more difficult to 
operate and supervise

Limited ability to provide desired 
program adjacencies

Tall floor-to-floor heights required to 
stack programs

Requires additional sound isolation

Does not allow for arts integration with 
core academic classes

Advantages
SITE
Does not impact existing SHS 
operations, parking and buses

Does not impact existing utilities at 
SHS site

Does not impact existing DFMS 
softball fields

BUILDING
Optimal connection between Town 
Center and CVPA students
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Suitland High School Campus
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SITE STATS                 
CVPA parking: 78
Suitland HS parking: Same amount, 
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CVPA buses: 24
Suitland HS buses: exit @ Brooks 
Drive
Fields: 2 softball fields relocated

0     100’     200’

SITE  PLAN
The Option 3 CVPA program and all associated spaces are co-located with the modern-
ization/additions to Suitland HS.

• Combined main entrance and parking for CVPA and SHS on Brooks Drive
• Main facade fronts Silver Hill Road
• Bus Loop and event parking from Silver Hill Road
• New gallery and lobby connects to existing main entrance and SHS auditorium
• CVPA shares large program spaces with the existing Suitland High School
• Configuration may change based on feasibility study for modernization/replace-

ment of existing Suitland High School
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Suitland High School Campus
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NAdvantages
SITE
Leaves most green space at corner/street

Minimal impact to existing SHS building

Convenient service/loading access

Allows for Option 4

CVPA presence on Silver Hill Road

Separates CVPA car and bus traffic

Separates SHS car and bus traffic

Shared parking and main entrance between 
CVPA and SHS

BUILDING
Provides optimal program adjacencies

Ideal solar orientation for instructional spaces

Clear circulation paths, good for supervision

Optimizes opportunities for arts integration

Shared access to SHS gym, dining, media for 
CVPA students

Minimal impact to existing SHS building

Convenient access to SHS Auditorium for CVPA 
students

Disadvantages
SITE
Requires relocation of 2 DFMS softball fields

Requires diversion of SHS buses on to  
Brooks Drive

Requires relocation/burial of existing 
overhead power
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Suitland Town Center
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precedent
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Advantages
Provides connection between professional 
artists and CVPA students

Does not impact existing SHS operations, 
parking and buses

Does not impact existing utilities at SHS site

Disadvantages
BUILDING
Does not address CVPA educational needs

Option 4 is a county-operated Arts Center Program at the Town Center Site.  The ground 
floor includes performance and gallery space accessible by the public to activate the 
street-fronts and engage the central plaza.  Upper floors provide artists with affordable, 
flexible space large enough for living and working. 

• Adds dynamic energy and life to the heart of the Town Center community
• Space for resident and visiting artists
• Public venues to include performance and display spaces for visual arts, theater, 

music and dance
• Provides mentorship and engagement opportunities for CVPA students and the 

community



71Suitland High School CVPA - Options Analysis  /

comparison of options 3
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The chart on the following page provides a basis for comparison between options, listing 
the advantages and disadvantages for each option organized in site and building catego-
ries.  The criteria listed were developed to address the goals established at the onset of 
the study.  Additional criteria resulted from reviews by PGCPS and the Executive Steering 
Committee.  This comparison of all options studied provided the source for the recommen-
dations noted in the Executive Summary of this report.

George Washington Carver Center For Arts & Technology

 
OPTION 1A OPTION 1B OPTION 1C OPTION 1D OPTION 2A OPTION 2B OPTION 3 OPTION 4

ADVANTAGES FULL-DAY @ SHS SITE FULL-DAY @ TOWN CENTER FULL-DAY @ TOWN CENTER FULL-DAY @ TOWN CENTER HALF-DAY @ SHS SITE HALF-DAY @ TOWN CENTER FULL-DAY, COLOCATED @ SHS ARTS CENTER TOWN CENTER

   Site

Does not impact existing SHS 
operations, parking and buses

Does not impact existing SHS 
operations, parking and buses

Does not impact existing SHS 
operations, parking and buses

Does not impact existing SHS 
operations, parking and buses

Does not impact existing SHS 
operations, parking and buses

Does not impact existing SHS 
operations, parking and buses

Shared parking and main entrance 
between CVPA and SHS

Does not impact existing SHS 
operations, parking and buses

Does not impact existing utilities at 
SHS site

Does not impact existing utilities 
at SHS site

Does not impact existing utilities 
at SHS site

Does not impact existing utilities at 
SHS site

Does not impact existing utilities at 
SHS site

Does not impact existing utilities at 
SHS site

Minimal impact to existing SHS building Does not impact existing 
utilities at SHS site

Provides multipurpose field close to 
CVPA gym

Does not impact existing DFMS 
softball fields

Does not impact existing DFMS 
softball fields

Does not impact existing DFMS 
softball fields

Does not impact existing DFMS 
softball fields

Leaves most green space at corner/street

Allows for Option 4 Allows for Option 4, with direct 
adjacency for CVPA at Town Center

Allows for Option 4 Allows for Option 4

CVPA presence on Silver Hill Road CVPA presence on Silver Hill Road CVPA presence on Silver Hill Road 
and Suitland Rd

CVPA presence on Silver Hill Road CVPA presence on Silver Hill Road

Convenient ground level service/
loading access

Ground loading and service from 
Chelsea Way

Ground level loading and service from 
alley

Convenient ground level service/
loading access

Convenient ground level service/loading 
access

Separates car and bus traffic Separates CVPA car and bus traffic Separates SHS & CVPA car & bus traffic

   Building

Provides optimal program 
adjacencies

2nd most desirable educational 
option on Town Center site

Most desirable educational option on 
Town Center site

Provides optimal program adjacencies Provides optimal program adjacencies

Ideal solar orientation for instructional 
spaces

Does not require bridge to parking 
garage

Does not require a bridge to adjacent 
parking

Ideal solar orientation for most 
instructional spaces

Ideal solar orientation for most 
instructional spaces

Clear circulation paths, good for 
supervision

Optimal connection between 
Town Center and CVPA 

Optimal connection between Town 
Center and CVPA 

Optimal connection between Town 
Center, professional artists & CVPA

Clear circulation paths, good for 
supervision

Optimal connection between Town 
Center and CVPA

Clear circulation paths, good for 
supervision

Provides connection between 
professional artists and CVPA 
students

Optimizes opportunities for arts 
integration

Optimizes opportunities for arts 
integration

Optimizes opportunities for arts 
integration

Optimizes opportunities for arts 
integration

Optimizes opportunities for arts 
integration

Limited program allows for 1-story 
building  with no elevator needed

Minimal impact to existing SHS building

Convenient access to SHS auditorium for 
CVPA students

Shared access to SHS gym, dining, media 
for CVPA students

DISADVANTAGES

   Site

Largest building footprint No on-site parking, requires 
garage with bridge

No on-site parking, requires garage No on-site parking, requires garage No on-site parking, requires garage 
with bridge

Requires relocation/burial of existing 
overhead power

Requires relocation of (2) DFMS 
softball fields

No fields accessible from school No fields accessible from school No fields accessible from school Requires relocation of (2) DFMS 
softball fields

No fields accessible from school Requires relocation of (2) DFMS softball 
fields

Shared bus loop with DFMS Limited bus queuing adjacent to 
school

Limited bus queuing adjacent to 
school

Limited bus queuing adjacent to 
school

Limited bus queuing adjacent to 
school

Requires diversion of SHS buses on to  
Brooks Drive

Does not allow for Option 4 Does not allow for Option 4 Does not allow for Option 4

CVPA does not have presence on 
Silver Hill Road

CVPA does not have presence on 
Silver Hill Road

Service and loading access 
required at multiple levels

Requires significant bussing from 
remote home schools

Requires significant bussing from 
remote home schools

  Building

Limited ability to provide desired 
program adjacencies

Reduced ability to provide desired 
program adjacencies

Reduced ability to provide desired 
program adjacencies

Limited ability to provide desired 
program adjacencies

Does not address CVPA 
educational needs

Tall floor-to-floor heights required 
to stack programs

Tall 1st floor-to-floor height 
required to stack programs

Tall 1st floor-to-floor height required 
to stack programs

Tall floor-to-floor heights required to 
stack programs

Additional fire stairs, passenger 
and freight elevators required

Requires service elevator to dining 
on 2nd Floor

Requires service elevator to dining on 
2nd Floor

Does not allow for arts integration with 
core academic classes

Does not allow for arts integration w/ 
core academic classes

Additional sound isolation 
required

Additional sound isolation required

6-story building is most difficult to 
operate and supervise

4-story building more difficult to 
operate and supervise
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cost estimate4

The chart on the following page is a cost model developed to provide a comparative cost 
analysis between the options studied.  Construction costs include building and site costs for 
each option based on FY2017 state funding data, with adjustments made for site costs.  Ex-
ceptional costs were identified and priced to demonstrate the major cost differentiators that 
were unique to each option.  Project costs include multipliers, contingencies and services 
anticipated for each option to assist PGCPS in long term budgeting.  Notes are provided to 
clarify the basis and source of each cost model item.

COST ESTIMATE
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NOTES ON CONSTRUCTION COSTS
1. Building areas based on Area Summary gross square footage (see Appendix)
2. Building and site costs based on FY2017 PSCP - Section X: Past and Projected School Construction 

Costs
3. Site costs for Town Center site reduced from state formula to account for redcued site areas, but 

provides contingency for shoring, foundation, utility work that may be required
4. Buliding costs for Option 4 include typical $282/sf for new construction + arts program premium 

for ground floor only; upper floors based on $160/sf for live/work housing
5. Escalation Costs based on 4% per year; assumes 1 year for Feasbilitiy Study/Maspterplan + 1 year 

for Design Services + 1 year to midpoint of construction (2020)

NOTES ON PROJECT COSTS
1. Misc. project costs include LEED fees and services, commissioning, geotechnical analysis, survey 

and other similar services not included elsewhere

NOTES ON  EXCEPTIONAL COSTS
1. Parking garage costs based on $25,000/space; assumes 120’x180’ footprint yielding 60 spaces per level
2. Initial 75 parking spaces in garage are included in Exceptional Costs to align with approx. number of 

spaces provided at SHS site, per program
3. Additional  parking spaces in garage provided to optimize at-grade access on multiple floors for school 

operations are excluded from Exceptional Costs
4. Total  # parking garage spaces: Option 1B - 6 levels, 360 spaces; Option 1C - 3 levels, 180 spaces; Option 

1D - 3 levels, 180 spaces; Option 2B - 4 levels, 240 spaces)
5. Bridges to garage based on 70’ dimension across Suitland Town Center Boulevard
6. Demolition of existing CVPA based on 75,925 gsf takeoff from existing CAD files provided by PGCPS.  

Area does not include six (6) portable classrooms
7. Relocation of existing fields assumes 2 softball fields with natural turf, fencing, and bleachers to be relo-

cated at site of existing CVPA Annex Building, once demolished
8. Acoustical separation is an allowance for potential acoustical and structural treatment required to 

achieve optimal STC ratings between program elements 

OPTION 1A OPTION 1B OPTION 1C OPTION 1D OPTION 2A OPTION 2B OPTION 3 OPTION 4

RATE FULL-DAY @ SHS SITE FULL-DAY @ TOWN CENTER FULL-DAY @ TOWN CENTER (ALT) FULL-DAY @ TOWN CENTER (ALT) HALF-DAY @ SHS SITE HALF-DAY @ TOWN CENTER FULL-DAY,CO-LOCATED @ SHS ARTS CENTER @ TOWN CENTER

OVERALL AREA (GSF) 133,147 145,426 145,426 145,426 82,390 94,669 107,390                                                 122,000 

New Construction ($/SF) $282  $                                                    282  $                                                    282  $                                                    282  $                                                    282  $                                                    282  $                                                    282  $                                                    282  $282 (1st floor) + $160 (2-4) 

Premium for arts-focused program 10%  $                                         3,754,745  $                                         4,101,013  $                                         4,101,013  $                                         4,101,013  $                                         2,323,398  $                                         2,669,666  $                                         3,028,398  $                                            860,100 

Subtotal Building Costs  $                                      41,302,199  $                                      45,111,145  $                                      45,111,145  $                                      45,111,145  $                                      25,557,378  $                                      29,366,324  $                                      33,312,378  $                                      23,241,000 

Site Construction (% of Bldg Cost) 19% 8% 8% 8% 19% 8% 19% 8%

Subtotal Site Costs  $                                         7,847,418  $                                         3,608,892  $                                         3,608,892  $                                         3,608,892  $                                         4,855,902  $                                         2,349,306  $                                         6,329,352  $                                         1,859,280 

Total Building + Site Costs  $                                      49,149,617  $                                      48,720,037  $                                      48,720,037  $                                      48,720,037  $                                      30,413,280  $                                      31,715,630  $                                      39,641,730  $                                      25,100,280 

Parking garage (75 spaces per PGCPS) $25k/sp  $                                         1,875,000  $                                         1,875,000  $                                         1,875,000  $                                         1,875,000 

Parking garage (Add'l spaces, excluded costs) $25k/sp  $                                         7,125,000  $                                         2,625,000  $                                         2,625,000  $                                         4,125,000 

Bridges to parking garage $150/sf  $                                            210,000  $                                            105,000 

Demolition of existing CVPA $8/sf  $                                            608,000  $                                            608,000  $                                            608,000 

Relocation of DFMS fields  $                                            600,000  $                                            600,000  $                                            600,000 

Acoustical separation between programs 2%  $                                       902,222.90  $                                       902,222.90  $                                       902,222.90  $                                       587,326.48 

Premium for freight + passenger elevators  $                                            525,000  $                                            210,000  $                                            210,000  $                                            315,000 

Connection to existing building  $                                            250,000 

Relocation of overhead electrical lines  $                                            600,000 

1/2 Day Transportation/Operations costs (TBD)

Subtotal Exceptional Costs  $                                         1,208,000  $                                         3,512,223  $                                         3,092,223  $                                         2,987,223  $                                         1,208,000  $                                         2,777,326  $                                         2,058,000  $                                                        -   

TOTAL CONSTRUCTION COSTS  $                                      50,357,617  $                                      52,232,260  $                                      51,812,260  $                                      51,707,260  $                                      31,621,280  $                                      34,492,956  $                                      41,699,730  $                                      25,100,280 

Construction Management Fee 10%  $                                   5,035,761.73  $                                   5,223,225.97  $                                   5,181,225.97  $                                   5,170,725.97  $                                   3,162,127.98  $                                   3,449,295.62  $                                   4,169,972.98  $                                   2,510,028.00 

Construction Contingency 6%  $                                   3,021,457.04  $                                   3,133,935.58  $                                   3,108,735.58  $                                   3,102,435.58  $                                   1,897,276.79  $                                   2,069,577.37  $                                   2,501,983.79  $                                   1,506,016.80 

Furniture & Equipment Costs 8%  $                                         4,028,609  $                                         4,178,581  $                                         4,144,981  $                                         4,136,581  $                                         2,529,702  $                                         2,759,436  $                                         3,335,978  $                                         2,008,022 

Misc. Project Costs 2%  $                                         1,007,152  $                                         1,044,645  $                                         1,036,245  $                                         1,034,145  $                                            632,426  $                                            689,859  $                                            833,995  $                                            502,006 

A/E Services 7%  $                                   3,525,033.21  $                                   3,656,258.18  $                                   3,626,858.18  $                                   3,619,508.18  $                                   2,213,489.59  $                                   2,414,506.93  $                                   2,918,981.09  $                                   1,757,019.60 

Escalation Costs 12%  $                                   6,042,914.07  $                                   6,267,871.17  $                                   6,217,471.17  $                                   6,204,871.17  $                                   3,794,553.58  $                                   4,139,154.74  $                                   5,003,967.58  $                                   3,012,033.60 

TOTAL PROJECT COSTS  $                                      73,018,545  $                                      75,736,777  $                                      75,127,777  $                                      74,975,527  $                                      45,850,856  $                                      50,014,786  $                                      60,464,608  $                                      36,395,406 

Notes on Construction Costs 1

2

3

4

5

Notes on Exceptional Costs 1

2

3

4

5

6

7

8
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 Escalation Costs based on 4% per year; assumes 1 year for Feasbilitiy Study/Maspterplan + 1 year for Design Services + 1 year to midpoint of construction (2020) 

 Bridges to garage based on 70' dimension across Suitland Town Center Boulevard  

 Demolition of existing CVPA based on 75,925gsf takeoff from existing CAD files provided by PGCPS.  Area does not include six (6) portable classrooms 

 Relocation of existing fields assumes 2 softball fields with natural turf, fencing, and bleachers to be relocated at site of existing CVPA Annex Building, once demolished 

 Base Construction Costs include one standard passenger elevator for multi-floor options.  Options requiring additional passenger elevators and freight elevators required are included in Exceptional Costs.   

SUITLAND HIGH SCHOOL CVPA - COST ESTIMATE  draft 01.24.17

 Building Areas based on Area Summary gross square footage (see Appendix) 

 Building and Site costs based on FY2017 PSCP - Section X: Past and Projected School Construction Costs 

 Site Costs for Town Center site reduced from state formula to account for redcued site areas, but provides contingency for shoring, foundation, utility work that may be required 

 Parking garage costs based on $25,000/space; assumes 120'x180' footprint yielding 60 spaces per level 

CONSTRUCTION COSTS

EXCEPTIONAL COSTS

PROJECT COSTS

 Buliding Costs for Option 4 include typical $282/sf for new construction + arts program premium for ground floor only; upper floors based on $160/sf for live/work housing 

 Initial 75 parking spaces in garage are included in Exceptional Costs to align with approx. number of spaces provided at SHS site, per program 

 Additional  parking spaces in garage provided to optimize at-grade access on multiple floors for school operations are excluded from Exceptional Costs  

 Total  # parking garage spaces: Option 1B - 6 levels, 360 spaces; Option 1C - 3 levels, 180 spaces; Option 1D - 3 levels, 180 spaces; Option 2B - 4 levels, 240 spaces) 

 Acoustical separation is an allowance for potential acoustical and structural treatment required to achieve optimal STC ratings between program elements   

9. Base Construction Costs include one standard passenger elevator for multi-floor options.  
Options requiring additional passenger elevators and freight elevators required are included in 
Exceptional Costs. 

10. Elevators assumes traction machine room-less passenger and freight units, based on $45k/stop 
for passenger and $60k/stop for freight elevators

11. Connection to existing building provides allowance for logistics and phasing measures
12. Overhead powerlines based on $75k/utility pole to be relocated underground
13. Transportation costs include additional bussing required to trasport CVPA students to and from 

half-day programs to their home school (PGCPS to provide)
14. Additional operations and staffing costs necessary for half-day programs may be required and 

must be considered in overall cost comparison between options (value is TBD)

Dr. Henry Wise High School Auditorium
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Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 

Options Analysis Study for the Location of the Center for the Visual and 
Performing Arts 

Background 
 
The Center for the Visual and Performing Arts (CVPA) currently operates as a school-within-school 
at Suitland High School.  The SY2015 enrollment was 350 students across six disciplines - 
instrumental and choral music, theater, dance, media arts, and visual arts.  CVPA holds most of their 
arts electives in the Suitland ‘annex’ which was the previous junior high school located across the 
football field from the main building.  The annex is in poor condition and not well-designed for the 
arts program.  Not all of the core academic courses are housed in the annex, requiring CVPA 
students to move between the main building and the annex during the school day.   
 
Suitland High School is scheduled to receive a full renovation with planning to begin in FY2017. 
Drew- Freeman Middle school adjacent to the high school, is also scheduled for a full renovation 
with planning to begin in FY2019.   One of the goals of the Suitland renovation/ replacement project 
is to expand the capacity of the CVPA program from 350 students to 500. Currently the arts electives 
have an average class size of 14 students suggesting that, with appropriate facilities, there is 
potential for expansion without a major increase in the number of arts-related teaching stations.   
The feasibility study will consider three options for the modernization/replacement of facilities for the 
CVPA:  
 

• Stand-alone, full-day comprehensive CVPA high school either on the Suitland HS campus or 
another site to be determined 

o All arts electives and academic classes required for graduation will be taken on site 
o Core facilities will include dining and food services, athletic facilities, and 

administration 
 

• Co-location of CVPA  within a comprehensive high school on the Suitland HS campus 
o All arts electives and basic academic classes required for graduation will be taken in 

the ‘academy’. 
o Core facilities will be shared and include dining and food services, athletic facilities, 

main auditorium, and some electives will be shared with Suitland HS comprehensive 
program. 

o The CVPA will have its own entry, administration and interior circulation. 
 

• Stand-alone, half-day CVPA Center on the Suitland HS campus or another site to be 
determined 

o All arts electives will be taken at the center but students will take their academic 
classes at their ‘home school’. 

o Core facilities will include performance and display venues and a small 
administration.   

o Other uses of the building in the evenings, weekends, and summers may maximize 
its community presence. 
 

Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
General Planning Considerations 
 
Entry 
 
From the parking and walking access areas, all visitors should be able to identify a ‘single point of 
entry’ to the school.  If co-located with Suitland HS, there must be a separate entrance for the CVPA 
students and visitors.  The lobby should be directly accessible to the CVPA performance and display 
spaces (excluding the main auditorium). 
 
Cafeteria (Stand-alone comprehensive school only) 
 
The cafeteria will be multi-purpose and may be the ‘heart’ of the building offering an open space for 
meetings, receptions, dinner theater, etc. 
 
Community Use  
 
It is assumed that the community will use the building for recreation, meetings and educational 
functions. Security during these times is important. The architect will zone the building for flexible 
after-hours use, and note both active and passive security measures. 
 
Media Center (Stand-alone comprehensive school only) 

 
The media center may house the school district’s music library and should have two functional areas 
with one area accessible to staff and community when the school is closed.   
 
Site 
 
Parking for staff and visitors should be located near the Center entrance.  The number of spaces 
varies by option (35-70).  Parking for events may include temporary pervious areas and should 
accommodate the largest capacity venue. 
 
An outdoor performance area is desirable but the stage should be covered and have electrical 
outlets, and lighting and sound capability. 
 
Traffic and Circulation 
 
All areas should be clearly identified. It is best to use signage, curb striping and other pavement 
markings to direct parent pick-up/drop-off lanes and to prohibit unauthorized vehicles from entering 
the school bus loops. Signage and curb stops for parking spaces shall be provided by the contractor. 
 
Sufficient stacking space will be provided to prevent congestion of busy streets. 
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Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
Capacity Calculation 
 
This draft educational specification outlines the requirements for a 500 student Center for Visual and 
Performing Arts stand-alone facility.   Spaces that will be shared with the comprehensive school for 
the school-within-school option are highlighted in Red.  Option 3 (Arts Center) will include the arts 
electives only - exceptions will be noted). 
 
Table 1 shows the breakout of classrooms by subject area.  The following assumes 20:1 in arts 
electives and 25:1 in the academic classes.  The State Rated Capacity assumes that classrooms will 
be used 85% of the school day.    
 

Graduation Requirements  
 
 All students graduating from a 
State of Maryland School must 
have 4 Carnegie Units (CU) in 
English and Math, and 3 each in 
Social Studies and Science. They 
will need 1 unit each in the fine 
arts and technology education plus 
.5 PE and .5 Health credits. Final 
selection includes either 2 credits 
of a world language or 2 credits of 
advanced technology education 
and 3 credits in electives OR 4-9 
credits by successfully completing 
a State-approved career & 
technology. 
                                                                    
The Center for the Visual and Performing Arts operates an extended school day to allow students to 
receive focused instruction in their area of concentration.  Class sizes are smaller than the district 
average and individual instruction/tutoring is common.  In addition, because the arts elective 
classrooms are underutilized early in the day, more classrooms are needed to accommodate the 
students in the extended format. 

Capacity Summary 

 Regular 
Program 

Carn. Units 
Required 

Classrooms 
Required 

Classrooms 
Proposed 

English 4 4 4 
Math 4 4 4 
Social Studies 3 3 3 
World Lang. 2 2 2 
Science 3 3 3 
Fine Arts 1 1 18 
Foundations of 
Technology 1 1 1 
PE/Health 1 1 2 
CTE/Electives 2-3 3 0 
   21 22 37 

  # of 
Rooms 

# Students/ 
Room 

State Capacity 

Core Academic Classrooms/Studios (English 4; 
Math 4; Social Studies 3; World Lang 2;  Health 1) 14 25 350 

Science Labs 3 25 75 
Foundations of Technology/STEAM 1 25 25 
Physical Education  1 25 25 

Academic Courses   475/@85% 403 
Performing Arts (Band/Orchestra/Choral) 5 20-40 150 
Visual Arts 7 20 140 
Drama  2 20 40 
Dance 3 20-30 70 
Communication Arts  1 20 20 

Fine Arts Electives    420 

Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
Space Requirements for Center for the Visual and Performing Arts 
Space Requirements Summary 

 

* assumes shared auditorium   
 
Visual and Performing Arts Academy 
Academic Core Area Space Requirements 

Space Design Guideline Comments 
 Qty. S.F. Total  

Academic Classrooms/ Learning 
Studios 

14 800 11,200 English, Math, Social Studies, 
World Language 

Collaborative Learning Areas/ 
Commons (5%) 

varies 100-200 900 Independent and informal learning 
areas 

Outdoor Performance Area varies 100-1000 0  

Science Classroom/ Lab 
- Biology Lab/Chemistry 

3 1,400 4,200  

Science Prep 
Chemical Storage 

1 
1 

200 
50 

250   

Small Group Instruction/ Alternative 
Education/ Resource Room 

1 450 450  

STEAM Lab/Computer Lab 1 1,600 1,600  

Lockers/ Student (110% of capacity)   0  

Total    18,600  

Base Required Space Square Footage 
  

Academic/Science/Support  18,600 
Administration 3,505 
Music/Performing Hall  15,635 
Visual Arts 13,150 
Drama/Black Box 5,090 
Dance 10,590 
Media Arts 2,450 
Core space for stand-alone school  
Media Center 4,140 
PE/Indoor   5,550 
Student Dining & Food Service 6,225 
Building Maintenance & Custodial Services 1,600 
Auditorium net difference (10,770 SF - 3,000 SF) 7,550 
Building Support Areas [corridors, bathrooms, storage, 
stairwells, elevators]   

 
31,000 

Total as a stand-alone school 
Total as school-within school 

Arts Center  

127,285 
96,147 
66,440 
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Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
 

Visual and Performing Arts Academy 
Administration Suite Space Requirements  

Space Design Guideline Comments 
 Qty. S.F. Total  

Lobby 1 500 500 Includes open gallery  
Reception/ Waiting Area 1 250 250  
Administrative Offices  4 120 480 Guidance 
Conference room 1 200 200  
Security Center/Office 1 150 150  
Staff Break Room 1 300 300  
Storage, Records 1 75 75  
Storage, Central Text Book 1 400 400 1,000 linear ft. shelving 
Telecom (Head End) Room 1 200 200 Could be near Media Center 
Toilet (adult) 1 50 50  
Central Workroom/admin storage 1 400 400 
Health Suite 1 500 500  

Total   3505  
 

Visual and Performing Arts Academy 
Performing Arts Space Requirements  
Space Design Guideline Comments 
 Qty. S.F. Total  
Music   0  
   Band Room 
- Instrument Storage/repair 

1 
2 

2,500 
500 

3,500  

   Orchestra Room 
- Instrument Storage 

1 
1 

2,000 
600 

2,600  

   Instrument Practice/Tutoring  Room 6 80 480 Glass in door 
   Percussion/Ensemble Practice 1 480 480 Glass in door 
   Music Office 1 400 400 Shared by five staff 
Choral/Piano Lab 
- Practice /tutoring 
- Storage 

1 
5 
1 

1,800 
64/80 
300 

2,475  
Glass in door 

Piano and Theory Lab 2 900 1,800 Keyboard and Computer 
County Music Library 1 900 900  
Performance Hall* 1 3,000 3,000 Seats 250 - retractable seating 

Subtotal   15,635  
*  If the option is just for an Arts Center, delete the performance hall and include a 500 seat 
theater with support spaces. (see small auditorium for details) 
  

Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
Visual and Performing Arts Academy 
Dance Space Requirements  

 
Visual and Performing Arts Academy 
Visual Arts Space Requirements 
 

Space Design Guideline Comments 
 Qty. S.F. Total  

Art Gallery 1 900 900 Lockable 
Graphic Arts 1 1,400 1,400 Also Communication Arts 
2D Art Studio 2 1400 2,800  
3D Art Studio  
- Kiln Room 
- Clay Prep 

1 1,600 
200 
250 

2,050  

Printmaking 1 1400 1,400  
Photography 
- Chemical room 
- Finishing room 
- Enlarging room 

1 1000 
200 
100 
700 

2,000  

Storage 5 varies 1,000  
Art History/Design 1 1200 1200 2D Art classroom 
Office/library 1 400 400  

Total   13,150  
 
 
 
 
 
 

Space Design Guideline Comments 
 Qty. S.F. Total  

Dance Studio 
- Entrance/staging 
-  

3 
3 

2,000 
180 

6,540 
 

 

Observation Deck 1 200-300 250  
Collaboration Instructional Space 1 400 400  
Costume storage 1 1000 1,000  
Locker rooms 2 varies  1,000 Est. 700 female/300 male 
Staff Office/lockers 1 varies 600  
Make-up /Dressing rooms 2 varies 600 Near auditorium (additional) 
Storage 1 200 200 Near auditorium stage 

Total   10,590  
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Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
 
 
Visual and Performing Arts Academy 
Drama /Theater Space Requirements 

Space Design Guideline Comments 
 Qty. S.F. Total  

Drama Classrooms 
- Storage 

2 
2 

900 
200 

2,000  
May be combined 

Black Box Theater 
- control room 
- storage (theater) 
- storage (dance) 
- office 

  2,300 
120 
400 
150 
120 

3,090 

 
Total    5,090  

*  If the option is just for an Arts Center, expand Black Box +1,000 SF to seat up to 250 patrons 
 
 
Visual and Performing Arts Academy 
Media Arts Space Requirements 

 
 
  

Space Design Guideline Comments 
 Qty. S.F. Total  

Media Classroom/Editing 
- Storage 

1 
 

1000 
200 

1,200  
 

Video Studio 
Audio Recording studio 
- control room 

 1 
1 
 

500 
500 
250 

1250 

Shared between audio and video 
Total    2,450  

Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
Visual and Performing Arts Academy (Stand-alone School only) 
Media Center Space Requirements 

Space Design Guideline Comments 
 Qty. S.F. Total  

Library Commons 
- Individual Research & Reading 
- On-Line Learning (Technology Hub) 

1  
2,000 
900 

2,900  

Office, Media specialist 1 200 200  
Staff Development 
   Conference rm./Professional library 

 
1 

 
800 

 
800 

 
 

Storage (Equipment) 1 200 200  
Toilet (Staff) 1 40 40  

Total   4,140  
 
 
 
Visual and Performing Arts Academy (Stand-alone School only) 
Physical Education Space Requirements 

Space Design Guideline Comments 
 Qty. S.F. Total  

Physical Education Lab 1 3,200 3,200  
Locker Room/ Showers 2 550 1,100 Male and female 
Offices (locker rm) 2 150 300  
Storage 2 varies 800  
Laundry 1 150 150  

Total   5,550  
 
 
Visual and Performing Arts Academy (Stand-alone School only) 
Student Dining & Food Service Space Requirements 

Space Design Guideline Comments 
 Qty. S.F. Total  

Cafeteria/Commons 1 250*2 3,750 Movable partitions; Cafeteria seating 
is 1/2 of student SRC 

Chair Storage 1 200 200  
Kitchen 1 1000 1000  
Office 1 150 150  
Serving Area 1 800 800  
Receiving  (Food Service)  1 200 200  
Toilet/ Locker area 1 125 125  

Total   6,225  
Educational specification shows an abbreviated specification for the kitchen.  The architect will work 
with the PGCPS food services to finalize design. 
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Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
Visual and Performing Arts Academy (Stand-alone School only) 
Maintenance & Custodial Space Requirements 

Space Suggestions Comments 
 Qty. S.F. Total  

Receiving 1 250 250  
Building Supervisor Office 1 150 150  
Custodial Storage 2 150 300  
Engineering Office 1 150 150  
Engineering Storage 1 250 250  
Outside Storage 1 200 200 Exterior maintenance equipment 
Toilet/Shower/Lockers 2 150 300  

Total   1,600  

 
Small Auditorium (Stand-alone options only) 
Space Design Guideline Comments 
 Qty. S.F. Total  
Auditorium  
      Lobby 

  5,000 
500 

 
In addition to circulation 

   Stage (including wing) 1 2800 2800  
   Make-up/Dressing Room 2 400 800  
   Scene Shop/storage 1 800 800  
   Sound and Light Control Room 1 250 250  
   Storage, Chair/Piano 1 250 250  
   Ticket Booth/Box Office 1 150 150 In lobby 

Total   10,550  
 
  

Suitland High School and CVPA Abbreviated Educational Specification 
 

Capacity Calculation 
 
For Planning Purposes the Comprehensive High School Requirements are below 
 
Comprehensive High School Space Requirements (Capacity 1500/Core 2000) 

Space Design Guideline Comments 
 Qty. S.F. Total  

Academic Classrooms/ Learning 
Studios/Labs/Common Areas 

   83,900  

Academic Support   2,880  
Special Education   6,840  
Administration/Guidance   10,295  
Health Suite   2,290  
Media Center    8,310  
Physical Education   28,300  
Dining and Food Services   15,250  
Visual and Performing Arts   8,000  
Maintenance and Custodial   2,800  
Corridors, Bathrooms, Mechanical   60,000  

Total    228,865   
 
 
Auditorium (Shared) 
Space Design Guideline Comments 
 Qty. S.F. Total  
Auditorium  
 

  11,744 SF ‘as is’ - seats up to 1,000; 
Includes 3,262 SF balcony 

   Lobby   0 SF ‘as is’ 
   Stage (including wing) 1 3,700 3,700 SF ‘as is’ 
   Make-up/Dressing Room 2 600 1200  
   Scene Shop/storage 1 800 800  
   Sound and Light Control Room 1 250 250  
   Storage, Chair/Piano 1 250 250  
   Ticket Booth/Box Office 1 150 150 In lobby 

Total   18,094  
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Prince Georges County Public Schools CENTER FOR VISUAL AND PERFORMING ARTS
Proposed Program

1/20/2017
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ACADEMIC CORE AREA
CLASSROOMS 1,624 12,100 12,100

CLASSROOMS/LEARNING STUDIOS 2 2 812 1624 50 14 14 800 11200 350 14 14 800 11200 350
COLLABORATIVE LEARNING AREAS 0 6 150 900 6 150 900
OUTDOOR PERFORMANCE AREA 0 1 0 0 1 0 0
LOCKER ROOMS (110%)

SCIENCE 6,816 4,900 4,900
LAB CLASSROOMS 4 4 1411 5644 100 3 3 1400 4200 75 3 3 1400 4200 75
PREP ROOM 4 228 912 1 200 200 1 200 200
CHEMICAL STORAGE 0 1 50 50 1 50 50
SMALL GROUP INSTRUCTION 1 260 260 1 450 450 1 450 450

STEAM LAB 1,137 1,600 1,600
LAB CLASSROOM 1 1 1137 1137 25 1 1 1600 1600 25 1 1 1600 1600 25

ADMINISTRATIVE SUITE
FRONT OFFICE 1,401 3,005 3,005

LOBBY 1 1401 1401 1 500 500 1 500 500
RECEPTION/WAITING 0 1 250 250 1 250 250
ADMINISTRATIVE OFFICES (GUIDANCE) 0 4 120 480 4 120 480
CONFERENCE ROOM 0 1 200 200 1 200 200
SECURITY CENTER/OFFICE 0 1 150 150 1 150 150
STAFF BREAK ROOM 0 1 300 300 1 300 300
STORAGE, RECORDS 0 1 75 75 1 75 75
STORAGE, CENTRAL TEXT BOOK 0 1 400 400 1 400 400
TELECOM ROOM 0 1 200 200 1 200 200
TOILET 0 1 50 50 1 50 50
CENTRAL WORKROOM/ADMIN ST 0 1 400 400 1 400 400

HEALTH SUITE 531 500 500
HEALTH SUITE 1 531 531 1 500 500 1 500 500

PERFORMING AND VISUAL ARTS
PERFORMING ARTS 8,991 17,160 17,160

BAND ROOM 1 1 2048 2048 30 1 1 2500 2500 30 1 1 2500 2500 30
INSTRUMENTAL STORAGE 1 727 727 2 500 1000 2 500 1000
ORCHESTRA ROOM 1 1 960 960 30 1 1 2000 2000 30 1 1 2000 2000 30
INSTRUMENT STORAGE 1 246 246 1 600 600 1 600 600
PRACTICE ROOMS 0 5 80 400 5 80 400
ENSEMBLE PRATICE ROOM 0 1 640 640 1 640 640
MUSIC OFFICE 1 150 150 1 400 400 1 400 400
CHORAL 3 1300 3900 0 1 1 1800 1800 30 1 1 1800 1800 30
PRACTICE ROOMS 0 4 80 320 4 80 320
STORAGE 0 1 300 300 1 300 300
PIANO AND THEORY LAB 1 960 960 0 2 2 900 1800 40 2 2 900 1800 40
COUNTY MUSIC LIBRARY 0 1 900 900 1 900 900
PERFORMANCE HALL 0 1 3000 3000 1 3000 3000
STAGE 0 1 1500 1500 1 1500 1500

9,345 13,150 13,150
ART GALLERY 1 983 983 1 900 900 1 900 900
GRAPHIC ART 1 1 1115 1115 20 1 1 1400 1400 20 1 1 1400 1400 20
2D ART STUDIO 1 1 1492 1492 20 2 2 1400 2800 40 2 2 1400 2800 40
3D ART STUDIO 1 1 1833 1833 20 1 1 1600 1600 20 1 1 1600 1600 20
KILN ROOM 0 1 200 200 1 200 200
CLAY PREP 0 1 250 250 1 250 250
PRINTMAKING 1 1 1151 1151 20 1 1 1400 1400 20 1 1 1400 1400 20
PHOTOGRAPHY 1 1 1137 1137 20 1 1 1000 1000 20 1 1 1000 1000 20
CHEMICAL ROOM 0 1 200 200 1 200 200
FINISHING ROOM 0 1 100 100 1 100 100
ENLARGING ROOM 1 199 199 1 700 700 1 700 700
STORAGE 1 469 469 5 200 1000 5 200 1000
ART HISTORY/DESIGN 1 1 966 966 20 1 1 1200 1200 20 1 1 1200 1200 20
OFFICE/LIBRARY 0 1 400 400 1 400 400

2,000 7,490 5,290
DRAMA CLASSROOM 2 2 1000 2000 40 2 2 900 1800 40 2 2 900 1800 40
STORAGE 0 2 200 400 2 200 400
BLACK BOX THEATER 0 1 4000 4000 1 2300 2300
BACK OF HOUSE 1 500 500 0 500 0
CONTROL ROOM 0 1 120 120 1 120 120
STORAGE (THEATER) 0 1 400 400 1 400 400
STORAGE (OFFICE) 0 1 150 150 1 150 150
OFFICE 0 1 120 120 1 120 120

UTILIZATION: 65% ACADEMIC, 50% CVPA

VISUAL ARTS

EXISTING CVPA CO-LOCATED WITH SUITLAND HS

DRAMA/THEATER 

UTILIZATION: 85% ACADEMIC, 100% CVPA

OPTION 1B, 1C & 1D - TOWN CENTER SITE
FULL DAY CVPA/COMP HS - STAND ALONE

OPTION 1A - SUITLAND HS SITE
FULL DAY CVPA/COMP HS - STAND ALONE

UTILIZATION: 65% ACADEMIC, 50% CVPA
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Prince Georges County Public Schools CENTER FOR VISUAL AND PERFORMING ARTS
Proposed Program
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0 0 12,100
800 0 0 800 0 0 14 14 800 11200 350
150 0 150 0 6 150 900

0 0 0 0 1 0 0

0 0 4,900
1400 0 0 1400 0 0 3 3 1400 4200 75
200 0 200 0 1 200 200
50 0 50 0 1 50 50

450 0 450 0 1 450 450

0 0 1,600
1600 0 0 1600 0 0 1 1 1600 1600 25

3,005 3,005 3,005
1 500 500 1 500 500 1 500 500
1 250 250 1 250 250 1 250 250
4 120 480 4 120 480 4 120 480
1 200 200 1 200 200 1 200 200
1 150 150 1 150 150 1 150 150
1 300 300 1 300 300 1 300 300
1 75 75 1 75 75 1 75 75
1 400 400 1 400 400 1 400 400
1 200 200 1 200 200 1 200 200
1 50 50 1 50 50 1 50 50
1 400 400 1 400 400 1 400 400

500 500 500
1 500 500 1 500 500 1 500 500

17,160 17,160 17,160
1 1 2500 2500 30 1 1 2500 2500 30 1 1 2500 2500 30

2 500 1000 2 500 1000 2 500 1000
1 1 2000 2000 30 1 1 2000 2000 30 1 1 2000 2000 30

1 600 600 1 600 600 1 600 600
5 80 400 5 80 400 5 80 400
1 640 640 1 640 640 1 640 640
1 400 400 1 400 400 1 400 400

1 1 1800 1800 30 1 1 1800 1800 30 1 1 1800 1800 30
4 80 320 4 80 320 4 80 320
1 300 300 1 300 300 1 300 300

2 2 900 1800 40 2 2 900 1800 40 2 2 900 1800 40
1 900 900 1 900 900 1 900 900
1 3000 3000 1 3000 3000 1 3000 3000
1 1500 1500 1 1500 1500 1 1500 1500

13,150 13,150 13,150
1 900 900 1 900 900 1 900 900

1 1 1400 1400 20 1 1 1400 1400 20 1 1 1400 1400 20
2 2 1400 2800 40 2 2 1400 2800 40 2 2 1400 2800 40
1 1 1600 1600 20 1 1 1600 1600 20 1 1 1600 1600 20

1 200 200 1 200 200 1 200 200
1 250 250 1 250 250 1 250 250

1 1 1400 1400 20 1 1 1400 1400 20 1 1 1400 1400 20
1 1 1000 1000 20 1 1 1000 1000 20 1 1 1000 1000 20

1 200 200 1 200 200 1 200 200
1 100 100 1 100 100 1 100 100
1 700 700 1 700 700 1 700 700
5 200 1000 5 200 1000 5 200 1000

1 1 1200 1200 20 1 1 1200 1200 20 1 1 1200 1200 20
1 400 400 1 400 400 1 400 400

7,490 5,290 7,490
2 2 900 1800 40 2 2 900 1800 40 2 2 900 1800 40

2 200 400 2 200 400 2 200 400
1 4000 4000 1 2300 2300 1 4000 4000
1 500 500 0 500 0 1 500 500
1 120 120 1 120 120 1 120 120
1 400 400 1 400 400 1 400 400
1 150 150 1 150 150 1 150 150
1 120 120 1 120 120 1 120 120

UTILIZATION:65% ACADEMIC, 50% CVPAUTILIZATION: 0% ACADEMIC, 65% CVPA

OPTION 2B - TOWN CENTER SITE OPTION 3 - SUITLAND HS SITE
HALF DAY CVPA ONLY CVPA/COMP HS - CO-LOCATED W SUITLAND

OPTION 2A - SUITLAND HS SITE
HALF DAY CVPA ONLY

UTILIZATION: 0% ACADEMIC, 65% CVPA

Grimm + Parker Architects Page 3 of 4
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Prince Georges County Public Schools CENTER FOR VISUAL AND PERFORMING ARTS
Proposed Program

1/20/2017
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UTILIZATION: 65% ACADEMIC, 50% CVPA

EXISTING CVPA CO-LOCATED WITH SUITLAND HS

UTILIZATION: 85% ACADEMIC, 100% CVPA

OPTION 1B, 1C & 1D - TOWN CENTER SITE
FULL DAY CVPA/COMP HS - STAND ALONE

OPTION 1A - SUITLAND HS SITE
FULL DAY CVPA/COMP HS - STAND ALONE

UTILIZATION: 65% ACADEMIC, 50% CVPA

9,977 10,590 10,590
DANCE STUDIO 3 3 2487 7461 60 3 3 2000 6000 60 3 3 2000 6000 60
ENTRANCE/STAGING 0 3 180 540 3 180 540
ONSERVATION DECK 0 1 250 250 1 250 250
COLLABORATION INSTRUCTIONAL SP 0 1 400 400 1 400 400
COSTUME STORAGE 1 664 664 1 1000 1000 1 1000 1000
LOCKER ROOMS 1 1852 1852 2 500 1000 2 500 1000
STAFF OFFICE/LOCKERS 0 1 600 600 1 600 600
MAKE-UP/DRESSING ROOMS 0 2 300 600 2 300 600
STORAGE 0 1 200 200 1 200 200

0 2,530 2,530
MEDIA CLASSROOM/EDITING 0 0 1 2 540 1080 20 1 2 540 1080 20
STORAGE 0 1 200 200 1 200 200
VIDEO STUDIO 0 1 500 500 1 500 500
AUDIO RECORDING STUDIO 0 1 500 500 1 500 500
CONTROL ROOM 0 1 250 250 1 250 250

MEDIA CENTER
0 4,140 4,140

LIBRARY COMMONS 0 1 2000 2000 1 2000 2000
ON-LINE LEARNING 0 1 900 900 1 900 900
OFFICE, MEDIA SPECIALIST 0 1 200 200 1 200 200
STAFF DEVELOPMENT CONF RM 0 1 800 800 1 800 800
STORAGE 0 1 200 200 1 200 200
TOILET 0 1 40 40 1 40 40

PHYSICAL EDUCATION 
0 5,550 5,550

PHYSICAL EDUCATION LAB 0 0 1 1 3200 3200 25 1 1 3200 3200 25
LOCKER ROOM/SHOWERS 0 2 550 1100 2 550 1100
OFFICE 0 2 150 300 2 150 300
STORAGE 0 2 400 800 2 400 800
LAUNDRY 0 1 150 150 1 150 150

STUDENT DINING & FOOD SERVICES
0 6,225 6,225

CAFETERIA/COMMONS 0 1 3750 3750 1 3750 3750
CHAIR STORAGE 0 1 200 200 1 200 200
KITCHEN 0 1 1000 1000 1 1000 1000
OFFICE 0 1 150 150 1 150 150
SERVING AREA 0 1 800 800 1 800 800
RECEIVING 0 1 200 200 1 200 200
TOILET/LOCKER ROOM 0 1 125 125 1 125 125

MAINTENANCE & CUSTODIAL 
0 1,600 1,600

RECEIVING 0 1 250 250 1 250 250
BUILDING SUPERVISOR OFFICE 0 1 150 150 1 150 150
CUSTODIAL STORAGE 0 2 150 300 2 150 300
ENGINEERING OFFICE 0 1 150 150 1 150 150
ENGINEERING STORAGE 0 1 250 250 1 250 250
OUTSIDE STORAGE 0 1 200 200 1 200 200
TOILET/SHOWER/LOCKERS 0 2 150 300 2 150 300

SMALL AUDITORIUM
0 0 10,550

AUDITORIUM 0 0 5000 0 1 5000 5000
LOBBY 0 0 500 0 1 500 500
STAGE 0 0 2800 0 1 2800 2800
MAKE-UP/DRESSING ROOM 0 0 400 0 2 400 800
SCENE SHOP/STORAGE 0 0 800 0 1 800 800
SOUND & LIGHT CONTROL ROOM 0 0 250 0 1 250 250
STORAGE, CHAIR/PIANO 0 0 250 0 1 250 250
TICKET BOOTH/BOX OFFICE 0 0 150 0 1 150 150

Total Net Area 20 37 37
TOTAL GROSS AREA 59% 68% 68%

IAC/PSCS SRC Guidelines TS CVPA SE TS CVPA SE TS CVPA SE
Capacity Totals 175 280 0 475 390 0 475 390 0
Utilization adjustments 149 280 0 309 195 0 309 195 0

TOTAL CAPACITY 429 504 504
sf/student 166 264 289

IAC/PSCS Area Guidelines FTE FTE FTE
Teaching Stations 149 170 309 170 309 170
CVPA 280 210 195 210 195 210
Special Ed 0 200 0 200 0 200

Subtotal

TOTAL AREA

Difference

3,000

96,438

0

93,438

-16,088

0

52,488
40,950

98,890
     145,426 

SF / student

48,989

84,088

3,000

87,088

41,822
       71,000 

SF / student
25,288
58,800

DANCE

MEDIA ARTS

96,438

90,540
     133,147 

SF / student
52,488
40,950

0

93,438

3,000

36,710

Grimm + Parker Architects Page 2 of 4
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UTILIZATION:65% ACADEMIC, 50% CVPAUTILIZATION: 0% ACADEMIC, 65% CVPA

OPTION 2B - TOWN CENTER SITE OPTION 3 - SUITLAND HS SITE
HALF DAY CVPA ONLY CVPA/COMP HS - CO-LOCATED W SUITLAND

OPTION 2A - SUITLAND HS SITE
HALF DAY CVPA ONLY

UTILIZATION: 0% ACADEMIC, 65% CVPA

10,590 10,590 10,590
3 3 2000 6000 60 3 3 2000 6000 60 3 3 2000 6000 60

3 180 540 3 180 540 3 180 540
1 250 250 1 250 250 1 250 250
1 400 400 1 400 400 1 400 400
1 1000 1000 1 1000 1000 1 1000 1000
2 500 1000 2 500 1000 2 500 1000
1 600 600 1 600 600 1 600 600
2 300 600 2 300 600 2 300 600
1 200 200 1 200 200 1 200 200

2,530 2,530 2,530
1 2 540 1080 20 1 2 540 1080 20 1 2 540 1080 20

1 200 200 1 200 200 1 200 200
1 500 500 1 500 500 1 500 500
1 500 500 1 500 500 1 500 500
1 250 250 1 250 250 1 250 250

0 0 0
2000 0 2000 0 2000 0

900 0 900 0 900 0
200 0 200 0 200 0
800 0 800 0 800 0
200 0 200 0 200 0

40 0 40 0 40 0

0 0 0
3200 0 0 3200 0 0 3200 0 0

550 0 550 0 550 0
150 0 150 0 150 0
400 0 400 0 400 0
150 0 150 0 150 0

0 0 0
3750 0 3750 0 3750 0

200 0 200 0 200 0
1000 0 1000 0 1000 0

150 0 150 0 150 0
800 0 800 0 800 0
200 0 200 0 200 0
125 0 125 0 125 0

1,600 1,600 0
1 250 250 1 250 250 250 0
1 150 150 1 150 150 150 0
2 150 300 2 150 300 150 0
1 150 150 1 150 150 150 0
1 250 250 1 250 250 250 0
1 200 200 1 200 200 200 0
2 150 300 2 150 300 150 0

0 10,550 0
0 5000 0 1 5000 5000 0 5000 0
0 500 0 1 500 500 0 500 0
0 2800 0 1 2800 2800 0 2800 0
0 400 0 2 400 800 0 400 0
0 800 0 1 800 800 0 800 0
0 250 0 1 250 250 0 250 0
0 250 0 1 250 250 0 250 0
0 150 0 1 150 150 0 150 0

18 18 36
68% 68% 68%

TS CVPA SE TS CVPA SE TS CVPA SE
0 390 0 0 390 0 450 390 0
0 254 0 0 254 0 338 195 0

254 254 533
325 373 202

FTE FTE FTE
0 170 0 170 338 170

254 210 254 210 195 210
0 200 0 200 0 200

     107,390 

SF / student

0

98,325

3,000

38,434

64,375
       94,669 

SF / student

0

53,235

6,065

73,025

0
53,235

3,000

53,235
0

101,325

57,375
40,950

56,235

0

53,235

3,000

56,235

26,155

56,025
       82,390 

SF / student

Grimm + Parker Architects Page 4 of 4
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Appendix C – Graphic Program

ALL PROGRAM ELEMENTS
FULL DAY COMPREHENSIVE
HALF DAY SPECIALTY
FULL DAY CO-LOCATED
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ED SPEC - ALL PROGRAM ELEMENTS
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FULL DAY COMPREHENSIVE HIGH SCHOOL -  OPTIONS 1A 1B 1C 1D

 ONLY INCLUDED AT
SUITLAND TOWN CENTER

OPTIONS 1B, 1C, & 1D
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HALF DAY SPECIALTY HIGH SCHOOL -  OPTIONS 2A 2B

 ONLY INCLUDED AT
SUITLAND TOWN CENTER

OPTION 2B

 NOT INCLUDED

 NOT INCLUDED

 NOT INCLUDED  NOT INCLUDED
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CO-LOCATED HIGH SCHOOL -  OPTION 3

 NOT INCLUDED

SHARE W/  
SUITLAND H.S.

SHARE W/  
SUITLAND H.S.

SHARE W/  
SUITLAND H.S.
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Appendix D – Existing Floor Plans

SUITLAND HIGH SCHOOL & AUDITORIUM
SUITLAND CVPA ANNEX
SUITLAND CTE WING
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